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UDOT Preservation Plan

This report is a yearly publication for asset groups and regions
to use when developing their construction programs. It contains the
10-year optimized preservation program for the years 2009 through
2018. The project concepts for this program were developed from
data and models owned by the tactical level asset groups at the
UDOT complex building. The budget assumptions used were $180M
for pavement, $50M for structures, and $20M for safety.

The purpose of this document is to present an optimized
preservation program, or listing of project concepts for state-owned
pavement sections and bridges. It also presents mile segments that
should be considered for safety improvements. All these project
concepts have been “harmonized” together, which means they line up
with each other in time to improve efficiency.

Please refer to this document when preparing STIP updates.
This is intended to make your job easier by providing you the project
concepts and preliminary cost estimates. If you must override any of
the projects in the plan, please notify the Asset Management
engineer. This is not for review and approval but rather for giving
feedback to the asset management system and for tracking accuracy
of the asset management model.

There are four sorted lists in the preservation plan. The first
contains all asset groups and is listed in order of route and milepost.
The list is divided into four vertical sections. From left to right, these
divisions represent pavement, structures, safety and mobility
respectively. The next three lists are sorted by project year and
region for each of the asset groups.

Figure A gives the key that explains the column headings. The
headings designated with an asterisk are ones that are found only in
the full electronic database. Figure B shows the budgets for each
year (dashed lines) as well as the actual sum of the projects for each
year within each asset group. If there is a year where there is a
substantial gap between the actual project sums and the budgets,
then the possibility exists of funding more projects during those years.
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Long Range Preservation Plan Key
Road -
From Beginning Milepoint
To Ending Milepoint
Region -
Section Maintenance Section
P_Yr Treatment Year
% P_Treatment Treatment Type
= P_Cost Treatment Cost
o P_OCI* Current OCI
3z P_RIDE* Current RIDE
P_Com_Treat* Committed Treatment
P_Com_Yr* Committed Treatment Year
Pave_Last Ovl* Last Overlay
Pave LO_Yr* Last Overlay Year
Pave Last Surf* Last Surface Treatment
Pave LS Yr* Last Surface Treatment Year
B ID -
B_MP Milepoint
B_Yr Treatment Year
B_Treatment Treatment Type
87 B_Cost Treatment Cost
o Deck* Deck Rating
5 Super* Superstructure Rating
Sub* Substructure Rating
B_SR* Current Sufficiency Rating
B_Com_Treatment* Committed Treatment
B_Com_Yr* Committed Treatment Year
Safety Section Mile section with beg. milepoint
S_From Beginning Milepoint
- S To Ending Milepoint
D S_Yr Treatment Year
T S_Treatment Treatment Type
o S _Cost Treatment Cost
S_Index Safety Index
Mob_Tier Mobility Tier (1 is highest)

Figure A.
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0006P | 0.00/ 45.99 4 006P-00000| 2012 Func_Overlay $5,577,339
0006P | 45.99 70.09 4 006P-04599| 2007 Func_Overlay $2,647,225
2014 Func_Overlay $3,040,829
0006P | 70.09 83.12 4 006P-07009
0006P | 83.12| 89.35 4 006P-08312| 2008 Func_Overlay $933,825| 0C 237 85.278| 2007 |Struc_Replace_Struc $0
2017 Func_Overlay $1,094,124| 0C 237 85.278| 2017 |Deck_Prevent $18,675
0C 237 85.278 2017 |Struc_Prevent $0
0C 241 85.485 2007 |Struc_Replace_Struc $0
0C 241 85.485 2017 |Deck_Prevent $30,838
0C 241 85.485 2017 |Struc_Prevent $0
OF 297 88.108| 2017 |Sub_Prevent $61,657
OF 297 88.108| 2017 |Deck_Prevent $123,313
OF 297 88.108, 2017 |Struc_Prevent $0
0006P | 89.35 107.51 4 006P-08935| 2009 Surface_Seal $778,050| 0E1934 94.028, 2006
2015 Func_Overlay $2,497,200| OF 341 94.152| 2015 |Sub_Prevent $32,359
OF 341 94.152| 2015 |Deck_Prevent $64,718
OF 341 94.152| 2015 |Struc_Prevent $0
0006P |107.51111.19 3 006P-10746| 2010 Surface_Seal $173,369
0006P |111.19/115.18 3 006P-11119| 2010 Surface_Seal $186,952
2018 Func_Overlay $514,755
0006P |115.18 132.14 3 006P-11518| 2011 Surface_Seal $785,477
0006P |132.14|139.74 3 006P-13214| 2014 Struc_Overlay $2,013,951
0006P | 139.74| 140.98 3 006P-13974| 2013 Struc_Overlay $387,441
0006P | 140.98| 149.88 3 006P-14098 | 2016 Struc_Overlay $2,721,188
0006P |149.88| 159.02 3 006P-14988 | 2010 Struc_Overlay $2,626,946) 0C 381 | 158.656] 2006
0006P |159.02| 160.02 3 006P-15902| 2018 Recon_Asphalt | $3,484,211
0006P |160.02| 160.57 3 006P-16002| 2011 Surface_Seal $951,282
0006P |173.42/178.71 3 006P-16056 | 2011 Surface_Seal $522,841| 2F 332 | 174.343| 2011 |Sub_Prevent $16,757
2F 332 | 174.343| 2011 |Deck_Prevent $33,514
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2F 332 | 174.343| 2011 |Struc_Prevent $0
2F 223 | 174.463| 2011 |Sub_Prevent $35,468
2F 223 | 174.463| 2011 |Deck_Prevent $70,935
2F 223 | 174.463| 2011 |Struc_Prevent $0
2F 223 | 174.463| 2018 |Sub_Repair $141,290
2F 223 | 174.463| 2018 Deck_Repair $211,935
2F 223 | 174.463| 2018 Struc_Repair $0
0C 623 | 174.643, 2011 |Sub_Prevent $76,903
0C 623 | 174.643, 2011 Deck_Prevent $153,806
0C 623 | 174.643, 2011 |Struc_Prevent $0

0006P |178.71179.44 3 006P-16584 | 2007 Mill_Overlay $0
0006P |179.44|182.59 3 006P-16657 | 2007 Mill_Overlay $0 0D 833 | 179.944| 2013 |Sub_Prevent $10,000
0D 833 | 179.944, 2013 |Deck_Prevent $10,000
0D 833 | 179.944, 2013 |Struc_Prevent $0
0006P |182.59 190.74 3 006P-16972| 2016 Struc_Overlay $4,866,114| OF 263 | 187.133| 2016 |Sub_Prevent $35,609
OF 263 | 187.133| 2016 |Deck_Prevent $71,219
OF 263 | 187.133| 2016 |Struc_Prevent $0
0C 679 190.58| 2011 |Sub_Prevent $73,961
0C 679 190.58 2011 |Deck_Prevent $147,923
0C 679 190.58 2011 |Struc_Prevent $0
0006P |190.74|197.76 3 006P-17787| 2010 Surface_Seal $441,291 0E2216 | 196.988 2006
0006P |197.76/202.13 3 006P-18489| 2006 Recon_Asphalt $0
2014 Surface_Seal $344,518
0006P |210.45 214.65 4 006P-19916| 2009 Surface_Seal $250,993
0006P | 214.65 218.00 4 006P-20336| 2014 Struc_Overlay $1,153,041
0006P |218.00/ 220.38 4 006P-20671| 2014 Struc_Overlay $850,872
0006P |220.38| 230.40 4 006P-20909| 2016 Struc_Overlay $4,891,559| 0D 808 | 223.808) 2009 Sub_Prevent $69,445
0D 808 | 223.808 2009 |Deck_Prevent $138,889
0D 808 | 223.808 2009 |Struc_Prevent $0
0E2435 | 227.742] 2006
0006P |230.40| 231.56 4 006P-21912| 2013 Struc_Overlay $459,873| 0C 672 | 230.874| 2013 |Sub_Prevent $112,466
0C 672 | 230.874, 2013 |Deck_Prevent $224,933
0C 672 | 230.874, 2013 |Struc_Prevent $0
0006P |231.56 232.95 4 006P-22027 | 2014 Mill_Overlay $736,332
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0006P |232.95 235.15 4 006P-22166| 2015 Struc_Overlay $1,835,920 0E1172 | 233.87| 2006
0006P | 235.15/238.59 4 006P-22386| 2016 Struc_Overlay $2,088,276
0006P |238.59 242.15 4 006P-22730| 2011 Surface_Seal $402,239
0006P |242.15 246.10 4 006P-23086| 2006 Recon_Asphalt $0 0C 312 | 243.761) 2014 Struc_Replace_Struc $2,417,086
2014 Surface_Seal $208,307| OE 889 | 245.275| 2006
0006P |246.10 251.58 4 006P-23481| 2011 Surface_Seal $373,845 0E1611 | 248.116, 2006
0D 532 | 248.274, 2006
2F 390 | 249.023| 2011 |Sub_Prevent $40,644
2F 390 | 249.023| 2011 |Struc_Prevent $0
2F 390 | 249.023| 2011 |Deck_Prevent $81,288
4F 390 | 249.024| 2011 |Struc_Prevent $0
4F 390 | 249.024| 2011 |Deck_Prevent $81,288
4F 390 | 249.024| 2011 Sub_Prevent $40,644
0E2026 | 249.194, 2006
0E2340 | 250.523 2006
OH 933G | 250.813| 2006
0E2341 | 251.066, 2006
2F 427 251.19, 2011 |Sub_Prevent $18,874
2F 427 251.19, 2011 |Deck_Prevent $37,748
2F 427 251.19, 2011 |Struc_Prevent $0
4F 427 251.2] 2011 |Sub_Prevent $18,874
4F 427 251.2 2011 Struc_Prevent $0
4F 427 251.2| 2011 |Deck_Prevent $37,748
0006P | 251.58| 255.32 4 006P-24029| 2013 Struc_Overlay $1,922,013 OF 465 | 252.608, 2013 |Sub_Prevent $30,911
OF 465 | 252.608/ 2013 |Struc_Prevent $0
OF 388 | 253.045| 2013 | Sub_Prevent $27,152
OF 388 | 253.045| 2013 |Deck_Prevent $54,304
OF 388 | 253.045/ 2013 |Struc_Prevent $0
OF 389 | 253.852| 2013 | Sub_Prevent $30,536
OF 389 | 253.852| 2013 |Struc_Prevent $0
OF 501 | 255.152| 2013 | Sub_Prevent $34,975
OF 501 | 255.152| 2013 |Struc_Prevent $0
0006P | 255.32|261.03 4 006P-24404| 2012 Struc_Overlay $2,190,164 0E1612 | 257.414| 2006
0C 339 | 259.793 2006
0006P | 261.03| 262.27 4 006P-24974| 2014 Struc_Overlay $686,403
0006P |262.27|277.52 4 006P-25098| 2017 Struc_Overlay $5,347,099 0C 311 | 268.607| 2006
0C 320 | 269.269 2006
OE1178 | 274.644, 2006
OE1183 | 275.831 2006

Page 3




Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

0006P | 278.21)286.91 4 006P-26623| 2016 Struc_Overlay $4,107,321 OE1308 | 286.269| 2006

0006P | 287.52|291.97 4 006P-27494| 2015 Struc_Overlay $1,680,145 0E1309 | 290.803| 2006
0C 389 | 291.062] 2006

0006P |291.97/300.36 4 006P-28068| 2014 Struc_Overlay $3,098,047 0E1776 | 294.187| 2006
OF 256 | 299.949| 2014 Sub_Prevent $45,029
OF 256 | 299.949 2014 |Deck_Prevent $90,059
OF 256 | 299.949 2014 |Struc_Prevent $0
O0E1693 | 300.351, 2006
OE1691 | 300.352] 2006
0C 446 | 300.353 2006
0E1692 | 300.354, 2006

0008P 0.00, 2.34 4 008P-00000| 2015 Struc_Overlay $1,780,286 0E2384 0.999| 2006
0E2392 1.496) 2006

0009P 0.00, 4.94 4 009P-00000| 2009 Surface_Seal $521,936, OF 672 0.617| 2017 |Sub_Prevent $76,112 0009P-001000, 2014 Safety_Improvement | $317,423 5

2017 Func_Overlay $2,548,047, OF 672 0.617| 2017 |Deck_Prevent $152,225

OF 672 0.617| 2017 |Struc_Prevent $0
ocC 777 3.617| 2006
OR 233 3.726/ 2006

0009P 4.94 8.87 4 009P-00494 | 2006 Func_Overlay $1,629,725 0E2410 8.073] 2006 0009P-007000| 2017 Safety_Improvement | $336,852 4

0009P 8.87| 10.79 4 009P-00887 | 2016 Struc_Overlay $2,082,601

0009P | 10.79 11.35 4 009P-01079| 2015 Struc_Overlay $388,770, 0C 158 10.961 2006

0009P | 11.35 1242 4 009P-01134| 2015 Struc_Overlay $619,762

0009P | 12.42 18.88 4 009P-01242| 2015 Struc_Overlay $2,456,795 OE 426 14.817) 2006

0009P | 18.88 27.25 4 009P-01888| 2017 Struc_Overlay $4,168,630, OF 468 19.284| 2013 |Sub_Prevent $15,301
OF 468 19.284) 2013 |Deck_Prevent $30,602
OF 468 19.284) 2013 |Struc_Prevent $0
OF 485 25.269, 2013 |Sub_Prevent $24,148
OF 485 25.269, 2013 |Deck_Prevent $48,295
OF 485 25.269 2013 |Struc_Prevent $0

0009P | 27.25 32.56 4 009P-02725| 2014 Struc_Overlay $1,777,014, OF 82 31.524, 2006
O0E1328 | 32.213] 2006

0009P | 32.56 40.75 4 009P-03256| 2015 Struc_Overlay $2,613,494
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0009P | 40.75 44.88 4 009P-04075| 2013 Struc_Overlay $1,429,884
0010P 0.00, 7.51 4 010P-00000| 2009 Struc_Overlay $1,709,287 0E2070 1.678 2006
OH 923 2.787| 2006
0E2071 3.507| 2006
0010P 7.51 10.36 4 010P-00751| 2011 Struc_Overlay $637,325 OF 414 8.694| 2006
0010P | 10.36) 14.12 4 010P-01036| 2010 Surface_Seal $184,031
0010P | 14.12| 26.08 4 010P-01412| 2008 Struc_Overlay $0, 0D 462 16.146) 2018 |Sub_Prevent $20,548
2018 Func_Overlay $2,534,167, 0D 462 16.146) 2018 Deck_Prevent $41,095
0D 462 16.146| 2018 |Struc_Prevent $0
0010P | 26.08 27.34 4 010P-02608| 2008 Struc_Overlay $0, 0E2348 26.318| 2006
2018 Func_Overlay $331,256
0010P | 27.34| 37.34 4 010P-02734| 2015 Struc_Overlay $4,272,687, 0D 578 32.133| 2006
0E1604 33.012] 2006
0E2327 35.58| 2006
0010P | 37.34| 38.55 4 010P-03734| 2012 Struc_Overlay $723,467| OF 83 37.579] 2012 |Deck_Prevent $64,175
OF 83 37.579| 2012 |Struc_Prevent $0
0010P | 38.55 41.37 4 010P-03855| 2010 Surface_Seal $152,483
2018 Func_Overlay $509,175
0010P | 41.37| 46.60 4 010P-04136| 2016 Struc_Overlay $2,179,071
0010P | 46.60 47.82 4 010P-04660| 2013 Struc_Overlay $855,578
0010P | 47.82| 48.62 4 010P-04782| 2011 Surface_Seal $94,750) 0E2411 48.021| 2006
2017 Func_Overlay $304,105
0010P | 48.62| 53.82 4 010P-04862| 2016 Struc_Overlay $3,802,024
0010P | 53.82| 65.02 4 010P-05382| 2015 Struc_Overlay $3,700,615 O0E1176 63.248| 2006
0010P | 65.02| 67.31 4 010P-06502| 2010 Struc_Overlay $686,303
0010P | 67.31 68.89 4 010P-06731| 2015 Struc_Overlay $934,650, 0D 401 67.924| 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0011P | 0.00] 2.96 4 011P-00000| 2006 Func_Overlay $399,635
2017 Func_Overlay $496,896
0012P | 0.00] 7.23 4 012P-00000| 2015 Struc_Overlay | $2,019,512| OF 686 0.109, 2015 Sub_Prevent $10,000
OF 686 0.109) 2015 Deck_Prevent $10,000
OF 686 0.109) 2015 Struc_Prevent $0
0E1852 2.557, 2006
0E1854 4.866 2006
0012P 7.23) 13.64 4 012P-00723| 2014 Struc_Overlay | $1,990,463| OE1256 11.61] 2006
0012P | 13.64| 20.79 4 012P-01364| 2012 Struc_Overlay | $1,887,304| 0D 245 17.306/ 2009 |Sub_Prevent $10,743
0D 245 17.306/ 2009 |Struc_Prevent $0
0012P | 20.79| 27.95 4 012P-02079| 2013 Struc_Overlay | $1,848,048 0V1419 | 21.312] 2006
OE1124 | 22.172] 2006
0E1125 23.96, 2006
0C 281 25.988 2006
O0E1077 | 27.467| 2006
0012P | 27.95/ 38.07 4 012P-02795| 2015 Struc_Overlay | $2,931,909| 0C 322 28.976, 2006
0C 284 37.349, 2006
0012P | 38.07| 46.40 4 012P-03807 | 2012 Struc_Overlay | $2,079,180
0012P | 46.40| 59.13 4 012P-04640| 2010 Struc_Overlay | $2,539,625| 0E1091 | 48.141] 2006
O0E1092 | 53.056/ 2006
0012P | 59.13| 70.41 4 012P-05913| 2008 Struc_Overlay $0
2018 Func_Overlay $1,612,386
0012P | 70.41| 79.40 4 012P-07041| 2012 Struc_Overlay | $2,201,855| 0C 784 74.259, 2006
0Vv1418 74.919| 2006 |Struc_Replace_Struc $0
0012P | 79.40| 83.44 4 012P-07940| 2015 Struc_Overlay | $1,025,890
0012P | 83.44| 87.65 4 012P-08344| 2015 Struc_Overlay | $1,466,511| OE1860 | 86.179| 2006
0012P | 87.65| 101.86 4 012P-08765| 2016 Struc_Overlay | $3,223,208
0012P | 101.86|110.78 4 012P-10186| 2006 Func_Overlay $895,856
2015 Func_Overlay $1,070,630
0012P | 110.78]123.17 4 012P-11078| 2014 Struc_Overlay | $3,171,495
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0013P 0.00, 2.87 1 013P-00000| 2006 Struc_Overlay $0
0013P 2.87, 550 1 013P-00287 | 2012 Recon_Asphalt | $4,998,621 0D 383 5.215| 2012 |Sup_Maj_Rehab $51,645
2018 Surface_Seal $127,597, 0D 383 5.215| 2012 |Struc_Rehab $0
0013P 5,50, 8.20 1 013P-00550| 2010 Mill_Overlay $1,026,454 0C 447 7.253| 2006 |Sup_Repair $0
0C 447 7.253| 2006 |Deck_Repair $0
0C 447 7.253 2006 |Struc_Repair $0
0013P 8.20, 11.50 1 013P-00820| 2007 Func_Overlay $353,191
2013 Func_Overlay $397,751
0013P | 11.50, 17.53 1 013P-01150| 2013 Struc_Overlay $1,945,696
0013P | 17.53| 19.89 1 013P-01752| 2009 Surface_Seal $120,625
2017 Func_Overlay $332,129
0013P | 19.89 32.88 1 013P-01989| 2011 Surface_Seal $946,602| 0D 411 20.603| 2006
OF 478 21921, 2016 |Sub_Prevent $50,543
OF 478 21.921| 2016 |Deck_Prevent $101,085
OF 478 21.921| 2016 |[Struc_Prevent $0
0D 345 28.736| 2006
OE 980 29.206| 2006
0014P 0.00, 0.60 4 014P-00000| 2010 Surface_Seal $59,591
2018 Func_Overlay $198,988
0014P 0.60, 2.86 4 014P-00060| 2010 Surface_Seal $85,355 OF 542 0.621 2018 |Sub_Prevent $36,969
2018 Func_Overlay $285,021| OF 542 0.621| 2018 |Deck_Prevent $73,938
OF 542 0.621| 2018 |Struc_Prevent $0
0C 275 2.017| 2018 |Sub_Repair $32,763
0C 275 2.017| 2018 |Deck_Repair $49,144
0C 275 2.017| 2018 |Struc_Repair $0
0014P 2.86 12.32 4 014P-00286| 2007 Surface_Seal $386,801 0C 276 3.427| 2006
2013 Func_Overlay $1,241,462) 0E2409 5.589| 2006
OF 553 6.914 2013 |Sub_Prevent $23,736
OF 553 6.914| 2013 |Deck_Prevent $47,472
OF 553 6.914| 2013 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0014P | 12.32| 22.53 4 014P-01232| 2009 Surface_Seal $398,476
2015 Func_Overlay $1,278,933
0014P | 22.53| 31.03 4 014P-02253| 2014 Struc_Overlay $1,858,828
0014P | 31.03| 41.00 4 014P-03103| 2013 Struc_Overlay $2,118,625 OE 154 34.881 2006
0015P 0.00, 6.04 4 015P-00000| 2006 Struc_Overlay $0 1D 664 1.658| 2014 |Struc_Prevent $0
1D 664 1.658 2014 |Deck_Prevent $37,911
1D 664 1.658/ 2014 |Sub_Prevent $18,955
3F 315 1.738) 2014 |Deck_Prevent $71,459
3F 315 1.738/ 2014 |Struc_Prevent $0
3F 315 1.738/ 2014 |Sub_Prevent $35,729
1F 291 4.686| 2014 |Sub_Prevent $24,744
1F 291 4.686| 2014 |Struc_Prevent $0
1F 291 4.686) 2014 |Deck_Prevent $49,488
3F 291 4.715| 2014 |Struc_Prevent $0
3F 291 4.715| 2014 |Deck_Prevent $49,488
3F 291 4.715| 2014 |Sub_Prevent $24,744
1C 333 5.345/ 2007 |Struc_Rehab $0
1C 333 5.345| 2007 Deck_Maj_Rehab $0
1C 333 5.345/ 2007 |Sub_Maj_Rehab $0
1C 333 5.345/ 2007 |Sup_Maj_Rehab $0
3C 374 5.375/ 2007 |Sub_Maj_Rehab $0
3C 374 5.375| 2007 | Deck_Maj_Rehab $0
3C 374 5.375| 2007 |Sup_Maj_Rehab $0
3C 374 5.375| 2007 |Struc_Rehab $0
1D 673 5.589| 2009 |Sub_Prevent $28,991
1D 673 5.589| 2009 |Deck_Prevent $57,982
1D 673 5.589| 2009 Struc_Prevent $0
3F 314 5.715/ 2014 |Sub_Prevent $39,670
3F 314 5.715/ 2014 |Deck_Prevent $79,340
3F 314 5.715| 2014 Struc_Prevent $0
0015P 6.04| 10.81 4 015P-00604 | 2006 Struc_Overlay $0 1F181 6.121| 2009 | Deck_Prevent $33,206
1F 181 6.121| 2009 |Sub_Prevent $16,603
1F 181 6.121| 2009 | Struc_Prevent $0
1F 288 7.624| 2006 |Sup_Maj_Rehab $0
1F 288 7.624) 2006 |Struc_Rehab $0
1F 288 7.624| 2006 |Sub_Maj_Rehab $0
1F 288 7.624| 2006 Deck_Maj_Rehab $0
3F 288 7.673] 2006 |Sup_Maj_Rehab $0
3F 288 7.673] 2006 |Sub_Maj_Rehab $0
3F 288 7.673] 2006 Deck_Maj_Rehab $0
3F 288 7.673] 2006 |Struc_Rehab $0
1F 289 8.423| 2014 |Deck_Prevent $59,590
1F 289 8.423| 2014 |Sub_Prevent $29,795
1F 289 8.423| 2014 Struc_Prevent $0
3F 289 8.462| 2006 |Sup_Maj_Rehab $0
3F 289 8.462| 2006 |Struc_Rehab $0
3F 289 8.462| 2006 Deck_Maj_Rehab $0
3F 289 8.462] 2006 Sub_Maj Rehab $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P | 10.81 19.48 4 015P-01081| 2008 Recon_Asphalt $0 0E1329 11.55| 2006 0015P-013000| 2010 Safety_Improvement | $293,250 6
2014 Surface_Seal $1,025,771 1D 738 12.02] 2010 |Sub_Prevent $22,720/ 0015P-015000 2014 Safety_Improvement | $317,423 4
1D 738 12.02] 2010 |Deck_Prevent $45,440 0015P-016000, 2017 Safety_Improvement | $336,852 4
1D 738 12.02| 2010 |Struc_Prevent $0
3D 738 12.08/ 2010 |Struc_Prevent $0
3D 738 12.08/ 2010 |Deck_Prevent $46,348
3D 738 12.08/ 2010 |Sub_Prevent $23,174
1D 724 15.937| 2010 |Sub_Prevent $27,421
1D 724 15.937 2010 |Deck_Prevent $54,842
1D 724 15.937 2010 |Struc_Prevent $0
3D 724 15.957| 2010 |Sub_Prevent $29,413
3D 724 15.957 2010 |Deck_Prevent $58,827
3D 724 15.957 2010 |Struc_Prevent $0
3E1301 | 19.014, 2014 |Culv_Repair $182,849
1D 555 19.444| 2010 |Sub_Prevent $16,725
1D 555 19.444) 2010 |Deck_Prevent $33,451
1D 555 19.444) 2010 |Struc_Prevent $0
0015P | 19.48 27.22 4 015P-01948| 2012 Func_Overlay $1,699,996 1E1081 | 20.193| 2006 0015P-022000| 2012 Safety_Improvement | $317,423 5
3E1296 | 20.213] 2006
3D 680 23.711, 2012 |Sub_Prevent $20,920
3D 680 23.711, 2012 |Deck_Prevent $41,839
3D 680 23.711 2012 |Struc_Prevent $0
1D 680 23.73] 2012 |Sub_Prevent $20,920
1D 680 23.73]| 2012 |Deck_Prevent $41,839
1D 680 23.73] 2012 |Struc_Prevent $0
0015P | 27.22| 34.48 4 015P-02722| 2008 Surface_Seal $839,465 3D 630 27.478 2011 |Sub_Prevent $28,050 0015P-028000, 2015 Safety_Improvement | $317,423 5
2015 Func_Overlay $1,957,347, 3D 630 27.478 2011 |Deck_Prevent $56,100 0015P-033000, 2010 Safety_Improvement | $293,250 7
3D 630 27.478 2011 |Struc_Prevent $0  0015P-034000| 2010 Safety_Improvement | $293,250 8
1D 630 27.487, 2015 |Sub_Prevent $30,362
1D 630 27.487 2015 |Struc_Prevent $0
1D 630 27.487, 2015 |Deck_Prevent $60,725
0D 627 31.094, 2006
3D 628 31.854, 2011 |Deck_Prevent $17,434
3D 628 31.854, 2011 |Sub_Prevent $10,000
3D 628 31.854, 2011 |Struc_Prevent $0
1D 628 31.874, 2015 |Sub_Prevent $10,000
1D 628 31.874, 2015 |Deck_Prevent $18,501
1D 628 31.874, 2015 |Struc_Prevent $0
1D 523 33.183 2006
3D 635 33.184, 2011 |Sub_Prevent $13,905
3D 635 33.184, 2011 |Struc_Prevent $0
3D 635 33.184, 2011 |Deck_Prevent $27,809
0015P | 34.48| 42.59 4 015P-03448| 2008 Func_Overlay $1,710,289, 3D 644 36.73] 2011 Deck_Prevent $13,156 0015P-036000 2017 Safety_Improvement | $336,852 4
2017 Func_Overlay $2,043,954, 3D 644 36.73] 2011 Struc_Prevent $0  0015P-037000 | 2014 Safety_Improvement | $317,423 5
3D 644 36.73] 2011 |Sub_Prevent $10,000 0015P-042000, 2014 Safety_Improvement | $317,423 5
1D 644 36.779, 2011 |Deck_Prevent $12,645
1D 644 36.779, 2011 |Struc_Prevent $0
0E1209 | 37.229, 2006
3D 633 40.217| 2011 |Struc_Prevent $0
3D 633 40.217| 2011 |Sub_Prevent $26,472
1D 633 40.257| 2011 |Deck_Prevent $54,003
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1D 633 40.257| 2011 |Struc_Prevent $0
1D 633 40.257| 2011 |Sub_Prevent $27,002
OE1128 | 40.856, 2006
3D 632 42.125/ 2011 |Sub_Prevent $27,542
3D 632 42.125 2011 |Deck_Prevent $55,083
3D 632 42.125| 2011 |Struc_Prevent $0
1D 632 42.175/ 2011 |Sub_Prevent $27,002
1D 632 42.175| 2011 |Deck_Prevent $54,003
1D 632 42.175| 2011 |Struc_Prevent $0
0015P | 42.59 51.33 4 015P-04259| 2013 Struc_Overlay $3,838,336, OE1808 | 45.632| 2006 0015P-050000| 2017 Safety_Improvement | $336,852 4
3D 753 51.148 2013 |Sub_Prevent $21,444 0015P-051000, 2017 Safety_Improvement | $336,852 4
3D 753 51.148 2013 |Deck_Prevent $42,888
3D 753 51.148 2013 |Struc_Prevent $0
1D 753 51.178 2013 |Sub_Prevent $21,873
1D 753 51.178 2013 |Deck_Prevent $43,746
1D 753 51.178 2013 |Struc_Prevent $0
0015P | 51.33| 61.48 4 015P-05133| 2009 Surface_Seal $1,274,740, 3F 181 57.003) 2011 |Deck_Prevent $33,870 0015P-054000 | 2014 Safety_Improvement | $317,423 5
2018 Func_Overlay $3,092,339, 3F 181 57.003, 2011 |Struc_Prevent $0  0015P-055000 | 2017 Safety_Improvement | $336,852 4
3F 181 57.003) 2011 |Sub_Prevent $16,935 0015P-059000, 2013 Safety_Improvement | $311,199 5
3F 119 58.814, 2011 |Struc_Prevent $0
3F 119 58.814, 2011 |Sub_Prevent $45,938
3F 119 58.814, 2011 |Deck_Prevent $91,877
1F 119 58.881 2011 |Struc_Prevent $0
1F 119 58.881 2011 |Deck_Prevent $91,877
1F 119 58.881 2011 |Sub_Prevent $45,938
3F 117 59.242/ 2011 |Sub_Prevent $35,233
3F 117 59.242, 2011 |Struc_Prevent $0
3F 117 59.242] 2011 |Deck_Prevent $70,466
1F 117 59.301, 2011 |Sub_Prevent $45,564
1F 117 59.301 2011 |Struc_Prevent $0
1F 117 59.301, 2011 |Deck_Prevent $91,128
0E1476 | 59.771 2006
1F 120 59.954, 2011 |Sub_Prevent $25,534
1F 120 59.954, 2011 |Deck_Prevent $51,067
1F 120 59.954 2011 |Struc_Prevent $0
3F 120 59.981 2011 |Struc_Prevent $0
3F 120 59.981 2011 |Deck_Prevent $51,067
3F 120 59.981 2011 |Sub_Prevent $25,534
3F 120 59.981 2018 |Struc_Repair $0
3F 120 59.981 2018 |Deck_Repair $155,626
3F 120 59.981 2018 |Sub_Repair $103,751
3D 788 61.08) 2011 | Struc_Prevent $0
3D 788 61.08) 2011 |Sub_Prevent $17,401
3D 788 61.08) 2011 Deck_Prevent $34,802
1D 788 61.13) 2011 |Sub_Prevent $16,725
1D 788 61.13] 2011 Deck_Prevent $33,451
1D 788 61.13] 2011 | Struc_Prevent $0
0015P | 61.48 70.41 4 015P-06148| 2010 Struc_Overlay $3,149,336, 3D 762 61.919, 2010 |Deck_Replace $602,761 0015P-069000 | 2017 Safety_Improvement | $336,852 4
3D 762 61.919, 2010 |Struc_Replace_Comp $0
1D 762 61.959 2010 |Deck_Prevent $52,430
1D 762 61.959 2010 | Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
OE1655 | 69.183] 2006
0015P | 70.41| 82.73 4 015P-07040| 2012 Func_Overlay $3,194,157| 1F 281 70.972) 2012 | Deck_Prevent $66,515
1F 281 70.972) 2012 | Struc_Prevent $0
3F 281 70.973) 2012 Sub_Prevent $33,257
3F 281 70.973) 2012 | Struc_Prevent $0
1F 260 76.797, 2012 | Sub_Prevent $23,103
1F 260 76.797, 2012 | Deck_Prevent $46,206
1F 260 76.797, 2012 | Struc_Prevent $0
3F 260 77.004) 2012 Sub_Prevent $23,103
3F 260 77.004) 2012 | Deck_Prevent $46,206
3F 260 77.004) 2012 | Struc_Prevent $0
OE1850 | 78.476/ 2006
0015P | 82.73| 94.83 4 015P-08273| 2009 | Rehab_Concrete | $3,956,404 0015P-083000 2015 Safety_Improvement | $323,772 5
0015P-084000, 2017 Safety_Improvement | $336,852 4
0015P-086000, 2017 Safety_Improvement | $336,852 4
0015P-087000, 2017 Safety_Improvement | $336,852 4
0015P-088000, 2015 Safety_Improvement | $323,772 5
0015P-090000, 2017 Safety_Improvement | $336,852 4
0015P-091000, 2015 Safety_Improvement | $323,772 5
0015P-093000, 2015 Safety_Improvement | $323,772 5
0015P | 94.83| 98.35 4 015P-09483| 2006 Struc_Overlay $0 0015P-098000 2017 Safety_Improvement | $336,852 4
0015P | 98.97|104.71 4 015P-09897 | 2011 Recon_Concrete |$17,650,235 3F 363S | 102.886| 2011 | Sub_Prevent $16,449 0015P-102000| 2014 Safety_Improvement | $317,423 5
3F 363S | 102.886, 2011 Struc_Prevent $0
1F 363N | 103.086, 2011 Sub_Prevent $17,113
1F 363N | 103.086, 2011 Deck_Prevent $34,227
1F 363N | 103.086, 2011 Struc_Prevent $0
3F 397 | 104.328) 2011 Sub_Prevent $21,606
3F 397 | 104.328 2011 Deck_Prevent $43,211
3F 397 | 104.328 2011 Struc_Prevent $0
1F 397 | 104.455 2011 Sub_Prevent $21,606
1F 397 | 104.455 2011 Deck_Prevent $43,211
1F 397 | 104.455 2011 Struc_Prevent $0
0015P | 104.71|107.13 4 015P-10471| 2010 Struc_Overlay $772,973| 3E1973 | 106.191) 2006 0015P-106000 2017 Safety_Improvement | $336,852 4
0015P-107000, 2017 Safety_Improvement | $336,852 4
0015P | 107.13]112.68 4 015P-10713| 2008 Surface_Seal $878,405| 3F 180 109.8| 2016 |Deck_Prevent $31,895
2016 Func_Overlay $2,089,105| 3F 180 109.8| 2016 |Struc_Prevent $0
3F 180 109.8/ 2016 |Sub_Prevent $15,947
1F 180 109.92| 2011 |Sub_Prevent $15,028
1F 180 109.92| 2011 |Struc_Prevent $0
1F 180 109.92] 2011 |Deck_Prevent $30,055
3D 767 110.42] 2011 |Deck_Prevent $50,591
3D 767 110.42] 2011 |Sub_Prevent $25,296
3D 767 110.42] 2011 |Struc_Prevent $0
1D 767 110.55| 2011 |Deck_Prevent $48,627
1D 767 110.55| 2011 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3F176 | 110.949| 2011 |Struc_Prevent $0
3F 176 | 110.949| 2011 |Deck_Prevent $41,928
3F176 | 110.949| 2011 |Sub_Prevent $20,964
1F176 | 111.159| 2011 |Sub_Prevent $20,964
1F 176 | 111.159| 2011 |Deck_Prevent $41,928
1F 176 | 111.159| 2011 |Struc_Prevent $0
OE1785 | 111.78 2006
3F132 | 111.781| 2011 |Struc_Prevent $0
3F132 | 111.781| 2011 |Deck_Prevent $54,549
3F132 | 111.781| 2011 |Sub_Prevent $27,274
1F 132 | 111.889| 2011 |Deck_Prevent $54,549
1F 132 | 111.889| 2011 |Struc_Prevent $0

0015P |112.68| 120.38 4 015P-11268| 2010 | Rehab_Concrete | $2,137,386| 3D 699 | 116.127| 2006
1D 699 | 116.455 2010 |Sup_Maj_Rehab $258,927
1D 699 | 116.455 2010 |Sub_Maj_Rehab $147,958
1D 699 | 116.455/ 2010 Struc_Rehab $0

0015P |120.38|132.29 4 015P-12038| 2015 Struc_Overlay $4,197,025 0015P-123000| 2015 Safety_Improvement | $323,772 5

0015P-125000, 2009 Safety_Improvement | $287,500 9

0015P | 132.29/138.87 4 015P-13229| 2011 Func_Overlay $1,240,087 0E1376 | 134.136) 2006
1D 741 | 138.007| 2011 Sub_Prevent $21,552
1D 741 | 138.007) 2011 |Deck_Prevent $43,104
1D 741 | 138.007) 2011 |Struc_Prevent $0
3D 741 | 138.008) 2011 |Sub_Prevent $21,552
3D 741 | 138.008, 2011 Deck_Prevent $43,104
3D 741 | 138.008, 2011 Struc_Prevent $0

0015P |138.87 144.14 4 015P-13886| 2010 Func_Overlay $995,168

0015P | 144.14159.38 4 015P-14414| 2011 Func_Overlay $2,933,375 3P 4 | 146.431) 2011 |Deck_Prevent $57,222
3P 4 | 146.431 2011 | Struc_Prevent $0
3P 4 | 146.431 2011 |Sub_Prevent $28,611
1P 4 | 146.521 2011 Deck_Prevent $57,222
1P 4 | 146.521] 2011 | Struc_Prevent $0
3F 258 | 150.977| 2011 |Deck_Prevent $84,497
3F 258 | 150.977| 2011 |Sub_Prevent $42,248
3F 258 | 150.977| 2011 |Struc_Prevent $0
1F 258 | 151.087| 2011 |Deck_Prevent $84,497
1F 258 | 151.087| 2011 |Sub_Prevent $42,248
1F 258 | 151.087| 2011 |Struc_Prevent $0
1F 287 | 157.734| 2011 |Sub_Prevent $39,414
1F 287 | 157.734| 2011 |Deck_Prevent $78,828
1F 287 | 157.734| 2011 |Struc_Prevent $0
3F 287 | 157.735 2011 |Sub_Prevent $39,414
3F 287 | 157.735| 2011 |Deck_Prevent $78,828
3F 287 | 157.735| 2011 |Struc_Prevent $0
3F 259 | 158.211| 2011 |Deck_Prevent $80,539
3F259 | 158.211| 2011 |Sub_Prevent $40,270
3F259 | 158.211| 2011 |Struc_Prevent $0
1F 259 | 158.281| 2011 |Sub_Prevent $40,270
1F 259 | 158.281| 2011 |Deck_Prevent $80,539
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

1F 259 | 158.281| 2011 |Struc_Prevent $0

0015P | 159.38| 169.40 4 015P-15938| 2008 Func_Overlay $1,817,970 OE1800 | 166.265/ 2006

2016 Mill_Overlay $4,228,759 0E1798 | 166.428 2006

3F 203 | 166.429| 2011 |Sub_Prevent $38,933
3F 203 | 166.429| 2011 |Deck_Prevent $77,865
3F 203 | 166.429| 2011 |Struc_Prevent $0
1F 203 | 166.718| 2011 |Sub_Prevent $38,933
1F 203 | 166.718| 2011 |Deck_Prevent $77,865
1F 203 | 166.718| 2011 |Struc_Prevent $0

0015P |169.40| 173.67 4 015P-16940| 2017 Struc_Overlay $1,566,275

0015P |173.67|179.59 4 015P-17367| 2018 Struc_Overlay $2,213,970

0015P |179.59| 188.09 4 015P-17959| 2010 Surface_Seal $790,005| 1F 347 | 181.841, 2010 |Sub_Prevent $18,290
1F 347 | 181.841| 2010 |Deck_Prevent $36,580
1F 347 | 181.841| 2010 |Struc_Prevent $0
3F 347 | 181.953| 2006
3C 643 | 185.069, 2010 |Sub_Prevent $16,525
3C 643 | 185.069, 2010 Deck_Prevent $33,050
3C 643 | 185.069 2010 |Struc_Prevent $0
1C 643 | 185.159| 2010 | Sub_Prevent $15,883
1C 643 | 185.159| 2010 |Struc_Prevent $0
OE1966 | 187.258 2006

0015P |188.09 194.14 4 015P-18809| 2011 Recon_Concrete |$16,556,146 0E2204 | 192.274| 2006
3F 438 | 194.132| 2011 |Sub_Prevent $13,423
3F 438 | 194.132| 2011 |Deck_Prevent $26,846
3F 438 | 194.132| 2011 |Struc_Prevent $0

0015P |194.14 200.44 3 015P-19459| 2007 Rehab_Concrete $0 1F 438 | 194.222) 2011 | Sub_Prevent $13,423 0015P-195000 2018 Safety_Improvement | $343,589 4
1F 438 | 194.222| 2011 |Deck_Prevent $26,846  0015P-198000, 2018 Safety_Improvement | $343,589 4
1F 438 | 194.222| 2011 |Struc_Prevent $0
3F 432 | 199.947| 2011 |Sub_Prevent $25,901
3F 432 | 199.947| 2011 |Struc_Prevent $0
1F 432 | 199.997| 2011 |Sub_Prevent $26,419
1F 432 | 199.997| 2011 |Deck_Prevent $52,837
1F 432 | 199.997| 2011 |Struc_Prevent $0

0015P | 200.44|210.47 3 015P-20044 | 2017 Struc_Overlay $3,506,452| 3F 435 | 206.412) 2010 |Sub_Prevent $19,609
3F 435 | 206.412| 2011 |Struc_Prevent $0
1F 435 | 206.462| 2011 |Sub_Prevent $20,001
1F 435 | 206.462| 2011 |Deck_Prevent $40,002
1F 435 | 206.462| 2011 |Struc_Prevent $0
3F 406 | 206.771| 2011 |Sub_Prevent $42,034
3F 406 | 206.771| 2011 |Deck_Prevent $84,069
3F 406 | 206.771| 2011 |Struc_Prevent $0
1F 406 | 206.881| 2011 |Sub_Prevent $58,094
1F 406 | 206.881| 2011 |Deck_Prevent $116,188
1F 406 | 206.881| 2011 |Struc_Prevent $0
0E2238 | 207.091 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P |210.47/223.31 3 015P-21047| 2009 Rehab_Concrete | $2,804,312| 3F 454 | 211.008] 2009 Deck_Prevent $27,860 0015P-213000, 2016 Safety_Improvement | $330,247 5
3F 454 | 211.008| 2009 |Struc_Prevent $0
3F 454 | 211.008) 2009 Sub_Prevent $13,930
1F 454 | 211.088| 2009 Sub_Prevent $13,930
1F 454 | 211.088| 2009 |Deck_Prevent $27,860
1F 454 | 211.088| 2009 |Struc_Prevent $0
3F 433 | 213.007| 2009 |Struc_Prevent $0
3F 433 | 213.007| 2009 Sub_Prevent $15,215
1F 433 | 213.076/ 2009 |Struc_Prevent $0
1F 433 | 213.076/ 2009 Sub_Prevent $15,215
3F 453 | 215.145| 2009 |Struc_Prevent $0
3F 453 | 215.145 2009 Sub_Prevent $14,341
3F 453 | 215.145| 2009 |Deck_Prevent $28,682
1F 453 | 215.225| 2009 |Sub_Prevent $14,341
1F 453 | 215.225| 2009 |Struc_Prevent $0
1F 453 | 215.225| 2009 |Deck_Prevent $28,682
3F 437 | 217.014| 2009 |Deck_Prevent $33,000
3F 437 | 217.014| 2009 Sub_Prevent $16,500
3F 437 | 217.014| 2009 |Struc_Prevent $0
1F 437 | 217.083| 2009 |Sub_Prevent $16,500
1F 437 | 217.083| 2009 |Deck_Prevent $33,000
1F 437 | 217.083| 2009 |Struc_Prevent $0
3F 434 | 219.142| 2009 |Deck_Prevent $39,271
3F 434 | 219.142| 2009 |Struc_Prevent $0
3F 434 | 219.142| 2009 Sub_Prevent $19,636
1F 434 | 219.191| 2009 |Struc_Prevent $0
1F 434 | 219.191| 2009 Sub_Prevent $19,636
1F 434 | 219.191| 2009 |Deck_Prevent $39,271
3F 429 221.99, 2006 |Sup_Maj_Rehab $0
3F 429 221.99, 2006 |Deck_Maj_Rehab $0
3F 429 221.99, 2006 |Sub_Maj_Rehab $0
3F 429 221.99, 2006 |Struc_Rehab $0
3F 429 221.99, 2014 |Deck_Repair $134,503
3F 429 221.99, 2014 |Struc_Repair $0
1F 429 | 222.069) 2006 Struc_Rehab $0
1F 429 | 222.069| 2006 Deck_Maj_Rehab $0
1F 429 | 222.069| 2006 |Sub_Maj_Rehab $0
1F 429 | 222.069| 2006 |Sup_Maj_Rehab $0
3F 448 | 222.317| 2006 Deck_Maj_Rehab $0
3F 448 | 222.317| 2006 Struc_Rehab $0
3F 448 | 222.317| 2006 |Sub_Maj_Rehab $0
3F 448 | 222.317| 2006 |Sup_Maj_Rehab $0
3F 448 | 222.317| 2014 Struc_Repair $0
3F 448 | 222.317| 2014 Deck_Repair $505,573
1F 449 | 222.318| 2006 |Sup_Maj_Rehab $0
1F 449 | 222.318| 2006 |Sub_Maj_Rehab $0
1F 449 | 222.318| 2006 Deck_Maj_Rehab $0
1F 449 | 222.318| 2006 Struc_Rehab $0
1F 449 | 222.318| 2014 Deck_Repair $262,763
1F 449 | 222.318| 2014 Struc_Repair $0
1F 450 22253 2006 |Deck_Maj_Rehab $0
1F 450 222,53 2006 |Sub_Maj_Rehab $0
1F 450 222.53 2006 |Sup_Maj_Rehab $0
1F 450 222.53 2006 |Struc_Rehab $0
3C 714 | 222.709, 2006 |Struc_Rehab $0
3C 714 | 222.709, 2006 |Deck_Maj_Rehab $0
3C 714 | 222.709, 2006 Sub_Maj_Rehab $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3C 714 | 222.709, 2006 |Sup_Maj_Rehab $0
3C 714 | 222.709, 2014 |Struc_Repair $0
3C 714 | 222.709, 2014 |Deck_Repair $198,349
3C 714 | 222.709, 2014 |Sup_Repair $330,582
1C 714 | 222.719| 2006 | Struc_Rehab $0
1C 714 | 222.719 2006 |Sup_Maj_Rehab $0
1C 714 | 222.719 2006 |Sub_Maj_Rehab $0
1C 714 | 222.719| 2006 Deck Maj_Rehab $0
1C 714 | 222.719| 2014 Sup_Repair $330,582
1C 714 | 222.719| 2014 Deck_Repair $198,349
1C 714 | 222.719| 2014 | Struc_Repair $0

0015P | 223.31/230.62 3 015P-22330| 2006 Rehab_Concrete $0 3C 718 | 225.077, 2006 Struc_Rehab $0 0015P-225000 | 2015 Safety_Improvement | $323,772 5
3C 718 | 225.077, 2006 |Sup_Maj_Rehab $0  0015P-228000 | 2012 Safety_Improvement | $305,097 6
3C 718 | 225.077, 2006 |Sub_Maj_Rehab $0
3C 718 | 225.077, 2006 |Deck_Maj_Rehab $0
3C 718 | 225.077, 2014 |Sup_Repair $274,776
3C 718 | 225.077, 2014 |Deck_Repair $164,865
3C 718 | 225.077, 2014 |Struc_Repair $0
1C 718 | 225.157| 2006 |Sub_Maj_Rehab $0
1C 718 | 225.157| 2006 Deck Maj_Rehab $0
1C 718 | 225.157| 2006 |Sup_Maj_Rehab $0
1C 718 | 225.157| 2006 | Struc_Rehab $0
1C 718 | 225.157| 2014 Sup_Repair $274,776
1C 718 | 225.157| 2014 Deck_Repair $164,865
1C 718 | 225.157| 2014 | Struc_Repair $0
3F 443 | 225.646| 2006
1F 443 | 225.716/ 2006 |Sub_Maj_Rehab $0
1F 443 | 225.716/ 2006 Deck_Maj_Rehab $0
1F 443 | 225.716/ 2006 |Sup_Maj_Rehab $0
1F 443 | 225.716/ 2006 Struc_Rehab $0
0E2132 | 226.825 2006

0015P | 230.62| 239.70 3 015P-23062| 2010 Surface_Seal $1,164,652] 3C 610 | 230.992) 2010 |Deck_Prevent $36,084

2017 Func_Overlay $2,053,537| 3C 610 | 230.992| 2010 |Struc_Prevent $0
3C 610 | 230.992) 2010 |Sub_Prevent $18,042
1C 610 | 231.072| 2010 Sub_Prevent $18,042
1C 610 | 231.072] 2010 |Struc_Prevent $0
1C 610 | 231.072] 2010 |Deck_Prevent $36,084
1C 610 | 231.072| 2017 Deck_Repair $112,166
1C 610 | 231.072| 2017 Sub_Repair $74,777
1C 610 | 231.072| 2017 | Struc_Repair $0
3C 607 | 232.981 2010 |Struc_Prevent $0
3C 607 | 232.981 2010 |Sub_Prevent $24,159
1C 607 233.05 2010 |Struc_Prevent $0
1C 607 233.05, 2010 |Sub_Prevent $24,159
1C 607 233.05, 2010 |Deck_Prevent $48,318
3C 606 | 234.989 2010 |Struc_Prevent $0
3C 606 | 234.989, 2010 |Sub_Prevent $17,631
1C 606 | 235.068 2010 |Struc_Prevent $0
1C 606 | 235.068 2010 Sub_Prevent $17,631
3C 608 | 238.096) 2010 |Sub_Prevent $18,193
3C 608 | 238.096 2010 |Struc_Prevent $0
3C 608 | 238.096, 2010 |Deck_Prevent $36,387
1C 608 | 238.156/ 2010 |Struc_Prevent $0
1C 608 | 238.156| 2010 | Sub_Prevent $17,837
1C 608 | 238.156 2010 |Deck Prevent $35,673
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

0015P | 239.70 242.04 3 015P-23970| 2011 Func_Overlay $476,129| 3C 609 | 241.214, 2011 |Sub_Prevent $18,455 0015P-241000, 2015 Safety_Improvement | $323,772 4
3C 609 | 241.214, 2011 Deck_Prevent $36,911
3C 609 | 241.214, 2011 Struc_Prevent $0
1C 609 | 241.283| 2011 Sub_Prevent $18,455
1C 609 | 241.283 2011 |Deck_Prevent $36,911
1C 609 | 241.283 2011 |Struc_Prevent $0

0015P |242.04|245.18 3 015P-24204| 2011 Func_Overlay $637,204| 1F 197 | 242.293) 2011 |Sub_Prevent $22,650
1F 197 | 242.293| 2011 |Struc_Prevent $0
1F 197 | 242.293| 2011 |Deck_Prevent $45,300
3F 197 | 242.353| 2011 |Sub_Prevent $22,650
3F 197 | 242.353| 2011 |Struc_Prevent $0
3F 197 | 242.353| 2011 |Deck_Prevent $45,300
3F 128 | 244.651| 2011 |Sub_Prevent $26,215
3F 128 | 244.651| 2011 |Deck_Prevent $52,430
3F 128 | 244.651| 2011 |Struc_Prevent $0
1F 128 | 244.721| 2011 |Sub_Prevent $26,215
1F 128 | 244.721| 2011 |Deck_Prevent $52,430
1F 128 | 244.721| 2011 |Struc_Prevent $0

0015P | 245.18/247.96 3 015P-24518| 2011 Func_Overlay $563,255

0015P |247.96| 252.99 3 015P-24796| 2011 Func_Overlay $996,588| 3F 129 | 249.727, 2011 |Struc_Replace_Comp $0
1F 129 | 249.817 2011 | Struc_Replace_Comp $0
1F 129 | 249.817| 2011 |Deck_Replace $608,089
3F 130 | 250.166/ 2011 |Deck_Prevent $55,309
3F 130 | 250.166/ 2011 |Struc_Prevent $0
3F 130 | 250.166/ 2011 |Sub_Prevent $27,654
1F 130 | 250.246/ 2011 |Sub_Prevent $27,654
1F 130 | 250.246| 2011 |Struc_Prevent $0
1F 130 | 250.246| 2011 |Deck_Prevent $55,309
3F 127 | 250.806/ 2011 |Deck_Prevent $62,094
3F 127 | 250.806/ 2011 |Sub_Prevent $31,047
3F 127 | 250.806/ 2011 |Struc_Prevent $0
1F 127 | 250.846| 2011 |Struc_Prevent $0
1F 127 | 250.846| 2011 |Deck_Prevent $62,094

0015P | 252.99| 254.67 3 015P-25299| 2010 Func_Overlay $325,366| 3C 470 | 253.364, 2010 |Sub_Prevent $22,463
3C 470 | 253.364, 2010 |Struc_Prevent $0
1C 470 | 253.474| 2010 | Sub_Prevent $22,463
1C 470 | 253.474) 2010 |Deck_Prevent $44,926
1C 470 | 253.474) 2010 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P | 254.67 257.70 3 015P-25467 | 2012 Func_Overlay $733,544| 3F 102 | 254.963] 2012 Struc_Prevent $0  0015P-255000 | 2017 Safety_Improvement | $673,704 5
3F 102 | 254.963| 2012 |Deck_Prevent $33,617
3F 102 | 254.963| 2012 |Sub_Prevent $16,809
1F 102 | 255.042| 2012 |Struc_Prevent $0
1F 102 | 255.042| 2012 |Deck_Prevent $33,617
1F 102 | 255.042| 2012 |Sub_Prevent $16,809
3F 103 | 255.392| 2012 |Struc_Prevent $0
3F 103 | 255.392| 2012 |Deck_Prevent $54,486
3F 103 | 255.392| 2012 |Sub_Prevent $27,243
1F 103 | 255.502| 2012 |Struc_Prevent $0
1F 103 | 255.502| 2012 |Sub_Prevent $27,243
3F 104 | 255.582| 2012 |Struc_Prevent $0
3F 104 | 255.582| 2012 |Sub_Prevent $36,547
1F 104 | 255.692| 2012 |Struc_Prevent $0
1F 104 | 255.692| 2012 |Sub_Prevent $36,547
3C 471 | 256.731) 2012 |Deck_Replace $692,585
3C471 | 256.731) 2012 |Struc_Replace_Comp $0
1C 471 256.81 2012 |Struc_Prevent $0
1C 471 256.81 2012 |Sub_Prevent $22,463
1C 471 256.81 2012 |Deck_Prevent $44,926
3F 90 | 257.101 2012 | Struc_Prevent $0
3F 90 | 257.101 2012 |Deck_Prevent $46,262
3F 90 | 257.101, 2012 |Sub_Prevent $23,131
1F 90 | 257.171 2006
0015P | 257.70| 260.52 3 015P-25770| 2009 Func_Overlay $855,749 | 3C 469 257.8/ 2009 |Sub_Prevent $55,629 0015P-260000, 2012 Safety_Improvement | $610,195 6
3C 469 257.8/ 2009 | Struc_Prevent $0
1C 469 257.92/ 2009 |Sub_Prevent $55,629
1C 469 257.92/ 2009 |Deck_Prevent $111,257
1C 469 257.92, 2009 |Struc_Prevent $0
3C 466 | 258.335 2009 |Sub_Prevent $44,304
3C 466 | 258.335 2009 |Deck_Prevent $88,607
3C 466 | 258.335 2009 |Struc_Prevent $0
1C 466 | 258.336/ 2009 | Sub_Prevent $44,304
1C 466 | 258.336/ 2009 |Deck_Prevent $88,607
1C 466 | 258.336/ 2009 |Struc_Prevent $0
0015P | 260.52| 262.37 3 015P-26052| 2009 Func_Overlay $644,657 0015P-262000| 2016 Safety_Improvement | $660,494 4
0015P | 262.37 266.14 3 015P-26237| 2009 Func_Overlay $1,089,678 OF 676 | 264.245 2014 |Struc_Prevent $0  0015P-263000 | 2011 Safety_Improvement | $598,230 6
OF 676 | 264.245 2014 |Deck_Prevent $169,122| 0015P-265000 | 2014 Safety_Improvement | $622,398 5
OF 676 | 264.245 2014 | Sub_Prevent $84,561 0015P-266000 2009 Safety_Improvement | $575,000 8
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
OF 675 | 264.814| 2014 |Struc_Prevent $0
OF 675 | 264.814) 2014 |Deck_Prevent $188,077
OF 675 | 264.814| 2014 | Sub_Prevent $94,039
2C 361 | 265.216/ 2006
2C 364 | 265.217, 2014 |Sup_Repair $510,856
2C 364 | 265.217, 2014 |Sub_Repair $204,342
2C 364 | 265.217, 2014 |Struc_Repair $0
2C 364 | 265.217, 2014 |Deck_Repair $306,514
3C 363 | 265.668 2014 |Struc_Replace_Struc $2,563,738
1C 363 | 265.669 2006 |Sub_Maj_Rehab $0
1C 363 | 265.669| 2006 Deck Maj_Rehab $0
1C 363 | 265.669| 2006 | Struc_Rehab $0
1C 363 | 265.669 2006 |Sup_Maj_Rehab $0
1C 363 | 265.669| 2014 Deck_ Repair $347,324
1C 363 | 265.669| 2014 Sup_Repair $578,874
1C 363 | 265.669 2014 | Struc_Repair $0
3C 362 265.67, 2006 |Sup_Maj_Rehab $0
3C 362 265.67, 2006 |Sub_Maj_Rehab $0
3C 362 265.67, 2006 |Struc_Rehab $0
3C 362 265.67, 2006 |Deck_Maj_Rehab $0
3C 362 265.67, 2014 |Sup_Repair $324,434
3C 362 265.67, 2014 |Deck_Repair $194,660
3C 362 265.67, 2014 |Struc_Repair $0
1C 360 | 265.694 2006 |Sup_Maj_Rehab $0
1C 360 | 265.694| 2006 | Struc_Rehab $0
1C 360 | 265.694| 2006 Deck Maj_Rehab $0
1C 360 | 265.694 2006 |Sub_Maj_Rehab $0
1C 360 | 265.694| 2014 Deck_Repair $744,874
1C 360 | 265.694| 2014 Sup_Repair $1,241,457
1C 360 | 265.694| 2014 | Struc_Repair $0
3C 359 | 265.874, 2006 |Struc_Rehab $0
3C 359 | 265.874, 2006 |Sup_Maj_Rehab $0
3C 359 | 265.874, 2006 |Sub_Maj_Rehab $0
3C 359 | 265.874, 2006 |Deck_Maj_Rehab $0
3C 359 | 265.874, 2014 |Sup_Repair $270,046
3C 359 | 265.874, 2014 |Deck_Repair $162,028
3C 359 | 265.874, 2014 |Struc_Repair $0
1C 359 | 265.974| 2014 Deck _Maj_Rehab $393,339
1C 359 | 265.974| 2014 Struc_Rehab $0

0015P | 266.14268.41 3 015P-26614| 2011 Surface_Seal $483,272 0015P-267000| 2011 Safety_Improvement | $622,398 5
3C 358 | 266.523) 2011 |Struc_Replace_Struc $2,783,178
1C 358 | 266.583| 2011 Struc_Replace_Struc $2,783,178
3C 357 | 266.633) 2011 |Struc_Replace_Struc $2,760,459
1C 357 | 266.693| 2011 Struc_Replace_Struc $2,760,459
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3C 356 | 267.662] 2011 |Sub_Maj_Rehab $278,804
3C 356 | 267.662] 2011 |Struc_Rehab $0
1C 356 | 267.742| 2011 Struc_Rehab $0
1C 356 | 267.742 2011 |Sub_Maj_Rehab $278,804
0015P | 268.42|272.28 3 015P-26842| 2010 Func_Overlay $1,045,964, 1F 16 | 270.071) 2018 |Struc_Replace_Struc $1,591,124 0015P-269000 | 2010 Safety_Improvement | $586,500 7
2018 Mill_Overlay $2,342,893| 3F 16 | 270.135 2010 |Struc_Prevent $0/ 0015P-270000 | 2010 Safety_Improvement | $586,500 6
3F 16 | 270.135 2010 |Deck_Prevent $60,244| 0015P-271000, 2009 Safety_Improvement | $575,000 7
3F 15 270.48 2010 |Sub_Prevent $36,547 | 0015P-272000, 2014 Safety_Improvement | $634,846 4
3F 15 270.48 2010 |Deck_Prevent $73,094
3F 15 270.48 2010 |Struc_Prevent $0
3F 15 270.48 2018 |Sub_Repair $151,472
3F 15 270.48 2018 |Sup_Repair $378,680
3F 15 270.48 2018 |Deck_Repair $227,208
3F 15 270.48 2018 |Struc_Repair $0
1F 15 270.57, 2010 |Deck_Prevent $73,094
1F 15 270.57, 2010 |Struc_Prevent $0
3F 14 270.98 2006
1F 14 271.08) 2010 |Struc_Prevent $0
1F 14 271.08) 2010 |Deck_Prevent $90,879
3F 13 | 271.489, 2010 |Sub_Prevent $38,655
3F 13 | 271.489 2010 Struc_Prevent $0
1F 13 | 271.589 2010 Struc_Prevent $0
1F 13 | 271.589, 2010 |Sub_Prevent $38,655
1F 13 | 271.589, 2010 |Deck_Prevent $77,309
1F 13 | 271.589| 2018 Sub_Repair $153,986
1F 13 | 271.589, 2018 |Deck_Repair $230,979
1F 13 | 271.589 2018 |Struc_Repair $0
0015P | 272.28 277.25 3 015P-27227| 2010 Surface_Seal $830,801| 3C 353 | 272.687 2006 |Struc_Rehab $0  0015P-273000 | 2010 Safety_Improvement | $610,195 5
2018 Func_Overlay $1,494,182| 3C 353 | 272.687| 2006 |Sup_Maj_Rehab $0/ 0015P-274000 | 2014 Safety_Improvement | $647,543 4
3C 353 | 272.687, 2006 |Sub_Maj_Rehab $0 0015P-276000 | 2010 Safety_Improvement | $610,195 5
3C 353 | 272.687, 2006 |Deck_Maj_Rehab $0  0015P-277000| 2014 Safety_Improvement | $647,543 4
3C 353 | 272.687, 2014 |Sup_Repair $484,286
3C 353 | 272.687, 2014 |Deck_Repair $290,572
3C 353 | 272.687, 2014 |Struc_Repair $0
3C 353 | 272.687, 2014 |Sub_Repair $193,715
1C 353 | 272.688 2006 |Sup_Maj_Rehab $0
1C 353 | 272.688 2006 |Sub_Maj_Rehab $0
1C 353 | 272.688| 2006 | Struc_Rehab $0
1C 353 | 272.688| 2006 Deck Maj_Rehab $0
1C 353 | 272.688| 2014 Sub_Repair $193,715
1C 353 | 272.688| 2014 | Struc_Repair $0
1C 353 | 272.688| 2014 Deck_Repair $290,572
1C 353 | 272.688| 2014 Sup_Repair $484,286
3C 352 | 272.988 2006 |Struc_Rehab $0
3C 352 | 272.988 2006 |Deck_Maj_Rehab $0
3C 352 | 272.988 2006 |Sub_Maj_Rehab $0
3C 352 | 272.988 2006 |Sup_Maj_Rehab $0
3C 352 | 272.988 2014 |Sup_Repair $749,130
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3C 352 | 272.988 2014 |Struc_Repair $0
3C 352 | 272.988 2014 |Deck_Repair $449,478
1C 352 | 273.128| 2006 | Struc_Rehab $0
1C 352 | 273.128| 2006 Deck Maj_Rehab $0
1C 352 | 273.128 2006 |Sub_Maj_Rehab $0
1C 352 | 273.128 2006 |Sup_Maj_Rehab $0
1C 352 | 273.128| 2014 | Struc_Repair $0
1C 352 | 273.128| 2014 Sup_Repair $749,130
1C 352 | 273.128| 2014 | Deck_Repair $449,478
3C 346 | 276.934, 2006 |Struc_Rehab $0
3C 346 | 276.934, 2006 |Deck_Maj_Rehab $0
3C 346 | 276.934, 2006 |Sub_Maj_Rehab $0
3C 346 | 276.934, 2006 |Sup_Maj_Rehab $0
3C 346 | 276.934, 2014 |Deck_Repair $227,861
3C 346 | 276.934, 2014 |Sup_Repair $379,768
3C 346 | 276.934, 2014 |Struc_Repair $0
1C 346 | 277.065 2006 | Struc_Rehab $0
1C 346 | 277.065 2006 |Sup_Maj_Rehab $0
1C 346 | 277.065 2006 |Sub_Maj_Rehab $0
1C 346 | 277.065| 2006 Deck _Maj_Rehab $0
1C 346 | 277.065| 2014 Sup_Repair $379,768
1C 346 | 277.065/ 2014 Deck_Repair $227,861
1C 346 | 277.065 2014 | Struc_Repair $0

0015P | 277.25/283.16 3 015P-27725| 2010 Surface_Seal $1,279,595 0D 686 | 277.344| 2006 |Deck_Maj_Rehab $0 0015P-278000 | 2010 Safety_Improvement | $598,230 6
0D 686 | 277.344, 2006 |Sub_Maj_Rehab $0/ 0015P-279000 | 2010 Safety_Improvement | $610,195 5
0D 686 | 277.344, 2006 |Sup_Maj_Rehab $0  0015P-282000 | 2010 Safety_Improvement | $610,195 5
0D 686 | 277.344, 2006 |Struc_Rehab $0  0015P-283000 | 2015 Safety_Improvement | $647,543 4
3C 345 | 277.724, 2015 |Deck_Maj_Rehab $518,022
3C 345 | 277.724, 2015 |Struc_Rehab $0
1C 345 | 277.824| 2015 |Struc_Prevent $0
1C 345 | 277.824| 2015 | Sup_Prevent $290,209
1C 345 | 277.824) 2015 |Deck_Prevent $87,063
1C 345 | 277.824| 2015 | Sub_Prevent $43,531
3C 783 | 279.533] 2006 |Sup_Prevent $0
3C 783 | 279.533) 2006 |Sub_Prevent $0
3C 783 | 279.533] 2006 |Struc_Prevent $0
3C 783 | 279.533] 2006 |Deck_Prevent $0
3C 783 | 279.533] 2015 |Struc_Repair $0
3C 783 | 279.533] 2015 |Deck_Repair $344,203
1C 783 | 279.613| 2006 | Sup_Prevent $0
1C 783 | 279.613| 2006 |Struc_Prevent $0
1C 783 | 279.613 2006 |Deck_Prevent $0
1C 783 | 279.613| 2006 | Sub_Prevent $0
1C 783 | 279.613| 2015 Deck_Repair $358,109
1C 783 | 279.613| 2015 | Struc_Repair $0
3C 343 | 279.843) 2015 |Struc_Replace_Struc $5,133,117
1C 343 | 279.912| 2006 | Struc_Rehab $0
1C 343 | 279.912| 2006 Deck _Maj_Rehab $0
1C 343 | 279.912) 2006 |Sub_Maj_Rehab $0
1C 343 | 279.912) 2006 |Sup_Maj_Rehab $0
1C 343 | 279.912| 2015 Sup_Repair $1,520,016
1C 343 | 279.912| 2015 Deck_Repair $912,010
1C 343 | 279.912| 2015 Sub_Repair $608,006
1C 343 | 279.912| 2015 |Struc_Repair $0

3F 9 | 280.601 2006 Sub_Maj_Rehab $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3F 9 | 280.601 2006 Deck_Maj_Rehab $0
3F 9 | 280.601 2006 |Sup_Maj_Rehab $0
3F 9 | 280.601 2006 |Struc_Rehab $0
1F 9 | 280.711 2006 |Sup_Maj_Rehab $0
1F 9 | 280.711 2006 |Sub_Maj_Rehab $0
1F 9 | 280.711 2006 |Deck_Maj_Rehab $0
1F 9 | 280.711 2006 |Struc_Rehab $0

3C 342 | 281.101, 2006 |Struc_Rehab $0
3C 342 | 281.101, 2006 |Deck_Maj_Rehab $0
3C 342 | 281.101, 2006 |Sub_Maj_Rehab $0
3C 342 | 281.101, 2006 |Sup_Maj_Rehab $0
3C 342 | 281.101, 2015 |Deck_Repair $227,861
3C 342 | 281.101, 2015 |Struc_Repair $0
3C 342 | 281.101) 2015 |Sup_Repair $379,768
1C 342 | 281.241| 2015 |Struc_Rehab $0
1C 342 | 281.241| 2015 Deck_Maj_Rehab $553,154
1C 342 | 281.241 2015 |Sub_Maj_Rehab $316,088
3C 341 | 281.421 2006 |Struc_Rehab $0
3C 341 | 281.421 2006 |Sub_Maj_Rehab $0
3C 341 | 281.421 2006 |Deck_Maj_Rehab $0
3C 341 | 281.421 2006 |Sup_Maj_Rehab $0
3C 341 | 281.421 2015 |Struc_Repair $0
3C 341 | 281.421 2015 |Deck_Repair $529,783
3C 341 | 281.421 2015 |Sup_Repair $882,971
1C 341 | 281591 2006 |Sub_Maj_Rehab $0
1C 341 | 281.591| 2006 Deck Maj_Rehab $0
1C 341 | 281591 2006 |Sup_Maj_Rehab $0
1C 341 | 281.591| 2006 | Struc_Rehab $0
1C 341 | 281.591| 2015 Sup_Repair $882,971
1C 341 | 281.591| 2015 Deck_Repair $529,783
1C 341 | 281.591| 2015 |Struc_Repair $0
1C 341 | 281.591| 2015 Sub_Repair $353,189
3C 340 | 282.081, 2006 |Sub_Maj_Rehab $0
3C 340 | 282.081, 2006 |Deck_Maj_Rehab $0
3C 340 | 282.081, 2006 |Sup_Maj_Rehab $0
3C 340 | 282.081 2006 |Struc_Rehab $0
3C 340 | 282.081 2015 |Struc_Repair $0
3C 340 | 282.081) 2015 |Sub_Repair $172,905
3C 340 | 282.081 2015 |Deck_Repair $259,358
3C 340 | 282.081 2015 |Sup_Repair $432,263
1C 340 282.23) 2010 |Sub_Prevent $46,982
1C 340 282.23) 2010 |Deck_Prevent $93,963
1C 340 282.23) 2010 |Struc_Prevent $0
0015P | 283.16| 285.09 3 015P-28316| 2009 Recon_Concrete | $8,549,158 3F 312 | 283.809, 2006 | Sub_Prevent $0  0015P-285000 | 2009 Safety_Improvement | $287,500 5
3F 312 | 283.809| 2006 |Deck_Prevent $0
3F 312 | 283.809| 2006 |Struc_Prevent $0
3F 312 | 283.809| 2016 |Sub_Repair $261,176
3F 312 | 283.809| 2016 Deck_Repair $391,764
3F 312 | 283.809) 2016 Struc_Repair $0
1F 312 | 283.909| 2006 |Sub_Prevent $0
1F 312 | 283.909| 2006 |Deck_Prevent $0
1F 312 | 283.909| 2006 |Struc_Prevent $0
1F 312 | 283.909| 2016 |Sub_Repair $261,176
1F 312 | 283.909| 2016 Deck_Repair $391,764
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1F 312 | 283.909) 2016 Struc_Repair $0
0015P | 285.09| 285.93 3 015P-28509| 2006 Recon_Asphalt $0
0015P | 285.93| 288.88 2 015P-28653| 2012 Rehab_Concrete | $1,024,920| 3F 207 | 288.125 2006 0015P-287000| 2012 Safety_Improvement | $610,195 5
1F 207 | 288.144| 2017 Struc_Replace_Struc $2,244,422| 0015P-288000 | 2012 Safety_Improvement | $610,195 5
0015P | 288.88|294.26 2 015P-28888| 2012 Rehab_Concrete | $2,739,472| OE1767 | 288.925 2006 0015P-290000| 2010 Safety_Improvement | $586,500 6
0015P-291000, 2014 Safety_Improvement | $634,846 4
0015P-292000, 2010 Safety_Improvement | $575,000 8
0015P-293000, 2014 Safety_Improvement | $634,846 4
0015P-294000, 2010 Safety_Improvement | $586,500 6
3F 56 | 292.422 2012 |Deck_Prevent $63,636
3F 56 | 292.422 2012 Struc_Prevent $0
3F 56 | 292.422/ 2012 |Sub_Prevent $31,818
1F 56 | 292,522/ 2012 |Sub_Prevent $31,818
1F 56 | 292.522 2012 |Deck_Prevent $63,636
1F 56 | 292.522| 2012 Struc_Prevent $0
0015P | 294.26| 296.25 2 015P-29426| 2018 Joint_Repair $688,311| 3F 609S | 295.46, 2014 |Sub_Prevent $94,379 0015P-295000 | 2014 Safety_Improvement | $622,398 4
3F609S | 295.46| 2014 |Deck_Prevent $188,758| 0015P-296000 | 2009 Safety_Improvement | $575,000 9
3F609S | 295.46| 2014 |Struc_Prevent $0
1F 609N | 295.559| 2014 Sub_Prevent $93,301
1F 609N | 295.559| 2014 |Deck_Prevent $186,602
1F 609N | 295.559| 2014 |Struc_Prevent $0
0015P | 296.25| 304.07 2 015P-29625| 2018 Joint_Repair $2,774,594 3F 647S | 296.729| 2012 |Struc_Prevent $0/ 0015P-298000 | 2009 Safety_Improvement | $575,000 8
3F 647S | 296.729| 2012 |Deck_Prevent $123,934| 0015P-299000 | 2012 Safety_Improvement | $598,230 4
3F 647S | 296.729| 2012 | Sub_Prevent $61,967  0015P-300000, 2012 Safety_Improvement | $586,500 6
1F 647N | 296.819| 2012 |Struc_Prevent $0/ 0015P-301000 | 2009 Safety_Improvement | $575,000 7
1F 647N | 296.819| 2012 | Sub_Prevent $61,967  0015P-302000, 2009 Safety_Improvement | $575,000 6
1F 647N | 296.819| 2012 |Deck_Prevent $123,934| 0015P-303000 | 2012 Safety_Improvement | $586,500 5
3F 648S | 297.069| 2012 |Deck_Prevent $205,321| 0015P-304000 | 2012 Safety_Improvement | $586,500 5
3F 648S | 297.069| 2012 | Sub_Prevent $102,660
3F 648S | 297.069| 2012 |Struc_Prevent $0
3F 646S | 297.162| 2012 | Sub_Prevent $60,952
3F 646S | 297.162| 2012 |Deck_Prevent $121,904
3F 646S | 297.162| 2012 |Struc_Prevent $0
1F 646N | 297.163| 2012 |Struc_Prevent $0
1F 646N | 297.163| 2012 |Deck_Prevent $122,131
1F 646N | 297.163| 2012 | Sub_Prevent $61,065
1F 648N | 297.168| 2012 | Sub_Prevent $95,242
1F 648N | 297.168| 2012 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1F 648N | 297.168| 2012 |Deck_Prevent $190,484
3F 610S | 297.767| 2012 |Struc_Prevent $0
3F 610S | 297.767| 2012 |Deck_Prevent $157,085
3F 610S | 297.767| 2012 | Sub_Prevent $78,543
3F 610S | 297.767| 2018 Deck_Repair $478,716
3F 610S | 297.767| 2018 | Struc_Repair $0
3C 828 | 297.768 2012 |Sub_Prevent $88,052
3C 828 | 297.768 2012 |Struc_Prevent $0
3C 828 | 297.768 2012 Deck_Prevent $176,104
3C 828 | 297.768 2018 |Deck_Repair $515,836
3C 828 | 297.768 2018 |Struc_Repair $0
1F 610N | 297.867| 2012 | Sub_Prevent $100,679
1F 610N | 297.867| 2012 |Deck_Prevent $201,357
1F 610N | 297.867| 2012 |Struc_Prevent $0
1C 827 | 297.868) 2012 |Struc_Prevent $0
1C 827 | 297.868 2012 |Deck_Prevent $182,787
1C 827 | 297.868| 2012 | Sub_Prevent $91,393
1C 827 | 297.868| 2018 | Deck_Repair $535,409
1C 827 | 297.868| 2018 | Struc_Repair $0
3C 830 | 298.384, 2012 Deck_Prevent $372,564
3C 830 | 298.384, 2012 |Struc_Prevent $0
3C 830 | 298.384, 2012 |Sub_Prevent $186,282
3C 830 | 298.384, 2018 |Struc_Repair $0
3C 830 | 298.384, 2018 |Deck_Repair $1,113,121
3C 829S | 298.388) 2012 |Struc_Prevent $0
3C 829S | 298.388) 2012 |Deck_Prevent $522,659
3C 829S | 298.388) 2012 |Sub_Prevent $261,329
3C 829S | 298.388) 2018 |Deck_Repair $1,624,651
3C 829S | 298.388) 2018 |Struc_Repair $0
1C 829N | 298.527, 2012 |Deck_Prevent $461,696
1C 829N | 298.527 2012 |Sub_Prevent $230,848
1C 829N | 298.527| 2012 |Struc_Prevent $0
1C 829N | 298.527 2018 |Struc_Repair $0
1C 829N | 298.527 2018 |Deck_Repair $1,435,151
1F 611N | 298.587| 2012 |Struc_Prevent $0
1F 611N | 298.587| 2012 |Deck_Prevent $181,553
1F 611N | 298.587| 2012 | Sub_Prevent $90,776
1F 611N | 298.587| 2018 Deck_Repair $564,346
1F 611N | 298.587| 2018 Struc_Repair $0
3F 613S | 298.597| 2012 | Sub_Prevent $84,605
3F 613S | 298.597| 2012 |Deck_Prevent $169,210
3F 613S | 298.597| 2012 |Struc_Prevent $0

1F 664 | 298.696/ 2012 |Sub_Prevent $10,000
1F 664 | 298.696/ 2012 |Deck_Prevent $10,000
1F 664 | 298.696/ 2012 |Struc_Prevent $0
1F 664 | 298.696/ 2018 |Sub_Repair $10,000
1F 664 | 298.696/ 2018 Struc_Repair $0
1F 664 | 298.696/ 2018 Deck_Repair $10,000
1F 664 | 298.696/ 2018 |Sup_Repair $10,000
1C 833 | 298.697 2012 |Deck_Prevent $608,192
1C 833 | 298.697| 2012 | Sub_Prevent $304,096
1C 833 | 298.697) 2012 |Struc_Prevent $0
1C 833 | 298.697| 2018 Deck_ Repair $1,781,485
1C 833 | 298.697| 2018 | Struc_Repair $0
1F 613N | 298.698| 2012 | Sub_Prevent $84,605
1F 613N | 298.698| 2012 |Deck_Prevent $169,210
1F 613N | 298.698| 2012 |Struc_Prevent $0
3F 611S | 298.701| 2012 |Struc_Prevent $0
3F 611S | 298.701| 2012 |Deck Prevent $183,506
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3F 611S | 298.701| 2012 Sub_Prevent $91,753
3F 611S | 298.701| 2018 Struc_Repair $0
3F 611S | 298.701| 2018 Deck_Repair $570,417
1C 832N | 298.766, 2018 |Deck_Repair $403,764
1C 832N | 298.766, 2018 |Struc_Repair $0
3C 832S | 298.767 2012 |Struc_Repair $0
3C 832S | 298.767 2012 |Deck_Repair $345,800
3C 834 | 298.768 2012 |Struc_Prevent $0
3C 834 | 298.768 2012 |Deck_Prevent $71,054
3C 834 | 298.768 2012 |Sub_Prevent $35,527
3C 834 | 298.768 2012 |Sup_Prevent $236,846
3F 615S | 298.886| 2012 |Deck_Prevent $191,142
3F 615S | 298.886| 2012 |Struc_Prevent $0
3F 615S | 298.886| 2012 | Sub_Prevent $95,571
3C 835 | 298.887 2012 |Sup_Prevent $309,868
3C 835 | 298.887 2012 |Sub_Prevent $46,480
3C 835 | 298.887 2012 |Struc_Prevent $0
3C 835 | 298.887 2012 |Deck_Prevent $92,960
1F 615N | 298.977| 2012 |Deck_Prevent $222,356
1F 615N | 298.977| 2012 | Sub_Prevent $111,178
1F 615N | 298.977| 2012 |Struc_Prevent $0
3C 836S | 299.356) 2018 |Struc_Repair $0
3C 836S | 299.356) 2018 |Deck_Repair $310,855
1C 836N | 299.446, 2018 |Struc_Repair $0
1C 836N | 299.446 2018 |Deck_Repair $310,855
3F 616S | 300.176| 2012 |Struc_Prevent $0
3F 616S | 300.176/ 2012 Sub_Prevent $93,706
3F 616S | 300.176| 2012 |Deck_Prevent $187,413
3F 616S | 300.176| 2012 |Sub_Repair $388,374
3F 616S | 300.176/ 2012 Deck_Repair $582,561
3F 616S | 300.176/ 2012 Struc_Repair $0
1F 616N | 300.564| 2012 |Struc_Prevent $0
1F 616N | 300.564| 2012 |Deck_Prevent $179,497
1F 616N | 300.564| 2012 Sub_Prevent $89,748
1F 616N | 300.564| 2018 |Sub_Repair $371,970
1F 616N | 300.564 2018 Struc_Repair $0
1F 616N | 300.564| 2018 Deck_Repair $557,955
1F 649N | 301.135 2012 Sub_Prevent $48,524
1F 649N | 301.135 2012 |Struc_Prevent $0
1F 649N | 301.135 2012 |Deck_Prevent $97,048
3F 649S | 301.185 2012 |Deck_Prevent $97,048
3F 649S | 301.185 2012 Sub_Prevent $48,524
3F 649S | 301.185 2012 |Struc_Prevent $0

3F 612 | 301.389| 2012 |Sub_Prevent $67,491
3F 612 | 301.389| 2012 |Struc_Prevent $0
3F 612 | 301.389| 2009 |Deck_Prevent $134,982
3F 612 | 301.389| 2018 Deck_Repair $411,357
3F 612 | 301.389) 2018 Struc_Repair $0
3F 614 | 301.433| 2012 |Struc_Prevent $0
3F 614 | 301.433| 2012 |Sub_Prevent $64,695
3F 614 | 301.433| 2012 |Deck_Prevent $129,389
3F 617S | 301.545 2012 |Deck_Prevent $189,666
3F 617S | 301.545 2012 | Sub_Prevent $94,833
3F 617S | 301.545 2012 |Struc_Prevent $0
1F 617N | 301.635 2012 |Deck_Prevent $189,666
1F 617N | 301.635 2012 Sub_Prevent $94,833
1F 617N | 301.635 2012 |Struc_Prevent $0
2C 554 | 301.805 2018 |Struc_Replace_Struc $1,669,067
O0E1201 | 301.806 2012 |Culv_Repair $179,264
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1F 618N | 303.003| 2012 | Sub_Prevent $160,909
1F 618N | 303.003| 2012 |Struc_Prevent $0
1F 618N | 303.003| 2012 |Deck_Prevent $321,818
1F 618N | 303.003| 2018 Struc_Repair $0
1F 618N | 303.003| 2018 |Sub_Repair $641,003
1F 618N | 303.003| 2018 Deck_Repair $961,504
3F 618S | 303.047| 2012 |Struc_Prevent $0
3F 618S | 303.047| 2012 |Deck_Prevent $397,422
3F 618S | 303.047| 2012 | Sub_Prevent $198,711
3F 618S | 303.047| 2018 Deck_Repair $1,211,138
3F 618S | 303.047| 2018 |Sub_Repair $807,426
3F 618S | 303.047| 2018 Struc_Repair $0
3F 619S | 303.048| 2012 |Struc_Prevent $0
3F 619S | 303.048| 2012 |Deck_Prevent $212,821
3F 619S | 303.048| 2012 | Sub_Prevent $106,411
1F 619N | 303.669| 2012 Sub_Prevent $106,127
1F 619N | 303.669| 2012 |Deck_Prevent $212,254
1F 619N | 303.669| 2012 |Struc_Prevent $0
OE1200 | 303.853, 2012 Culv_Replace $896,319

0015P | 304.07 305.35 2 015P-30407 | 2018 Joint_Repair $1,248,366, 1F 628 | 304.602) 2012 |Struc_Prevent $0/ 0015P-305000 | 2012 Safety_Improvement | $586,500 5
1F 628 | 304.602| 2012 |Deck_Prevent $239,577
1F 628 | 304.602| 2012 |Sub_Prevent $119,789
1F 629 | 304.647| 2012 |Struc_Prevent $0
1F 629 | 304.647| 2012 |Deck_Prevent $266,984
1F 629 | 304.647| 2012 |Sub_Prevent $133,492
1F 629 | 304.647| 2018 Struc_Repair $0
1F 629 | 304.647| 2018 Deck_Repair $782,035
1C 850 | 304.662 2012 |Deck_Prevent $518,135
1C 850 | 304.662) 2012 |Struc_Prevent $0
1C 850 | 304.662| 2012 | Sub_Prevent $259,068
1C 850 | 304.662| 2018 Deck_ Repair $1,610,590
1C 850 | 304.662| 2018 | Struc_Repair $0
1F 622 | 304.693| 2012 |Struc_Prevent $0
1F 622 | 304.693| 2012 |Deck_Prevent $154,207
1F 622 | 304.693| 2012 |Sub_Prevent $77,103
1F 622 | 304.693| 2018 Struc_Repair $0
1F 622 | 304.693| 2018 Deck_Repair $479,342
1F 622 | 304.693| 2018 |Sup_Repair $798,904
3F 654 304.9/ 2012 |Sub_Prevent $51,930
3F 654 304.9| 2012 |Deck_Prevent $103,860
3F 654 304.9| 2012 Struc_Prevent $0
3F 653 | 304.901| 2012 |Struc_Prevent $0
3F 653 | 304.901| 2012 |Sub_Prevent $22,367
3F 653 | 304.901| 2012 |Deck_Prevent $44,734

3C 860S | 304.902 2012 |Struc_Repair $0
3C 860S | 304.902 2012 |Deck_Repair $267,587
3C 862 | 304.903 2012 |Deck_Repair $210,551
3C 862 | 304.903] 2012 |Struc_Repair $0
3C 859 | 304.911 2012 |Struc_Prevent $0
3C 859 | 304.911 2012 Deck_Prevent $284,872
3C 859 | 304.911, 2012 |Sub_Prevent $142,436
3C 859 | 304.911 2018 |Struc_Repair $0
3C 859 | 304.911 2018 |Deck_Repair $834,431
3C 859 | 304.911, 2018 |Sub_Repair $556,288
1C 860N | 304.962 2018 |Struc_Repair $0
1C 860N | 304.962 2018 |Deck_Repair $437,987
1C 861 | 304.963 2012 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1C 861 | 304.963 2012 |Deck_Prevent $436,170
1C 861 | 304.963 2012 Sub_Prevent $218,085
3F 666 305.11 2012 |Struc_Prevent $0
3F 666 305.11, 2012 |Sub_Prevent $24,760
3F 666 305.11 2012 |Deck_Prevent $49,519
3F 632 | 305.111| 2012 |Struc_Prevent $0
3F 632 | 305.111| 2012 |Sub_Prevent $33,217
3F 632 | 305.111| 2012 |Deck_Prevent $66,434
3F 630S | 305.112| 2012 |Struc_Prevent $0
3F 630S | 305.112] 2012 |Deck_Prevent $172,868
3F 630S | 305.112| 2012 | Sub_Prevent $86,434
1F 630N | 305.172| 2012 |Struc_Prevent $0
1F 630N | 305.172| 2012 | Sub_Prevent $79,283
1F 630N | 305.172| 2012 |Deck_Prevent $158,566
1F 631 | 305.173| 2012 |Deck_Prevent $122,585
1F 631 | 305.173| 2012 |Sub_Prevent $61,292
1F 631 | 305.173| 2012 |Struc_Prevent $0

0015P | 305.35/308.37 2 015P-30535| 2018 Rehab_Concrete | $3,488,723| 3F 635 305.67, 2011 |Struc_Prevent $0/ 0015P-306000 | 2011 Safety_Improvement | $575,000 7
3F 635 305.67, 2011 |Sub_Prevent $46,211 0015P-307000, 2011 Safety_Improvement | $575,000 6
3F 635 305.67, 2011 |Deck_Prevent $92,421 0015P-308000, 2011 Safety_Improvement | $598,230 5
3F 635 305.67, 2018 |Deck_Repair $281,653
3F 635 305.67, 2018 |Struc_Repair $0

3F 633S | 305.671| 2011 |Struc_Prevent $0
3F 633S | 305.671] 2011 |Deck_Prevent $124,061
3F 633S | 305.671| 2011 Sub_Prevent $62,030
3F 665 305.73, 2011 |Struc_Prevent $0
3F 665 305.73) 2011 |Deck_Prevent $82,465
3F 665 305.73) 2011 |Sub_Prevent $41,232
3F 665 305.73) 2018 |Deck_Repair $241,551
3F 665 305.73) 2018 |Struc_Repair $0
1F 633N | 305.731| 2011 |Deck_Prevent $124,061
1F 633N | 305.731| 2011 |Struc_Prevent $0
1F 633N | 305.731| 2011 Sub_Prevent $62,030
1F 634 | 305.741| 2011 |Struc_Prevent $0
1F 634 | 305.741| 2011 |Sub_Prevent $51,020
1F 634 | 305.741| 2011 |Deck_Prevent $102,041
3F 657 | 306.221| 2011 |Struc_Prevent $0
3F 657 | 306.221| 2011 |Sub_Prevent $64,858
3F 657 | 306.221| 2011 |Deck_Prevent $129,716
3F 655S | 306.301| 2011 |Deck_Prevent $157,645
3F 655S | 306.301| 2011 |Struc_Prevent $0
3F 655S | 306.301| 2011 |Sub_Prevent $78,823
1F 655N | 306.302] 2011 |Deck_Prevent $161,791
1F 655N | 306.302| 2011 |Struc_Prevent $0
1F 655N | 306.302] 2011 |Sub_Prevent $80,895
3F636S | 306.59| 2011 |Struc_Prevent $0
3F636S | 306.59| 2011 |Deck_Prevent $214,921
3F636S | 306.59| 2011 |Sub_Prevent $107,461
1F 636N | 306.591| 2011 |Struc_Prevent $0
1F 636N | 306.591| 2011 |Deck_Prevent $229,645
1F 636N | 306.591| 2011 Sub_Prevent $114,822
3C 868S | 306.701 2011 |Sub_Prevent $343,547
3C 868S | 306.701) 2011 |Struc_Prevent $0
3C 868S | 306.701) 2011 |Deck_Prevent $687,094
3F637S | 306.75| 2011 |Sub_Prevent $161,800
3F637S | 306.75| 2011 |Deck_Prevent $323,599
3F637S | 306.75 2011 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1F 637N | 306.751| 2011 |Struc_Prevent $0
1F 637N | 306.751| 2011 |Deck_Prevent $215,358
1F 637N | 306.751| 2011 | Sub_Prevent $107,679
3F658S | 306.88| 2011 | Sub_Prevent $96,551
3F658S | 306.88] 2011 |Deck_Prevent $193,102
3F 658S | 306.88] 2011 |Struc_Prevent $0
1C 868N | 306.97 2018 |Deck_Repair $1,902,989
1C 868N | 306.97 2018 |Sub_Repair $1,268,660
1C 868N | 306.97 2018 |Struc_Repair $0
1F 658N | 307.09] 2011 |Struc_Prevent $0
1F 658N | 307.09] 2011 Sub_Prevent $92,173
1F 658N | 307.09] 2011 |Deck_Prevent $184,345

1C 849 307.52] 2011 |Sub_Prevent $143,299
1C 849 307.52] 2011 |Deck_Prevent $286,598
1C 849 307.52, 2011 |Struc_Prevent $0
3C 875S | 307.689, 2011 |Sub_Prevent $189,283
3C 875S | 307.689) 2011 |Deck_Prevent $378,567
3C 875S | 307.689) 2011 |Struc_Prevent $0
3C 878 307.75 2018 |Deck_Repair $486,532
3C 878 307.75 2018 |Struc_Repair $0
1C 875N | 307.78) 2011 |Struc_Prevent $0
1C 875N | 307.78) 2011 |Deck_Prevent $368,748
1C 875N | 307.78 2011 |Sub_Prevent $184,374
3C 842 | 307.811 2011 |Struc_Prevent $0
3C 842 | 307.811, 2011 Deck_Prevent $694,799
3C 842 | 307.811, 2011 |Sub_Prevent $347,399
3C 842 | 307.811, 2018 |Deck_Repair $2,035,169
3C 842 | 307.811 2018 |Struc_Repair $0
1F 659 307.92 2011 |Struc_Prevent $0
1F 659 307.92] 2011 |Sub_Prevent $127,207
1F 659 307.92 2011 |Deck_Prevent $254,414
3F 660S | 307.999| 2011 |Struc_Prevent $0
3F 660S | 307.999| 2011 |Deck_Prevent $149,354
3F 660S | 307.999| 2011 Sub_Prevent $74,677
1F 660N | 308.089| 2011 Sub_Prevent $93,987
1F 660N | 308.089| 2011 |Deck_Prevent $187,974
1F 660N | 308.089| 2011 |Struc_Prevent $0
3C 880S | 308.309) 2011 |Struc_Prevent $0
3C 880S | 308.309, 2011 |Sub_Prevent $236,399
3C 880S | 308.309) 2011 |Deck_Prevent $472,798
3C 880S | 308.309, 2018 |Struc_Repair $0
3C 880S | 308.309, 2018 |Deck_Repair $1,469,664

0015P | 308.37/309.39 2 015P-30897 | 2015 Rehab_Concrete $913,563| 1C 880N | 308.409, 2009 |Sub_Prevent $329,644| 0015P-309000 | 2014 Safety_Improvement | $634,846 4

1C 880N | 308.409) 2009 |Deck_Prevent $659,289
1C 880N | 308.409) 2009 |Struc_Prevent $0
3F 661S | 308.469) 2009 Sub_Prevent $103,760
3F 661S | 308.469| 2009 |Deck_Prevent $207,519
3F 661S | 308.469| 2009 |Struc_Prevent $0
1F 661N | 308.569| 2009 Sub_Prevent $105,224
1F 661N | 308.569| 2009 |Deck_Prevent $210,448
1F 661N | 308.569| 2009 |Struc_Prevent $0
3F 662S | 308.868| 2009 Sub_Prevent $50,441
3F 662S | 308.868| 2009 |Struc_Prevent $0
1F 662N | 308.869| 2009 Sub_Prevent $52,739
1F 662N | 308.869| 2009 |Deck_Prevent $105,478
1F 662N | 308.869| 2009 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P |309.39 311.85 2 015P-30999| 2017 Struc_Overlay $1,211,496, 1C 390 | 310.305/ 2012 |Struc_Replace_Struc $2,042,557 0015P-310000 | 2012 Safety_Improvement | $598,230 6
1C 390 | 310.305/ 2017 Sub_Prevent $56,332
1C 390 | 310.305 2017 |Deck_Prevent $112,664
1C 390 | 310.305/ 2017 |Struc_Prevent $0
3C 886 | 310.698 2012 |Sub_Prevent $124,807
3C 886 | 310.698 2012 Deck_Prevent $249,614
3C 886 | 310.698 2012 Struc_Prevent $0
0015P |311.85/312.32 2 015P-31245| 2017 Struc_Overlay $715,315| 0C 493 | 311.866, 2008 |Struc_Replace_Struc $0 0015P-312000 | 2017 Safety_Improvement | $647,543 4
0C 493 | 311.866, 2017 |Sub_Prevent $454,404
0C 493 | 311.866, 2017 Deck_Prevent $908,808
0C 493 | 311.866, 2017 |Struc_Prevent $0
0015P |312.32/313.93 1 015P-31298| 2008 Surface_Seal $186,944| 0C 804 | 313.705, 2014 |Sub_Prevent $98,749 0015P-313000, 2011 Safety_Improvement | $598,230 5
2014 Func_Overlay $323,161) 0C 804 | 313.705 2014 |Deck_Prevent $197,498
0C 804 | 313.705 2014 |Struc_Prevent $0
0015P | 313.93/315.73 1 015P-31393| 2009 Func_Overlay $484,907| 0C 803 | 314.324) 2006 |Sup_Maj_Rehab $0 0015P-315000 | 2011 Safety_Improvement | $598,230 5
2017 Mill_Overlay $1,086,160, 0C 803 | 314.324| 2006 |Sub_Maj_Rehab $0
0C 803 | 314.324, 2006 |Deck_Maj_Rehab $0
0C 803 | 314.324, 2006 |Struc_Rehab $0
3D 611 | 315.164, 2009 |Sub_Prevent $60,141
3D 611 | 315.164, 2009 |Struc_Prevent $0
1D 611 | 315.264| 2017 Struc_Replace_Struc $2,934,889
0015P | 315.73/319.16 1 015P-31573| 2010 Surface_Seal $645,217| 3D 620 | 316.123) 2009 |Sub_Prevent $51,094 0015P-316000, 2014 Safety_Improvement | $634,846 4
2018 Func_Overlay $1,160,413| 3D 620 | 316.123) 2009 |Deck_Prevent $102,188| 0015P-319000 | 2014 Safety_Improvement | $634,846 4
3D 620 | 316.123) 2009 |Struc_Prevent $0
3D 620 | 316.123] 2018 |Sup_Repair $529,407
3D 620 | 316.123] 2018 |Deck_Repair $317,644
3D 620 | 316.123] 2018 |Struc_Repair $0
3D 620 | 316.123) 2018 |Sub_Repair $211,763
1D 620 | 316.233] 2009 |Deck_Replace $1,174,794
1D 620 | 316.233] 2009 |Struc_Replace_Comp $0
1D 620 | 316.233] 2018 |Deck_Prevent $127,058
1D 620 | 316.233| 2018 | Sub_Prevent $63,529
1D 620 | 316.233| 2018 |Struc_Prevent $0
3D 615 | 316.772 2006
1D 615 | 316.892) 2009 |Deck_Replace $1,382,806
1D 615 | 316.892] 2009 |Struc_Replace_Comp $0
1D 615 | 316.892| 2018 | Sub_Prevent $74,777
1D 615 | 316.892] 2018 |Deck_Prevent $149,555
1D 615 | 316.892) 2018 |Struc_Prevent $0
1C 302 | 318.042) 2006
3D 613 | 318.161 2006
1D 613 | 318.491| 2009 Sub_Prevent $41,944
1D 613 | 318.491) 2009 |Struc_Prevent $0
0015P | 319.16|322.27 1 015P-31916| 2012 Rehab_Concrete $408,825 0015P-322000| 2012 Safety_Improvement | $634,846 4
0015P |322.27324.84 1 015P-32227| 2011 Rehab_Concrete | $1,432,551 0015P-324000| 2014 Safety_Improvement | $634,846 4
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P | 324.84|329.85 1 015P-32484| 2007 | Rehab_Concrete $0| 3F195 | 328.573| 2006 |Sub_Prevent $0| 0015P-327000| 2016 Safety_Improvement | $660,494 4
3F 195 | 328.573) 2006 Deck_Prevent $0
3F 195 | 328.573) 2006 Struc_Prevent $0
3F 195 | 328.573) 2016 Sub_Repair $216,499
3F 195 | 328.573) 2016 Sup_Repair $541,247
3F 195 | 328.573) 2016 Deck_Repair $324,748
3F 195 | 328.573) 2016 Struc_Repair $0
1F 195 | 328.663) 2006 Sub_Prevent $0
1F 195 | 328.663) 2006 Deck_Prevent $0
1F 195 | 328.663) 2006 | Struc_Prevent $0
1F 195 | 328.663) 2016 Sub_Repair $216,499
1F 195 | 328.663) 2016 | Sup_Repair $541,247
1F 195 | 328.663) 2016 Deck_Repair $324,748
1F 195 | 328.663) 2016 | Struc_Repair $0
0015P | 329.85|335.84 1 015P-32985| 2008 Struc_Overlay $0| 3D 708 | 331.491 2006 0015P-330000 2012 Safety_Improvement | $610,195 5
1D 708 | 331.611 2012 |Struc_Replace_Comp $0| 0015P-331000, 2016 Safety_Improvement | $660,494 4
1D 708 | 331.611 2012 Deck_Replace $859,231| 0015P-333000, 2013 Safety_Improvement | $622,398 5
3F 63 | 333.998/ 2012 |Deck_Replace $1,236,252
3F 63 | 333.998| 2012 |Struc_Replace_Comp $0
1F 63 | 334.108/ 2012 |Deck_Replace $1,236,252
1F 63 | 334.108| 2012 |Struc_Replace_Comp $0
O0E1901 | 334.508/ 2012 |Culv_Repair $179,264
3D 747 | 334.618] 2012 |Deck_Replace $712,677
3D 747 | 334.618 2012 |Struc_Replace_Comp $0
1D 747 | 334.728 2012 | Sub_Prevent $30,996
1D 747 | 334.728 2012 Struc_Prevent $0
3D 719 | 335.717| 2012 |Deck_Prevent $84,300
3D 719 | 335.717| 2012 |Struc_Prevent $0
0015P | 335.84|339.15 1 015P-33584 | 2014 | Rehab_Concrete | $1,641,889 1D 719 | 335.847| 2009 | Struc_Prevent $0| 0015P-336000 | 2009 Safety_Improvement | $575,000 8
1D 719 | 335.847 2009 Deck_Prevent $84,300| 0015P-338000| 2014 Safety_Improvement | $647,543 4
1D 719 | 335.847 2009 Sub_Prevent $42,150 0015P-339000| 2014 Safety_Improvement | $622,398 5
1D 719 | 335.847 2014 Struc_Repair $0
1D 719 | 335.847 2014 Deck_Repair $251,865
1D 719 | 335.847 2014 |Sub_Repair $167,910
0E1902 | 336.846/ 2014 |Culv_Repair $179,264
3F 80 | 337.845/ 2009 |Deck_Replace $1,588,454
3F 80 | 337.845| 2009 |Struc_Replace_Comp $0
1F 80 | 338.195/ 2009 |Deck_Replace $1,238,616
1F 80 | 338.195| 2009 |Struc_Replace_Comp $0
3F 66 | 338.405| 2009 |Struc_Replace_Comp $0
3F 66 | 338.405 2009 |Deck_Replace $1,055,804
3F 66 | 338.405 2014 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3F 66 | 338.405 2014 Deck_Prevent $114,189
3F 66 | 338.405 2014 |Sub_Prevent $57,094
1F 66 | 338.499 2009 Deck_Replace $1,399,352
1F 66 | 338.499| 2009 |Struc_Replace_Comp $0
0015P |342.29/342.82 1 015P-34229| 2009 Func_Overlay $126,193| 3F 85 | 342.311) 2014 |Struc_Replace_Struc $1,608,360
1F 85 | 342.392] 2008 |Struc_Replace_Struc $0
0015P |342.82)346.08 1 015P-34282| 2007 Recon_Concrete $0 3F118 | 343.031 2006 0015P-343000| 2018 Safety_Improvement | $660,494 4
1F 118 | 343.131| 2006 0015P-344000| 2018 Safety_Improvement | $673,704 4
3F 139 | 343.351| 2006 0015P-345000| 2018 Safety_Improvement | $687,178 4
1F 139 | 343.439| 2006
3C 569 343.83) 2009 |Sub_Prevent $28,837
3C 569 343.83) 2009 |Struc_Prevent $0
3C 569 343.83) 2009 |Deck_Prevent $57,673
3C 569 343.83) 2018 |Deck_Repair $172,313
3C 569 343.83) 2018 |Sub_Repair $114,875
3C 569 343.83) 2018 |Struc_Repair $0
1C569 | 344.034| 2009 |Struc_Prevent $0
1C569 | 344.034| 2009 Sub_Prevent $28,837
OE1456 | 344.26) 2018 |Culv_Repair $194,041
1F 77 344.51 2009 |Struc_Repair $0
1F 77 344.51 2009 |Deck_Repair $121,397
1F 77 344.51 2009 |Sub_Repair $80,932
3F 77 | 344.655 2009 | Struc_Prevent $0
3F 77 | 344.655 2009 |Sub_Prevent $23,337
3F 77 | 344.655 2009 |Deck_Prevent $46,673
3F 77 | 344.655/ 2018 Sub_Repair $94,824
3F 77 | 344.655 2018 |Struc_Repair $0
3F 77 | 344.655/ 2018 Sup_Repair $237,060
3F 77 | 344.655 2018 |Deck_Repair $142,236
3F 172 344.81, 2009 |Sub_Prevent $41,379
3F 172 344.81 2009 |Struc_Prevent $0
1F 172 344.89, 2009 |Deck_Prevent $82,758
1F 172 344.89, 2009 |Struc_Prevent $0
3C 570 | 344.959, 2009 |Struc_Prevent $0
3C 570 | 344.959, 2009 |Deck_Prevent $88,926
3C 570 | 344.959, 2009 |Sub_Prevent $44,463
1C 570 345.03) 2009 |Sub_Prevent $32,229
1C 570 345.03) 2009 |Struc_Prevent $0
0015P | 346.08| 352.48 1 015P-34608| 2011 Func_Overlay $1,487,354 3F 37 | 346.718 2009 |Struc_Prevent $0
3F 37 | 346.718 2009 |Deck_Prevent $42,561 0015P-349000, 2016 Safety_Improvement | $660,494 5
3F 37 | 346.718 2009 |Sub_Prevent $21,281
1F 37 | 346.788 2009 |Sub_Prevent $21,281 0015P-352000, 2013 Safety_Improvement | $311,199 4
1F 37 | 346.788 2009 |Deck_Prevent $42,561
1F 37 | 346.788, 2009 | Struc_Prevent $0
3F 87 | 348.177 2009 |Sub_Prevent $21,332
3F 87 | 348.177, 2009 |Deck_Prevent $42,664
3F 87 | 348.177, 2009 | Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1F 87 | 348.247 2009 |Sub_Prevent $21,332
1F 87 | 348.247 2009 | Struc_Prevent $0
1F 87 | 348.247 2009 |Deck_Prevent $42,664
3F 74 | 349.366, 2009 | Struc_Prevent $0
3F 74 | 349.366, 2009 |Deck_Prevent $45,440
3F 74 | 349.366, 2009 |Sub_Prevent $22,720
1F 74 | 349.426, 2009 |Sub_Prevent $22,720
1F 74 | 349.426, 2009 |Deck_Prevent $45,440
1F 74 | 349.426] 2009 | Struc_Prevent $0
0015P | 352.48 362.65 1 015P-35248| 2013 Rehab_Concrete | $2,844,796| 3C 665 | 352.633| 2013 Struc_Prevent $0  0015P-354000 | 2013 Safety_Improvement | $311,199 4
3C 665 | 352.633) 2013 |Sub_Prevent $32,126 0015P-355000| 2013 Safety_Improvement | $311,199 4
3C 665 | 352.633] 2013 |Deck_Prevent $64,253 0015P-357000 2013 Safety_Improvement | $311,199 4
1C 665 | 352.683 2013 |Deck_Prevent $64,253
1C 665 | 352.683] 2013 | Sub_Prevent $32,126
1C 665 | 352.683 2013 |Struc_Prevent $0
3F 169 | 353.822| 2013 |Sub_Prevent $17,991
3F 169 | 353.822| 2009 |Deck_Prevent $35,982
3F 169 | 353.822| 2009 |Struc_Prevent $0
1F 169 | 353.883| 2009 |Struc_Prevent $0
1F 169 | 353.883| 2009 |Deck_Prevent $35,982
1F 169 | 353.883| 2009 Sub_Prevent $17,991
3F 235 | 357.569| 2009 |Deck_Prevent $40,505
3F 235 | 357.569| 2009 |Struc_Prevent $0
3F 235 | 357.569| 2009 |Sub_Prevent $20,253
1F 235 | 357.639| 2009 |Struc_Prevent $0
1F 235 | 357.639| 2009 Sub_Prevent $20,253
1F 235 | 357.639| 2009 |Deck_Prevent $40,505
3F 205 | 360.067| 2009 |Struc_Prevent $0
3F 205 | 360.067| 2009 |Deck_Prevent $35,365
3F 205 | 360.067| 2009 Sub_Prevent $17,682
1F 205 | 360.117| 2009 |Sub_Prevent $17,682
1F 205 | 360.117| 2009 |Deck_Prevent $35,365
1F 205 | 360.117| 2009 |Struc_Prevent $0
0015P | 362.65| 366.13 1 015P-36264| 2008 Surface_Seal $381,352| OE1349 | 364.894) 2006 0015P-364000| 2014 Safety_Improvement | $323,772 4
2014 Func_Overlay $659,222| 1C 334 | 365.613) 2008 |Sup_Maj_Rehab $0
1C 334 | 365.613 2008 |Sub_Maj_Rehab $0
1C 334 | 365.613| 2008 Deck _Maj_Rehab $0
1C 334 | 365.613| 2008 | Struc_Rehab $0
1C 334 | 365.613| 2014 Deck_Repair $227,028
1C 334 | 365.613] 2014 | Struc_Repair $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P | 366.13373.36 1 015P-36613| 2012 Func_Overlay $1,635,518 3C 334 | 367.991) 2008 |Sup_Maj_Rehab $0
3C 334 | 367.991 2008 |Sub_Maj_Rehab $0
3C 334 | 367.991 2008 |Deck_Maj_Rehab $0
3C 334 | 367.991 2008 |Struc_Rehab $0
0015P | 373.36 376.84 1 015P-37336| 2010 Func_Overlay $758,592| 3F 2 | 374.116] 2010 |Struc_Replace_Struc $2,372,469
1F 2 | 374.166 2010 |Struc_Replace_Struc $2,468,317
3E1548 | 376.552] 2006
0E1492 | 376.664, 2006
1E1547 | 376.665 2006
0015P | 376.84 379.95 1 015P-37684| 2010 Struc_Overlay $1,154,837, 3C 462 | 377.773) 2010 |Sub_Prevent $22,860
3C 462 | 377.773] 2010 |Deck_Prevent $45,719
3C 462 | 377.773] 2010 |Struc_Prevent $0
1C 462 | 377.853] 2010 |Struc_Prevent $0
1C 462 | 377.853] 2010 |Deck_Prevent $45,719
1C 462 | 377.853| 2010 | Sub_Prevent $22,860
3F179 | 377.883| 2010 |Sub_Prevent $26,205
3F 179 | 377.883| 2010 |Deck_Prevent $52,409
3F179 | 377.883| 2010 |Struc_Prevent $0
1F 179 | 377.983| 2010 |Struc_Prevent $0
1F 179 | 377.983| 2010 |Deck_Prevent $52,409
1F 179 | 377.983| 2010 |Sub_Prevent $26,205
3F 316 | 378.189| 2010 |Sub_Prevent $46,764
3F 316 | 378.189| 2010 |Deck_Prevent $93,528
3F 316 | 378.189| 2010 |Struc_Prevent $0
1F 316 | 378.452| 2010 |Struc_Prevent $0
1F 316 | 378.452| 2010 |Deck_Prevent $74,764
1F 316 | 378.452| 2010 |Sub_Prevent $37,382
3F515 | 378.912| 2010 |Struc_Prevent $0
3F515 | 378.912| 2010 |Deck_Prevent $53,915
3F515 | 378.912| 2010 |Sub_Prevent $26,957
1F 184 | 379.052| 2010 |Sub_Prevent $27,916
1F 184 | 379.052| 2010 |Deck_Prevent $55,832
1F 184 | 379.052| 2010 |Struc_Prevent $0
3F517 | 379.911| 2010 |Struc_Prevent $0
3F517 | 379.911| 2010 |Sub_Prevent $63,373
3F517 | 379.911| 2010 |Deck_Prevent $126,747
0015P | 379.95 381.93 1 015P-37995| 2011 Rehab_Concrete $484,027| 1F 514 | 380.171) 2011 |Sub_Prevent $39,220
1F 514 | 380.171| 2011 |Deck_Prevent $78,441
1F 514 | 380.171| 2011 |Struc_Prevent $0
3F514 | 380.361) 2011 |Sub_Prevent $32,008
3F514 | 380.361| 2011 |Deck_Prevent $64,017
3F514 | 380.361| 2011 |Struc_Prevent $0
1F 516 381.18 2011 |Sub_Prevent $48,880
1F 516 381.18) 2011 |Deck_Prevent $97,760
1F 516 381.18 2011 |Struc_Prevent $0
3F 516 381.37, 2011 |Sub_Prevent $48,880
3F 516 381.37, 2011 |Deck_Prevent $97,760
3F 516 381.37, 2011 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

0015P | 381.93|389.97 1 015P-38193| 2013 Rehab_Concrete | $2,810,341| 1F 517 382.19, 2013 |Sub_Prevent $40,267 | 0015P-385000 2018 Safety_Improvement | $343,589 4
1F 517 382.19, 2013 |Struc_Prevent $0
1F 517 382.19, 2013 |Deck_Prevent $80,533
1E2314 | 382.359 2006
1F 518 | 383.338| 2013 |Sub_Prevent $27,060
1F 518 | 383.338| 2013 |Deck_Prevent $54,121
1F 518 | 383.338| 2013 |Struc_Prevent $0
3F518 | 383.538| 2013 |Sub_Prevent $27,060
3F518 | 383.538| 2013 |Struc_Prevent $0
3F518 | 383.538| 2013 |Deck_Prevent $54,121
1F 479 | 385.417| 2013 |Sub_Prevent $26,205
1F 479 | 385.417| 2013 |Deck_Prevent $52,409
1F 479 | 385.417| 2013 |Struc_Prevent $0
3F 479 | 385.606/ 2013 |Sub_Prevent $25,879
3F 479 | 385.606/ 2013 |Deck_Prevent $51,758
3F 479 | 385.606/ 2013 |Struc_Prevent $0
0V1649 | 386.596, 2006
0V1650 | 387.865 2006

0015P |389.97394.86 1 015P-38997 | 2011 Rehab_Concrete $417,792| 1F 481 | 390.672] 2011 Struc_Prevent $0
1F 481 | 390.672| 2011 |Deck_Prevent $84,572
1F 481 | 390.672| 2011 |Sub_Prevent $42,286
3F 481 | 390.892| 2011 |Sub_Prevent $43,132
3F 481 | 390.892| 2011 |Deck_Prevent $86,264
3F 481 | 390.892| 2011 |Struc_Prevent $0
1C 764 | 391.062) 2011 |Struc_Prevent $0
1C 764 | 391.062 2011 |Deck_Prevent $225,253
1C 764 | 391.062| 2011 Sub_Prevent $112,627
3C 764 | 391.282] 2011 Deck_Prevent $224,398
3C 764 | 391.282] 2011 |Struc_Prevent $0
3C 764 | 391.282] 2011 |Sub_Prevent $112,199
3F 483 | 392.471| 2011 |Struc_Prevent $0
3F 483 | 392.471| 2011 |Deck_Prevent $66,854
3F 483 | 392.471| 2011 |Sub_Prevent $33,427
1F 483 | 392.472| 2011 |Sub_Prevent $33,427
1F 483 | 392.472| 2011 |Deck_Prevent $66,854
1F 483 | 392.472| 2011 |Struc_Prevent $0
1F 371 | 394.559| 2011 |Deck_Prevent $38,620
1F 371 | 394.559| 2011 |Struc_Prevent $0
1F 371 | 394.559| 2011 |Sub_Prevent $19,310

0015P | 394.86| 400.59 1 015P-39486| 2013 Rehab_Concrete | $2,354,467| 1F 372 | 396.578| 2013 |Sub_Prevent $21,881
1F 372 | 396.578| 2013 |Deck_Prevent $43,763
1F 372 | 396.578| 2013 |Struc_Prevent $0
3F 371 | 396.778| 2013 |Sub_Prevent $19,310
3F 371 | 396.778| 2013 |Deck_Prevent $38,620
3F 371 | 396.778| 2013 |Struc_Prevent $0
3F 372 | 396.787| 2013 |Sub_Prevent $20,619
3F 372 | 396.787| 2013 |Deck_Prevent $41,239
3F 372 | 396.787| 2013 |Struc_Prevent $0
1F 373 | 398.996/ 2013 |Sub_Prevent $23,565
1F 373 | 398.996/ 2013 |Deck_Prevent $47,130
1F 373 | 398.996/ 2013 |Struc_Prevent $0
3F 373 | 399.216/ 2013 |Sub_Prevent $23,565
3F 373 | 399.216| 2013 |Deck_Prevent $47,130
3F 373 | 399.216/ 2013 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0016P 0.00, 19.90 1 016P-00000| 2010 Struc_Overlay $4,329,193, 0C 297 7.473] 2006
0D 427 10.151| 2010 |Sub_Prevent $10,000
0D 427 10.151 2010 |Struc_Prevent $0
0D 382 16.956) 2006
0D 324 19.673 2006
0D 381 19.873 2006
0016P | 19.90 29.36 1 016P-01990| 2010 Struc_Overlay $2,171,826, 0D 420 23.64| 2006
0017P 0.00, 6.04 4 017P-00000| 2008 Surface_Seal $243,570, OF 589 0.649| 2014 |Sub_Prevent $38,640
2014 Func_Overlay $919,710, OF 589 0.649| 2014 Deck_Prevent $77,280
OF 589 0.649| 2014 | Struc_Prevent $0
OF 550 3.427 2014 |Sub_Prevent $33,418
OF 550 3.427| 2014 |Deck_Prevent $66,836
OF 550 3.427| 2014 Struc_Prevent $0
0018P 0.00, 4.23 4 018P-00000| 2008 Surface_Seal $384,615 0C 588 0 2006 |Sup_Maj_Rehab $0  0018P-000000| 2015 Safety_Improvement | $673,704 6
2015 Func_Overlay $1,481,334, 0C 588 0 2006 |Sub_Maj_Rehab $0/ 0018P-002000 | 2012 Safety_Improvement | $610,195 7
0C 588 0 2006 |Deck_Maj_Rehab $0
0C 588 0 2006 |Struc_Rehab $0
0018P 4.23| 12.89 4 018P-00423| 2010 Surface_Seal $318,636
2018 Func_Overlay $1,555,554
0018P | 12.89 19.70 4 018P-01289| 2009 Surface_Seal $389,884| 0C 293 19.663 2006 |Struc_Prevent $0
0018P | 19.70 24.97 4 018P-01970| 2016 Struc_Overlay $2,914,507
0018P | 24.97| 40.29 4 018P-02496| 2011 Surface_Seal $432,273
2017 Func_Overlay $1,387,406
0018P | 40.29 50.87 4 018P-04029| 2007 Func_Overlay $1,047,311
2016 Func_Overlay $1,251,633
0019P 0.00, 4.55 4 019P-00000| 2013 Struc_Overlay $2,203,113, 0C 229 2.647| 2013 |Deck_Prevent $228,462
0C 229 2.647| 2013 |Struc_Prevent $0
OF 417 3.726] 2013 |Sub_Prevent $42,063
OF 417 3.726] 2013 |Deck_Prevent $84,127
OF 417 3.726] 2013 |Struc_Prevent $0
OF 418 3.737| 2013 |Sub_Prevent $37,835
OF 418 3.737| 2013 |Deck_Prevent $75,670
OF 418 3.737| 2013 |Struc_Prevent $0
OF 420 4536/ 2013 |Sub_Prevent $53,746
OF 420 4536/ 2013 |Deck_Prevent $107,493
OF 420 4536/ 2013 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0020P | 0.00| 10.13 4 020P-00000| 2012 Mill_Overlay $2,830,956, 0C 658 0.099, 2006
0020P | 10.13| 20.61 4 020P-01013| 2013 Mill_Overlay $2,856,189
0021P | 0.00] 6.98 4 021P-00000| 2011 Surface_Seal $312,852
0021P | 6.98| 20.56 4 021P-00698| 2012 Func_Overlay | $1,870,893
0021P | 20.56| 30.93 4 021P-02056 | 2018 Mill_Overlay $3,032,869 0V1360 = 28.416 2006
0021P | 30.93| 39.92 4 021P-03093| 2009 Surface_Seal $322,183
2016 Func_Overlay $1,054,747
0021P | 39.92| 51.90 4 021P-03992| 2009 Func_Overlay | $1,213,031| 0V 624 | 42375 2006
2015 Func_Overlay $1,366,070
0021P | 51.90| 52.90 4 021P-05190| 2009 Surface_Seal $39,865
2017 Func_Overlay $133,118
0021P | 52.90| 76.91 4 021P-05290| 2012 Mill_Overlay $6,159,176, OE 957 60.89 2006
0D 526 | 68.534] 2006
0D 510 72.55 2006
0021P | 76.91| 77.27 4 021P-07690| 2007 Surface_Seal $30,604
2016 Func_Overlay $122,632
0021P | 77.27| 83.75 4 021P-07726| 2011 Surface_Seal $263,690
0021P | 83.75/ 89.51 4 021P-08375| 2011 Surface_Seal $340,562
0021P | 89.51| 90.57 4 021P-08951| 2007 Surface_Seal $88,029
2013 Func_Overlay $282,536
0021P | 90.57| 96.36 4 021P-09057 | 2016 Struc_Overlay | $2,140,483| OE1039 | 95.172 2006
0021P | 96.36| 107.31 4 021P-09636| 2017 Struc_Overlay | $3,322,402| 0D 659 | 100.559 2013 | Sub_Prevent $13,242
0D 659 | 100.559| 2013 |Deck_Prevent $26,484
0D 659 | 100.559| 2013 |Struc_Prevent $0
0022P | 0.00| 6.87 4 022P-00000| 2007 Func_Overlay $757,829 OE 910 2.338 2006
2015 Func_Overlay $887,918 0E2394 3.947 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0E1198 6.854, 2006
0023P | 0.00| 10.09 1 023P-00000| 2014 Struc_Overlay | $2,497,979
0023P | 10.09| 18.11 1 023P-01009| 2006 Func_Overlay $685,683| 0C 687 16.646) 2018 |Sub_Prevent $49,267
2012 Func_Overlay $772,190| 0C 687 16.646) 2018 |Deck_Prevent $98,535
2018 Func_Overlay $869,611| 0C 687 16.646/ 2018 |Struc_Prevent $0
0023P | 18.11| 29.92 1 023P-01811| 2006 Struc_Overlay $0| OE 635 19.251| 2006
0024P | 0.00] 7.73 4 024P-00000| 2006 Func_Overlay $1,169,061| 0D 558 1468 2011 |Sub_Prevent $11,765
2015 Func_Overlay $1,397,136| 0D 558 1468/ 2011 |Deck_Prevent $23,531
0D 558 1.468/ 2011 |Struc_Prevent $0
0E1827 5.515 2006
0024P 7.73 15.87 4 024P-00773| 2010 Surface_Seal $473,222| OF 276 7.763) 2006
0C 750 8.992 2006
OE1713 | 15.397| 2006
0024P | 15.87| 22.55 4 024P-01587 | 2010 Surface_Seal $313,145
2016 Func_Overlay $1,005,059
0024P | 22.55| 33.65 4 024P-02255| 2011 Surface_Seal $581,383
0024P | 33.65 40.93 4 024P-03365| 2012 Func_Overlay $1,444,314
0024P | 40.93| 51.75 4 024P-04093| 2010 Surface_Seal $599,415
0024P | 51.75| 56.50 4 024P-05175| 2006 Recon_Asphalt $0
2014 Surface_Seal $227,658
0024P | 56.50| 61.33 4 024P-05650| 2013 Struc_Overlay | $1,304,756
0024P | 61.33] 66.71 4 024P-06133| 2015 Struc_Overlay | $2,186,047
0024P | 66.71| 69.79 4 024P-06671| 2008 Surface_Seal $330,971| 0D 642 66.715 2006
2014 Func_Overlay $1,062,273
0024P | 69.79| 74.99 4 024P-06979| 2011 Struc_Overlay | $1,069,061| 0D 582 71.372) 2006
0D 583 72.021 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0024P | 74.99 85.95 4 024P-07499| 2010 Surface_Seal $327,750, OF 469 79.045 2006
2016 Func_Overlay $1,237,570, OE 355 79.275, 2006
0D 235 81.064, 2016 |Deck_Prevent $25,934
0D 235 81.064, 2016 |Struc_Prevent $0
0024P | 85.95 94.95 4 024P-08595| 2018 Struc_Overlay $2,385,774, 0V 808 90.296, 2006
oV 807 91.955 2006
0C 279 94.413 2006
0024P | 94.95 105.96 4 024P-09495| 2010 Surface_Seal $454,761| 0V1546 97.67| 2006
0024P |105.96| 115.76 4 024P-10596| 2013 Struc_Overlay $2,445,530 0V 875 | 106.194| 2006
OE1171 | 113.018, 2006
OF 116 | 115.156/ 2013 |Struc_Prevent $0
0024P |115.76 120.08 4 024P-11576| 2015 Struc_Overlay $1,196,130 0E1697 | 116.095/ 2006
0024P |120.08| 136.59 4 024P-12008| 2011 Surface_Seal $582,799
0024P |136.59| 160.91 4 024P-13659| 2011 Surface_Seal $1,208,504 0E1596 | 141.594| 2006
O0E1595 | 154.008, 2006
OF 202 | 155.463| 2008 |Struc_Prevent $0
O0E1843 | 156.492] 2006
O0E1504 | 159.597 2006
0C 455 160.26) 2006
0025P 0.00, 10.01 4 025P-00000| 2006 Func_Overlay $1,076,766
2012 Func_Overlay $1,212,614
0026P 0.00, 1.82 1 026P-00000| 2007 Recon_Asphalt $0, 0C 647 0.219| 2011 |Sub_Prevent $84,122| 0026P-000000| 2015 Safety_Improvement | $634,846 7
2015 Surface_Seal $237,378, 0C 647 0.219] 2011 Deck_Prevent $168,245/ 0026P-001000 | 2011 Safety_Improvement | $598,230 8
0C 647 0.219] 2011 | Struc_Prevent $0
0C 453 0.409| 2007 |Struc_Replace_Struc $0
0C 453 0.409| 2015 |Sub_Prevent $149,522
0C 453 0.409| 2015 |Deck_Prevent $299,044
0C 453 0.409| 2015 | Struc_Prevent $0
0D 704 0.979| 2007 |Struc_Replace_Struc $0
0D 704 0.979| 2015 |Sub_Prevent $89,014
0D 704 0.979| 2015 Deck_Prevent $178,028
0D 704 0.979| 2015 Struc_Prevent $0
0026P 1.82| 3.74 1 026P-00182| 2010 Struc_Overlay $1,283,045
2C 801 2.098/ 2010 |Sub_Prevent $147,833
2C 801 2.098/ 2010 |Deck_Prevent $295,666
2C 801 2.098/ 2010 Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)

(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4C 801 2.102] 2010 Sub_Prevent $157,548
4C 801 2.102] 2010 Deck_Prevent $315,096
4C 801 2.102] 2010 Struc_Prevent $0

0028P | 0.00/ 7.51 4 028P-00000| 2010 Surface_Seal $464,459

2016 Func_Overlay $1,490,709

0028P 7.51 15.96 4 028P-00751| 2016 Struc_Overlay | $3,007,571

0028P | 15.96| 23.08 3 028P-01596 | 2010 Surface_Seal $372,780 OE1161 | 22.691 2006

0028P | 23.08| 30.02 3 028P-02308| 2010 Surface_Seal $369,669

0028P | 30.02| 38.98 3 028P-03002| 2013 Struc_Overlay | $2,767,808

0029P | 0.00| 10.20 4 029P-00000| 2007 Func_Overlay $1,002,594| 0D 742 2.357, 2013 Sup_Maj_Rehab $51,382

2013 Func_Overlay $1,129,084| 0D 742 2.357, 2013 Sub_Maj_Rehab $29,361
0D 742 2.357) 2013 Deck_Maj_Rehab $51,382
0D 742 2.357, 2013 Struc_Rehab $0

0029P | 10.20| 17.52 4 029P-01020| 2012 Struc_Overlay | $1,520,328| 0E1114 | 10.201| 2006
0D 608 15.017| 2006
OF 408 15.398| 2006

0029P | 17.52| 21.74 4 029P-01752| 2007 Func_Overlay $564,842

2013 Func_Overlay $636,104
0030P | 0.00| 21.03 1 030P-00000 0C 459 6.059 2006
0030P | 21.03| 40.92 1 030P-02103| 2011 Surface_Seal $806,801
0030P | 40.92| 58.86 1 030P-04092| 2007 Surface_Seal $662,781
2013 Func_Overlay $1,754,037

0030P | 58.86| 74.92 1 030P-05886 | 2015 Struc_Overlay | $3,580,311

0030P | 74.92| 90.62 1 030P-07492| 2006 Func_Overlay $1,379,356| OF 266 90.276, 2006
2012 Func_Overlay $1,553,379

0030P | 90.62| 92.13 1 030P-09085 | 2010 Struc_Overlay $434,751 OE2347 | 91.175 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

0030P | 92.13| 95.20 1 030P-09213| 2010 Struc_Overlay $902,277, OF 321 92.374, 2010 |Sub_Prevent $19,680
OF 321 92.374, 2010 |Deck_Prevent $39,361
OF 321 92.374, 2010 |Struc_Prevent $0
OE1905 | 93.324| 2006
OF 322 93.684, 2010 |Deck_Prevent $167,603
OF 322 93.684, 2010 |Struc_Prevent $0
OF 342 94.732] 2010 |Sub_Prevent $25,830
OF 342 94.732] 2010 |Deck_Prevent $51,661
OF 342 94.732] 2010 |Struc_Prevent $0

0030P | 95.20 99.78 1 030P-09520| 2010 Struc_Overlay $1,124,954

0030P | 99.78/102.63 1 030P-09978| 2006 Struc_Overlay $0

0030P |102.63| 109.00 1 030P-10263| 2009 Struc_Overlay $1,706,795 OE 588A | 103.426] 2010 |Struc_Replace_Struc $204,478
OF 572 | 103.475| 2015 | Sub_Prevent $33,517
OF 572 | 103.475 2015 |Deck_Prevent $67,034
OF 572 | 103.475 2015 |Struc_Prevent $0
OE 588D | 104.645 2006

0030P |109.00| 109.93 1 030P-10900| 2007 Struc_Overlay $0

0030P |109.93/117.33 1 030P-11027 | 2010 Struc_Overlay $1,773,706

0030P |117.33/131.97 1 030P-11733| 2009 Struc_Overlay $3,337,985

0030P |131.97|135.62 1 030P-13197| 2010 Struc_Overlay $976,502| 0A 388 | 133.271) 2006
0C 205 | 134.201 2006

0031P 0.00, 8.25 4 031P-00000| 2010 Surface_Seal $285,043

2016 Func_Overlay $1,076,309

0031P 8.25/ 18.61 4 031P-00825

0031P | 18.61 31.76 4 031P-01861| 2010 Surface_Seal $575,052| 0D 806 22.351, 2006
OF 442 26.082 2006
OF 441 26.618 2006
0D 827 28.466, 2006
0E1947 | 30.105 2006
0E1946 | 30.245 2006
0D 810 31.671 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0031P | 31.76/ 37.33 4 031P-03176| 2015 Struc_Overlay $1,602,258
0031P | 37.33] 42.94 4 031P-03733| 2009 Struc_Overlay $1,847,611
0031P | 42.94| 47.71 4 031P-04294| 2009 Func_Overlay $915,772| OE2377 | 44.091| 2006
2017 Mill_Overlay $2,541,252| 0D 803 44.134| 2011 |Sub_Prevent $10,000
0D 803 44.134| 2011 |Deck_Prevent $12,575
0D 803 44.134| 2011 |Struc_Prevent $0
OF 567 45.954| 2011 |Sub_Prevent $19,627
OF 567 45.954| 2011 |Deck_Prevent $39,254
OF 567 45.954| 2011 |Struc_Prevent $0
0032P 0.00, 7.70 3 032P-00000| 2011 Mill_Overlay $3,425,121
0032P 7.70| 12.44 2 032P-00770| 2008 Func_Overlay $520,588, OF 512 9.012] 2015 |Sub_Prevent $10,000
2015 Func_Overlay $597,992| OF 512 9.012| 2015 |Deck_Prevent $19,913
OF 512 9.012| 2015 Struc_Prevent $0
0032P | 12.44| 21.06 2 032P-01244| 2009 Struc_Overlay $2,466,631 OE 719 12.999 2006
0V1437 | 17.555 2006
0032P | 21.06/ 29.06 2 032P-02106 0C 288 23.281 2010 |Sup_Maj_Rehab $166,379
0C 288 23.281 2010 |Sub_Maj_Rehab $95,074
0C 288 23.281 2010 |Deck_Maj_Rehab $166,379
0C 288 23.281 2010 |Struc_Rehab $0
OE1210 | 28.886, 2006
0034P 0.00, 2.17 4 034P-00000| 2006 Recon_Asphalt $0 OF 290 1.958| 2014 |Sub_Prevent $116,370
2014 Surface_Seal $211,570, OF 290 1.958 2014 |Deck_Prevent $232,740| 0034P-001000 | 2014 Safety_Improvement | $660,494 6
OF 290 1.958| 2014 |Struc_Prevent $0
0035P 0.00, 9.01 2 035P-00000| 2009 Struc_Overlay $2,117,806
0035P 9.01| 12.89 2 035P-00901| 2012 Mill_Overlay $1,144,372| 0E2449 9.141| 2006
OF 464 9.512| 2006
0035P | 12.89 27.47 3 035P-01289| 2011 Func_Overlay $1,898,294
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0035P | 27.47| 28.34 3 035P-02747| 2009 Func_Overlay $94,219
0035P | 28.34| 32.32 3 035P-02834| 2017 Struc_Overlay | $1,099,083| OF 650 32.292, 2006
0035P | 32.32| 39.36 3 035P-03232| 2014 Struc_Overlay | $2,075,910
0035P | 39.36| 44.88 3 035P-03936| 2013 Struc_Overlay | $1,339,246
0035P | 44.88 47.42 3 035P-04488| 2015 Struc_Overlay $620,839
0035P | 47.42| 53.43 3 035P-04742| 2013 Struc_Overlay | $1,432,163| OF 209 49.68 2006
0035P | 53.43| 61.91 3 035P-05343| 2012 Struc_Overlay | $1,853,387| 0D 561 58.842) 2012 Sup_Maj_Rehab $226,324
0D 561 58.842) 2012 Sub_Maj_Rehab $129,328
0D 561 58.842) 2012 Deck_Maj_Rehab $226,324
0D 561 58.842) 2012 Struc_Rehab $0
0036P | 0.00] 6.41 3 036P-00000| 2011 Surface_Seal $269,287
2017 Func_Overlay $712,664
0036P 6.41 13.92 2 036P-00641| 2009 Surface_Seal $390,348
2015 Func_Overlay $1,033,049
0036P | 13.92| 17.13 2 036P-01392| 2010 Func_Overlay $411,055
0036P | 17.13| 29.49 2 036P-01713| 2014 Struc_Overlay | $2,774,175
0036P | 29.49 38.97 2 036P-02949 | 2012 Struc_Overlay | $2,127,183
0036P | 38.97| 48.30 2 036P-03897 | 2010 Func_Overlay $1,015,074
2016 Func_Overlay $1,143,139
0036P | 48.30| 52.62 2 036P-04830| 2015 Struc_Overlay | $1,488,958
0036P | 52.62| 55.93 2 036P-05262| 2015 Struc_Overlay | $1,826,342
0036P-055000, 2015 Safety_Improvement | $647,543 7
0036P | 55.93| 63.15 2 036P-05593| 2006 Recon_Asphalt $0| OF 416 56.543) 2014 Sub_Prevent $85,459| 0036P-056000 | 2009 Safety_Improvement | $287,500 7
2014 Surface_Seal $547,267| OF 416 56.543) 2014 Deck_Prevent $170,919| 0036P-063000, 2017 Safety_Improvement | $336,852 4
OF 416 56.543 2014 Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0036P | 63.15 66.52 2 036P-06315| 2006 Recon_Asphalt $0| 0OC 583 66.016) 2014 |Deck_Replace $1,686,550 0036P-065000, 2017 Safety_Improvement | $336,852 4
2014 Surface_Seal $486,892| 0C 583 66.016] 2014 |Struc_Replace_Comp $0
0036P | 66.53 67.58 3 036P-06653| 2006 Surface_Seal $32,384
2012 Func_Overlay $85,704
0037P | 0.00 3.00 1 037P-00000| 2008 Func_Overlay $568,095
2015 Func_Overlay $652,562
0037P 3.00| 12.32 1 037P-00300| 2010 Struc_Overlay | $2,169,898 0D 249 3.547| 2010 |Sub_Prevent $10,000
0D 249 3.547| 2010 |Deck_Prevent $11,455
0D 249 3.547| 2010 |Struc_Prevent $0
0D 378 4.276/ 2006
0038P | 0.00/ 14.03 1 038P-00000| 2006 Func_Overlay $1,246,177
2012 Func_Overlay $1,403,397
2018 Func_Overlay $1,580,454
0038P | 14.03| 19.10 1 038P-01403| 2006 Func_Overlay $479,826
2013 Func_Overlay $551,169
0039P | 0.00 3.54 1 039P-00000| 2011 Func_Overlay $475,714| OF 238 2.977| 2011 Struc_Replace_Struc $887,992
0039P-003000, 2013 Safety_Improvement | $311,199 8
0039P 3.54| 7.76 1 039P-00354 | 2007 Struc_Overlay $0
0039P-006000, 2014 Safety_Improvement | $634,846 8
0039P 7.76| 14.05 1 039P-00776| 2010 Struc_Overlay | $1,911,554| OF 381 8.962| 2010 |Deck_Prevent $18,094 0039P-009000 2014 Safety_Improvement | $317,423 7
OF 381 8.962| 2010 |Struc_Prevent $0| 0039P-014000, 2018 Safety_Improvement | $343,589 5
0D 634 11.65/ 2010 |Deck_Replace $540,122
0D 634 11.65/ 2010 |Struc_Replace_Comp $0
OF 598 13.329| 2010 |Sub_Prevent $17,139
OF 598 13.329 2010 |Deck_Prevent $34,278
OF 598 13.329 2010 |Struc_Prevent $0
0039P | 14.05 19.44 1 039P-01405| 2010 Struc_Overlay | $1,499,939| 0OE1099 | 18.155 2006
OE1100 | 18.405 2006
0039P | 19.44| 33.11 1 039P-01944| 2010 Struc_Overlay | $3,478,971| 0D 388 28.746, 2006
0D 389 29.196 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0D 395 32.412] 2006
0039P | 33.11 43.82 1 039P-03311| 2015 Struc_Overlay $2,534,102
0039P | 43.82| 67.74 1 039P-04382| 2006 Func_Overlay $2,159,025
2014 Func_Overlay $2,529,642
0040P 0.00, 4.02 2 040P-00000| 2013 Rehab_Concrete | $2,348,901| 4C 898 0.131] 2013 |Sub_Prevent $159,936
4C 898 0.131] 2013 |Deck_Prevent $319,873
4C 898 0.131] 2013 Struc_Prevent $0
4C 899 0.133] 2013 |Deck_Prevent $238,248
4C 899 0.133] 2013 |Struc_Prevent $0
4C 899 0.133] 2013 |Sub_Prevent $119,124
0C 900 0.75| 2013 Deck_Prevent $10,000
0C 900 0.75| 2013 | Sub_Prevent $10,000
0C 900 0.75/ 2013 | Struc_Prevent $0
4C 754 3.947| 2013 |Deck_Prevent $88,001
4C 754 3.947| 2013 |Struc_Prevent $0
4C 754 3.947| 2013 |Sub_Prevent $44,000
2C 754 3.957| 2013 |Sub_Prevent $44,000
2C 754 3.957| 2013 |Deck_Prevent $88,001
2C 754 3.957| 2013 |Struc_Prevent $0
0040P 4.02,  6.09 2 040P-00402| 2011 Rehab_Concrete | $2,156,044| 4F 463 4.346/ 2011 |Sub_Prevent $50,528
4F 463 4.346| 2011 |Deck_Prevent $101,057
4F 463 4.346| 2011 |Struc_Prevent $0
2F 463 4.366/ 2011 |Sub_Prevent $72,411
2F 463 4.366] 2011 |Deck_Prevent $144,821
2F 463 4.366] 2011 |Struc_Prevent $0
2F 540 4.616/ 2011 |Sub_Prevent $23,028
2F 540 4.616/ 2011 |Deck_Prevent $46,056
2F 540 4.616/ 2011 |Struc_Prevent $0
4F 540 4.626| 2011 |Sub_Prevent $23,028
4F 540 4.626| 2011 |Deck_Prevent $46,056
4F 540 4.626| 2011 |Struc_Prevent $0
0040P 6.09| 13.09 3 040P-00612| 2017 Rehab_Concrete | $2,319,611| 0E2336 11.43] 2006
2C 746 12.4| 2010 |Sub_Prevent $87,559
2C 746 12.4| 2010 |Deck_Prevent $175,117
2C 746 12.4| 2010 |Struc_Prevent $0
2C 746 12.4| 2017 |Deck_Repair $533,668
2C 746 12.4, 2017 |Struc_Repair $0
4C 746 12.41] 2010 |Sub_Prevent $88,502
4C 746 12.41) 2010 |Deck_Prevent $177,005
A4C 746 12.41] 2010 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0E2335 12.42) 2006
0040P | 13.09 16.63 3 040P-01308| 2009 Surface_Seal $411,301
0040P | 16.63| 17.94 3 040P-01663| 2010 Surface_Seal $151,730 0040P-017000 2016 Safety_Improvement | $330,247 4
2016 Func_Overlay $472,414
0040P | 18.02| 27.82 3 040P-01802| 2010 Surface_Seal $699,641
0040P | 27.82| 35.08 3 040P-02782| 2007 Mill_Overlay $0
0040P | 35.08 40.88 3 040P-03508| 2008 Recon_Asphalt $0, 0E2017 36.639| 2006
2016 Surface_Seal $424,860
0040P | 40.88 49.72 3 040P-04088| 2018 Struc_Overlay $4,190,536
0040P | 49.72| 58.88 3 040P-04972| 2009 Surface_Seal $657,852
0040P | 58.88 68.47 3 040P-05888| 2011 Surface_Seal $586,346, 0D 595 65.205| 2017 |Sup_Maj_Rehab $203,561
2017 Func_Overlay $1,551,754, 0D 595 65.205, 2017 |Deck_Maj_Rehab $203,561
0D 595 65.205/ 2017 |Struc_Rehab $0
0D 592 66.447| 2006
0040P | 68.47 86.13 3 040P-06847 | 2009 Surface_Seal $1,333,878, 0C 560 81.351 2007 |Sup_Maj_Rehab $0
0C560 | 81.351] 2007 |Sub_Maj Rehab $0
0C560 | 81.351] 2007 |Deck_Maj_Rehab $0
0C 560 81.351, 2007 |Struc_Rehab $0
0C 560 81.351, 2015 |Deck_Repair $1,978,897
0C 560 81.351, 2015 |Struc_Repair $0
OF 265 85.68| 2015 |Sub_Prevent $44,110
OF 265 85.68 2015 |Deck_Prevent $88,220
OF 265 85.68| 2015 |Struc_Prevent $0
0040P | 86.13 87.51 3 040P-08613| 2010 Surface_Seal $54,253| OF 62 86.94| 2010 |Deck_Prevent $31,767
2018 Func_Overlay $175,742| OF 62 86.94| 2010 |Struc_Prevent $0
0040P | 87.51 97.51 3 040P-08751| 2013 Surface_Seal $610,968, 0E1293 95.634| 2006
0D 560 96.876, 2013 |Sub_Prevent $22,083
0D 560 96.876/ 2013 |Deck_Prevent $44,166
0D 560 96.876/ 2013 |Struc_Prevent $0
0040P | 97.51| 98.00 3 040P-09751| 2010 Surface_Seal $27,196
2018 Func_Overlay $74,882
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0040P | 98.00| 105.70 3 040P-09800| 2010 Surface_Seal $469,541 OE 966 99.981 2006
0040P | 105.70| 109.89 3 040P-10570| 2010 Surface_Seal $277,638 OE1096 | 106.191) 2006
0C 794 | 106.812] 2006
0040P |109.89| 115.55 3 040P-10989| 2017 Struc_Overlay $3,133,657, 0V1695 | 110.519) 2006
0D 593 | 114.885 2006
0040P | 115.55 122.05 3 040P-11555| 2009 Surface_Seal $376,991| 0C 321 | 121.651 2017 |Sub_Repair $101,926
2017 Func_Overlay $1,472,350) 0C 321 | 121.651| 2017 Deck_Repair $152,888
0C 321 | 121.651, 2017 |Struc_Repair $0
0040P |122.05 130.84 3 040P-12205| 2010 Surface_Seal $497,118 OE1158 | 129.503| 2006
0040P |130.84|141.80 3 040P-13084| 2010 Surface_Seal $778,715 0E1499 | 130.893] 2006
OE1500 | 133.691 2006
0040P |141.80| 146.31 3 040P-14180| 2010 Surface_Seal $478,585 0D 828 | 142.514, 2014 |Sub_Prevent $15,266
0D 828 | 142.514, 2014 |Deck_Prevent $30,533
0D 828 | 142.514, 2014 |Struc_Prevent $0
0040P | 146.31| 157.07 3 040P-14631| 2006 Mill_Overlay $0 OF593 | 153.675 2014 | Sub_Prevent $27,922
OF 593 | 153.675 2014 |Deck_Prevent $55,844
OF 593 | 153.675 2014 |Struc_Prevent $0
0040P | 157.07| 159.10 3 040P-15707 | 2010 Surface_Seal $122,687| 0C 753 | 157.661, 2006 | Sub_Prevent $0
0C 753 | 157.661 2006 |Deck_Prevent $0
0C 753 | 157.661 2006 |Struc_Prevent $0
0040P |159.10| 162.09 3 040P-15910| 2010 Surface_Seal $166,504
0040P |162.09| 169.15 3 040P-16209| 2018 Struc_Overlay $2,648,357 0OE1030 | 166.045 2006
0E1029 | 168.623 2006
0040P |169.15 175.14 3 040P-16915| 2012 Surface_Seal $383,692| 0E1015 | 169.533] 2006
0V 467 | 175.058 2006
0041P 0.00, 4.19 3 041P-00000| 2010 Surface_Seal $389,823| 0D 402 2.208| 2006 0041P-001000| 2017 Safety_Improvement | $350,461 6
2017 Func_Overlay $1,237,991
0041P 419, 4.76 3 041P-00419| 2011 Rehab_Concrete $250,225 0C 717 4.636] 2011 |Deck_Prevent $228,676
0oC 717 4.636] 2011 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0042P 0.00 7.39 1 042P-00000| 2007 Func_Overlay $746,359
2013 Func_Overlay $840,522
0043P 0.00 7.92 3 043P-00000| 2011 Func_Overlay $791,078
2017 Func_Overlay $890,883
0043P 7.92, 10.55 3 043P-00792| 2010 Struc_Overlay $587,058
0044P 0.00, 5.94 3 044P-00000| 2011 Surface_Seal $288,509
2017 Func_Overlay $763,533
0044P 5.94 14.03 3 044P-00594 | 2009 Func_Overlay $868,983
2015 Func_Overlay $978,616
0044P | 14.03| 24.05 3 044P-01402| 2011 Func_Overlay $1,119,886, 0E1979 21.902| 2006
2017 Func_Overlay $1,261,174
0044P | 24.05 27.96 3 044P-02405| 2010 Surface_Seal $147,115
2017 Func_Overlay $467,205
0045P 0.00, 5.00 3 045P-00000| 2008 Surface_Seal $261,184| 0C 744 1.738, 2006
2014 Func_Overlay $691,220
0045P 5.00, 13.99 3 045P-00500| 2008 Func_Overlay $1,068,889 0E2356 10.251| 2006
2014 Func_Overlay $1,203,742| 0V1594 10.93, 2006
0E2357 12.18, 2006
0045P | 13.99/ 20.98 3 045P-01399| 2009 Surface_Seal $395,812| 0E2355 14.768| 2006
2015 Func_Overlay $1,047,510
0045P | 20.98 25.99 3 045P-02098| 2011 Mill_Overlay $1,839,866
0045P | 25.99 37.97 3 045P-02598| 2012 Struc_Overlay $4,072,598, 0C 745 32.883] 2012 |Deck_Prevent $291,058
0C 745 32.883| 2012 |[Struc_Prevent $0
0045P | 37.97| 39.93 3 045P-03797 | 2010 Struc_Overlay $479,932
0046P 0.00| 10.04 4 046P-00000| 2014 Struc_Overlay $2,378,079
0046P | 10.04| 17.07 4 046P-01004| 2009 Func_Overlay $739,474
2015 Func_Overlay $832,768
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0046P | 17.07 21.62 4 046P-01707 | 2012 Struc_Overlay $1,069,472
0048P 0.00/ 1.40 2 048P-00000| 2015 Struc_Overlay $532,151
0048P 1.40, 3.02 2 048P-00140| 2009 Func_Overlay $382,044
2017 Func_Overlay $447,626
0048P 3.02, 4.73 2 048P-00302| 2009 Surface_Seal $99,902
2017 Func_Overlay $487,715
0048P 4.73) 8.61 2 048P-00473| 2008 Mill_Overlay $0
2018 Surface_Seal $434,379
0048P-007000, 2018 Safety_Improvement | $673,704 7
0048P-008000, 2018 Safety_Improvement | $660,494 7
0048P 8.61 10.11 2 048P-00861| 2011 Surface_Seal $139,344| 0E2379 9.512| 2006 0048P-009000 2011 Safety_Improvement | $622,398 8
2017 Func_Overlay $433,850
0048P | 10.11 11.66 2 048P-01011| 2009 Surface_Seal $165,102 0048P-010112 2009 Safety_Improvement | $287,500 7
2017 Func_Overlay $534,814 0048P-011112| 2009 Safety_Improvement | $287,500 8
0048P | 11.66 12.69 2 048P-01166| 2010 Surface_Seal $118,139, OF 571 11.72| 2010 |Sub_Prevent $53,693| 0048P-012112 2017 Safety_Improvement | $350,461 4
2017 Func_Overlay $375,183, OF 571 11.72| 2010 |Deck_Prevent $107,386
OF 571 11.72) 2010 Struc_Prevent $0
0050P | 89.40 90.17 4 050P-00000| 2008 Surface_Seal $105,120
2014 Func_Overlay $337,389
0050P | 90.17| 92.86 4 050P-00077 | 2010 Surface_Seal $125,491
2017 Func_Overlay $410,828
0050P | 92.86/ 93.43 4 050P-00346| 2009 Surface_Seal $49,487
2018 Func_Overlay $168,554
0050P | 93.43107.62 4 050P-00403| 2010 Surface_Seal $579,609
2016 Func_Overlay $1,860,293
0050P | 107.62|119.72 4 050P-01822| 2011 Surface_Seal $805,550
0050P | 129.82|149.13 4 050P-03038
0050P | 149.13158.53 4 050P-04971| 2006 Func_Overlay $1,335,191 0E2332 | 158.351| 2006
2014 Func_Overlay $1,564,389, OF 554 | 158.352] 2014 |Sub_Prevent $23,039
OF 554 | 158.352) 2014 | Deck_Prevent $46,078
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
OF 554 | 158.352| 2014 |Struc_Prevent $0
OE 872 | 158.353| 2006
0C 733 | 158.354| 2006
OP 14 | 158.355 2014 |Sub_Prevent $50,743
OP 14 | 158.355| 2014 |Deck_Prevent $101,486
OP 14 | 158.355| 2014 |Struc_Prevent $0
0C 731 | 158.356| 2014 |Sub_Prevent $65,822
0C 731 | 158.356| 2014 |Deck_Prevent $131,643
0C 731 | 158.356| 2014 |Struc_Prevent $0
0051P 0.00/ 3.40 3 051P-00000| 2010 Struc_Overlay $1,187,043
0052P 0.00, 0.40 3 052P-00000| 2006 Recon_Asphalt $0
2014 Surface_Seal $38,842
0052P 0.40 1.76 3 052P-00040| 2010 Surface_Seal $140,326 0052P-001000 2017 Safety_Improvement | $700,922 5
2017 Func_Overlay $445,645
0052P 1.76, 4.48 3 052P-00176| 2008 Recon_Asphalt $0, 0E2249 3.447| 2006
2014 Surface_Seal $230,452| 2F 488 4.146, 2009 |Sub_Prevent $18,916
2F 488 4.146, 2009 |Deck_Prevent $37,832
2F 488 4.146| 2009 |Struc_Prevent $0
2C 728 4.226, 2014 |Sub_Repair $89,488
2C 728 4.226) 2014 |Deck_Repair $134,232
2C 728 4.226, 2014 |Struc_Repair $0
4F 487 4314, 2009 |Sub_Prevent $25,393
4F 487 4.314, 2009 |Deck_Prevent $50,785
4F 487 4.314| 2009 |Struc_Prevent $0
0053P 0.00 0.95 1 053P-00000| 2017 Recon_Asphalt | $4,008,927
0053P 0.95 1.67 1 053P-00095| 2009 Recon_Asphalt | $1,565,808 0C 655 0.999| 2017 |Struc_Replace_Struc $30,252,727
2017 Surface_Seal $41,584
0053P 1.67, 1.96 1 053P-00167 | 2011 Recon_Asphalt | $1,139,676
0054P 0.00, 1.26 3 054P-00000| 2010 Surface_Seal $46,928
2016 Func_Overlay $146,110
0055P 0.00/ 2.99 4 055P-00000| 2007 Surface_Seal $217,596, OF 386 0.19| 2013 |Sub_Prevent $46,420
2013 Func_Overlay $821,634, OF 386 0.19| 2013 Deck_Prevent $92,839
OF 386 0.19, 2013 Struc_Prevent $0
0C 682 0.569 2013 |Sub_Prevent $171,828
0C 682 0.569 2013 |Deck_Prevent $343,656
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 682 0.569| 2013 Struc_Prevent $0
0056P 0.00, 25.06 4 056P-00000| 2011 Surface_Seal $1,081,396, 0C 307 9.482| 2006
0056P | 25.06/ 45.69 4 056P-02506| 2015 Struc_Overlay $5,247,394, 0D 528 31.884, 2010 |Sub_Prevent $10,000
0D 528 31.884, 2010 |Struc_Prevent $0
0056P | 45.69 55.30 4 056P-04569| 2006 Func_Overlay $1,352,113
2014 Func_Overlay $1,584,216
0056P | 55.30/ 59.93 4 056P-05530| 2013 Struc_Overlay $3,134,623
0056P | 59.93| 61.39 4 056P-05993| 2009 Mill_Overlay $982,400
0057P 0.00, 10.63 4 057P-00000| 2015 Struc_Overlay $3,727,475, OF 409 0 2015 |Sub_Prevent $38,169
OF 409 0 2015 |Deck_Prevent $76,337
OF 409 0| 2015 |Struc_Prevent $0
0E2061 0.749| 2006
OF 413 6.144| 2015 |Deck_Prevent $52,190
OF 413 6.144| 2015 | Struc_Prevent $0
0E2067 6.474| 2006
0058P 0.00, 1.56 2 058P-00000| 2015 Struc_Overlay $833,348| 4C 591 1.418 2015 |Sup_Prevent $288,665 0058P-000000| 2018 Safety_Improvement | $343,589 4
4C 591 1.418 2015 |Sub_Prevent $43,300
4C 591 1.418 2015 |Deck_Prevent $86,599
4C 591 1.418/ 2015 |Struc_Prevent $0
0059P 0.00, 10.99 4 059P-00000| 2009 Surface_Seal $467,895 0H9862 9.162| 2006
2015 Func_Overlay $1,501,739
0059P | 10.99 22.16 4 059P-01099| 2010 Surface_Seal $521,596 OE2052 | 12.669) 2006
0060P 0.00, 0.77 1 060P-00000| 2009 Surface_Seal $65,433
2016 Func_Overlay $207,801
0060P 0.77, 6.11 1 060P-00077 | 2010 Surface_Seal $191,734| 0D 499 1.438/ 2016 |Sub_Prevent $10,000
2016 Func_Overlay $596,965 0D 499 1.438) 2016 |Deck_Prevent $10,000
0D 499 1.438/ 2016 |Struc_Prevent $0
0060P 6.11 7.50 1 060P-00611| 2010 Surface_Seal $57,356
2016 Func_Overlay $178,579
0061P 0.00 7.28 1 061P-00000| 2006 Func_Overlay $611,863| OF 25 0.869| 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2015 Func_Overlay $731,233| 0D 548 6.474| 2015 |Sub_Prevent $10,000
0D 548 6.474| 2015 |Deck_Prevent $18,388
0D 548 6.474| 2015 |Struc_Prevent $0
0062P 0.00/ 12.36 4 062P-00000| 2016 Struc_Overlay $2,678,441 OF 588 0.359| 2006
0D 517 3.667| 2006
0062P | 12.36) 26.76 4 062P-01236| 2006 Func_Overlay $1,433,794
2013 Func_Overlay $1,646,978
0062P | 26.76) 38.53 4 062P-02676| 2006 Func_Overlay $1,179,832
2014 Func_Overlay $1,382,361
0062P | 38.53| 42.92 4 062P-03853| 2006 Func_Overlay $489,931
2013 Func_Overlay $562,777
0063P 0.00 2.64 4 063P-00000| 2014 Struc_Overlay $774,512
0064P 0.00, 2.02 4 064P-00000| 2008 Surface_Seal $90,068 0P 15 0.07| 2018 |Sub_Prevent $60,570
2014 Func_Overlay $340,093 OP 15 0.07| 2018 Deck_Prevent $121,141
OP 15 0.07, 2018 | Struc_Prevent $0
0065P 0.00/ 3.09 2 065P-00000
0065P 3.09, 8.39 2 065P-00308| 2010 Surface_Seal $197,395
2016 Func_Overlay $614,591
0065P 8.40, 13.43 1 065P-00840| 2006 Func_Overlay $407,909
2012 Func_Overlay $459,372
2018 Func_Overlay $517,327
0065P | 13.43 21.73 1 065P-01343| 2006 Func_Overlay $718,787, 0D 536 14.298| 2006
2014 Func_Overlay $842,174
0065P | 21.73| 28.25 2 065P-02173| 2012 Struc_Overlay $1,813,672, 0D 772 27.967| 2006
0C 566 28.057| 2006
0066P 0.00| 14.98 1 066P-00000| 2012 Struc_Overlay $3,306,611 OF 424 6.175 2006
0D 377 8.752| 2006
0C 164 13.119] 2008 Struc_Replace_Struc $0
0068P 0.00, 6.00 3 068P-00000| 2010 Func_Overlay $591,799
2016 Func_Overlay $666,462
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0068P 6.00, 11.02 3 068P-00600| 2010 Surface_Seal $182,571
2017 Func_Overlay $492,834
0068P | 11.02| 14.67 3 068P-01102| 2011 Surface_Seal $134,451
2017 Func_Overlay $355,823
0068P | 14.67 17.55 3 068P-01467 | 2015 Struc_Overlay $628,204
0068P | 17.55 28.68 3 068P-01755| 2015 Struc_Overlay $2,639,713
0068P | 28.68 32.84 3 068P-02868| 2008 Mill_Overlay $0
2018 Surface_Seal $267,153
0068P | 32.84| 35.99 3 068P-03284 | 2008 Mill_Overlay $0 0068P-035000 2018 Safety_Improvement | $336,852 5
2018 Surface_Seal $188,248
0068P | 35.99 40.19 2 068P-03616| 2011 Surface_Seal $201,119| 0E1683 39.847| 2006
2018 Func_Overlay $542,904
0068P | 40.19 42.45 2 068P-04019| 2016 Struc_Overlay $1,107,299
0068P | 42.45 45.21 2 068P-04245| 2007 Recon_Asphalt $0
2015 Surface_Seal $325,676
0068P | 45.21 46.96 2 068P-04521| 2010 Surface_Seal $164,650, 0E1021 46.571| 2016 |Culv_Repair $182,849
2016 Func_Overlay $512,638
0068P | 46.96 48.47 2 068P-04696 | 2008 Surface_Seal $145,813 0068P-048000 2014 Safety_Improvement | $622,398 8
2014 Func_Overlay $453,989
0068P | 48.47 49.91 2 068P-04846| 2008 Surface_Seal $152,958 0068P-049000 2018 Safety_Improvement | $687,178 5
2014 Func_Overlay $476,236
0068P | 49.91 54.47 2 068P-04991| 2006 Recon_Asphalt $0, 0E2150 50.189| 2006 0068P-050000 2014 Safety_Improvement | $647,543 6
2014 Surface_Seal $503,479 0068P-051000| 2011 Safety_Improvement | $586,500 8
0068P-052000, 2011 Safety_Improvement | $598,230 8
0068P-053000, 2011 Safety_Improvement | $598,230 8
0068P-054000, 2016 Safety_Improvement | $660,494 5
0068P | 54.47 56.49 2 068P-05447 | 2006 Recon_Asphalt $0 0068P-055000 2014 Safety_Improvement | $660,494 5
2014 Surface Seal $229,518 0068P-056000 2017 Safety_Improvement | $673,704 7
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0068P | 56.49 59.64 2 068P-05649| 2013 Struc_Overlay $2,389,768, 0D 480 57.473) 2013 |Sub_Prevent $52,142
0D 480 57.473, 2013 |Struc_Prevent $0  0068P-058000 | 2018 Safety_Improvement | $687,178 6
OF 35 58.995 2006 |Sup_Maj_Rehab $0  0068P-059000 | 2018 Safety_Improvement | $687,178 6
OF 35 58.995 2006 |Sub_Maj_Rehab $0
OF 35 58.995 2006 |Deck_Maj_Rehab $0
OF 35 58.995 2006 |Struc_Rehab $0
OF 33 59.111 2006 |Struc_Rehab $0
OF 33 59.111 2006 |Sup_Maj_Rehab $0
OF 33 59.111 2006 |Deck_Maj_Rehab $0
OF 33 59.111 2006 |Sub_Maj_Rehab $0
OF 33 59.111 2013 |Deck_Repair $479,307
OF 33 59.111 2013 |Struc_Repair $0
OF 33 59.111 2013 |Sub_Repair $319,538
OF 33 59.111 2013 |Sup_Repair $798,846
OF 34 59.171 2006 |Sup_Maj_Rehab $0
OF 34 59.171 2006 |Struc_Rehab $0
OF 34 59.171 2006 |Sub_Maj_Rehab $0
OF 34 59.171 2006 |Deck_Maj_Rehab $0
OF 34 59.171 2013 |Struc_Repair $0
OF 34 59.171 2013 |Deck_Repair $388,714
OF 34 59.171 2013 |Sup_Repair $647,856
OF 34 59.171 2013 |Sub_Repair $259,142
0068P | 59.64 60.99 2 068P-05964 | 2011 Rehab_Concrete $907,678
0068P | 60.99 62.88 2 068P-06098| 2011 Struc_Overlay $1,246,761, 0D 564 62.139, 2006
0068P | 62.88 64.56 1 068P-06307 | 2010 Struc_Overlay $431,859, 0C 512 63.928 2010 |Sub_Prevent $55,725
0C 512 63.928 2010 |Deck_Prevent $111,450
0C 512 63.928 2010 |Struc_Prevent $0
0068P | 64.56 69.76 1 068P-06456| 2018 Recon_Asphalt |$25,705,151 0068P-069000| 2015 Safety_Improvement | $647,543 9
0068P | 69.76/ 71.08 1 068P-06976| 2010 Struc_Overlay $552,355
0070N | 0.00/ 6.88 4 070N-00000 2017 Struc_Overlay $3,491,416
0070N | 17.19] 31.71 4 070N-01718| 2010 | Rehab_Concrete | $7,603,100
0070N | 31.71 37.46 4 070N-03171 2012 Rehab_Concrete | $3,276,797
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost _ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0070N | 37.46| 49.44 4 070N-03746, 2015 | Rehab_Concrete | $6,542,552
0070N-045000 | 2015 Safety_Improvement | $336,852 5

0070N | 49.44| 57.04 4 070N-04944 | 2012 Func_Overlay $2,787,863 0070N-052000 | 2012 Safety_Improvement | $317,423 6
0070N | 57.04| 63.33 4 070N-05704 | 2012 Struc_Overlay | $4,183,524
0070N | 63.33] 73.33 4 070N-06333| 2008 Mill_Overlay $0

2018 Surface_Seal $2,178,459
0070N | 73.33| 80.31 4 070N-07333| 2013 Struc_Overlay | $4,741,324
0070N | 80.31| 90.28 4 070N-08031 2007 Struc_Overlay $0
0070N | 90.28|116.90 4 070N-09028 2008 Surface_Seal $3,228,061

2014 Func_Overlay $7,379,158
0070N | 116.90 140.37 4 070N-11690 2008 Surface_Seal $1,848,234

2014 Func_Overlay $4,224,955
0070N | 140.37|149.14 4 070N-14037 | 2011 Mill_Overlay $4,470,883
0070N | 149.14| 156.36 4 070N-14914 2010 Surface_Seal $783,840

2017 Func_Overlay $1,827,648
0070N | 156.36| 165.57 4 070N-15636, 2012 Struc_Overlay | $3,947,611
0070N | 165.57|177.36 4 070N-16557 | 2007 Func_Overlay $3,080,039

2015 Func_Overlay $3,608,757
0070N | 177.36| 181.94 4 070N-17736, 2006 Struc_Overlay $0
0070N | 181.94|192.30 4 070N-18194 2017 Struc_Overlay | $5,151,459
0070N | 192.30| 204.29 4 070N-19230 2013 Struc_Overlay | $4,887,488
0070N | 204.29| 214.33 4 070N-20429 2009 Func_Overlay $2,132,420
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2018 Mill_Overlay $5,059,402
0070N | 214.33/221.33 4 070N-21433 | 2012 Struc_Overlay $3,114,052
0070N | 221.33/231.39 4 070N-22132| 2012 Mill_Overlay $5,581,907
0070P 0.00, 6.88 4 070P-00000| 2017 Struc_Overlay $3,491,416, 4C 543 0.126/ 2011 Deck_Prevent $113,055
4C 543 0.126] 2011 | Struc_Prevent $0
2C 467 0.127| 2006
4F 193 1.343] 2017 |Sub_Prevent $26,397
4F 193 1.343] 2017 |Deck_Prevent $52,793
4F 193 1.343] 2017 |Struc_Prevent $0
2F 193 1.344) 2017 |Sub_Prevent $26,397
2F 193 1.344| 2017 |Deck_Prevent $52,793
2F 193 1.344| 2017 |Struc_Prevent $0
0070P 6.88| 17.19 4 070P-00688 4F 402 7.824| 2015 |Sub_Prevent $25,702
4F 402 7.824| 2015 |Deck_Prevent $51,404
4F 402 7.824| 2015 |Struc_Prevent $0
0070P-015000, 2015 Safety_Improvement | $323,772 8
4C 683 9.635| 2006
2C 683 9.636/ 2015 | Struc_Prevent $0
2C 683 9.636/ 2015 Deck_Prevent $463,562
2C 683 9.636/ 2015 |Sub_Prevent $231,781
4C 684 11.324| 2015 |Sub_Prevent $281,101
4C 684 11.324| 2015 |Deck_Prevent $562,202
4C 684 11.324| 2015 |Struc_Prevent $0
2C 684 11.325| 2015 |Sub_Prevent $273,460
2C 684 11.325 2015 |Struc_Prevent $0
2C 684 11.325 2015 |Deck_Prevent $546,920
2F 403 13.486/ 2011 |Sub_Prevent $19,199
2F 403 13.486) 2011 |Struc_Prevent $0
4C 685 14.57| 2011 |Struc_Prevent $0
4C 685 14.57) 2011 |Sub_Prevent $96,369
0E2141 | 16.586, 2006
0070P | 17.19 31.71 4 070P-01718| 2009 Rehab_Concrete | $7,454,020| 4F 439 17.518 2009 |Struc_Prevent $0
4F 439 17.518 2009 |Sub_Prevent $23,959
2F 439 17.519| 2009 |Sub_Prevent $25,082
2F 439 17.519 2009 |Struc_Prevent $0
4F 498 18.056/ 2015 |Sub_Prevent $20,955
4F 498 18.056) 2015 |Struc_Prevent $0
4F 498 18.056) 2015 |Deck_Prevent $41,910
2F 498 18.057) 2015 |Struc_Prevent $0
2F 498 18.057| 2015 |Sub_Prevent $20,955
2F 498 18.057 2015 |Deck_Prevent $41,910
4F 493 18.393| 2015 |Sub_Prevent $29,986
4F 493 18.393 2015 |Deck_Prevent $59,971
4F 493 18.393 2015 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2F 493 18.394) 2015 |Deck_Prevent $59,971
2F 493 18.394| 2015 |Sub_Prevent $29,986
2F 493 18.394) 2015 |Struc_Prevent $0
4F 494 19.275 2009 |Struc_Prevent $0
4F 494 19.275| 2009 |Sub_Prevent $30,804
2F 494 19.276) 2015 |Deck_Prevent $66,686
2F 494 19.276) 2015 |Struc_Prevent $0
2F 494 19.276/ 2015 |Sub_Prevent $33,343
4F 495 20.429 2015 |Struc_Prevent $0
4F 495 20.429, 2015 |Deck_Prevent $53,719
4F 495 20.429, 2015 |Sub_Prevent $26,860
2F 495 20.43| 2015 Struc_Prevent $0
2F 495 20.43| 2015 |Deck_Prevent $53,719
2F 495 20.43| 2015 |Sub_Prevent $26,860
4F 496 21.844, 2009 |Sub_Prevent $28,183
4F 496 21.844, 2009 |Struc_Prevent $0
2F 496 21.845 2015 |Sub_Prevent $30,507
2F 496 21.845 2015 |Deck_Prevent $61,013
2F 496 21.845 2015 |Struc_Prevent $0
4F 444 23.173) 2015 |Deck_Prevent $77,525
4F 444 23.173) 2015 |Sub_Prevent $38,763
4F 444 23.173, 2015 |Struc_Prevent $0
2F 444 23.174, 2015 |Sub_Prevent $24,313
2F 444 23.174, 2015 |Struc_Prevent $0
2F 444 23.174, 2015 |Deck_Prevent $48,625
4F 445 25.745 2015 |Struc_Prevent $0
4F 445 25.745 2015 |Deck_Prevent $43,300
4F 445 25.745 2015 |Sub_Prevent $21,650
2F 445 25.746, 2009 |Sub_Prevent $20,001
2F 445 25.746, 2009 |Struc_Prevent $0
0E2235 | 29.706/ 2006
4F 508 31.67| 2009 |Sub_Prevent $29,467
4F 508 31.67] 2009 | Struc_Prevent $0
2F 508 31.671, 2009 |Sub_Prevent $31,499
2F 508 31.671 2009 |Struc_Prevent $0

0070P | 31.71 37.46 4 070P-03171| 2012 Rehab_Concrete | $3,276,797| 0E2233 | 32.923| 2006
0E2302 | 33.742] 2006
0E2303 | 34.721 2006
OE2306 | 34.821 2006
4F 525 37.108) 2012 |Sub_Prevent $31,499
4F 525 37.108, 2012 |Struc_Prevent $0
2F 525 37.109, 2012 |Sub_Prevent $34,096
2F 525 37.109, 2012 |Deck_Prevent $68,191
2F 525 37.109, 2012 |Struc_Prevent $0
0070P | 37.46 49.44 4 070P-03746| 2014 | Rehab_Concrete | $6,414,267 0E2323 | 37.829| 2006
2F 534 37.892, 2014 |Struc_Prevent $0  0070P-045000 | 2017 Safety_Improvement | $336,852 5
2F 534 37.892] 2014 |Sub_Prevent $23,103
2F 535 38.717, 2014 |Sub_Prevent $21,606
2F 535 38.717, 2014 |Struc_Prevent $0
4F 535 38.718 2014 |Sub_Prevent $22,478
4F 535 38.718 2014 |Struc_Prevent $0
4F 535 38.718 2014 |Deck_Prevent $44,957
4F 537 39.785 2014 | Deck_Prevent $88,105
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 537 39.785 2014 |Struc_Prevent $0
4F 537 39.785 2014 |Sub_Prevent $44,052
2F 537 39.786, 2014 |Sub_Prevent $31,102
2F 537 39.786, 2014 |Deck_Prevent $62,205
2F 537 39.786, 2014 |Struc_Prevent $0
4F 532 40.232| 2014 |Deck_Prevent $65,543
4F 532 40.232| 2014 | Sub_Prevent $32,772
4F 532 40.232| 2014 |Struc_Prevent $0
2F 532 40.233| 2014 |Sub_Prevent $32,129
2F 532 40.233| 2014 |Struc_Prevent $0
2F 532 40.233| 2014 |Deck_Prevent $64,258
4F 533 42.48| 2014 |Sub_Prevent $22,910
4F 533 42.48| 2014 |Struc_Prevent $0
4F 533 42.48| 2014 |Deck_Prevent $45,821
2F 533 42.481| 2014 |Sub_Prevent $24,313
2F 533 42.481| 2014 |Deck_Prevent $48,625
2F 533 42.481| 2014 |Struc_Prevent $0
0E2288 | 46.661 2006
0E2289 | 46.851 2006
0E2290 | 46.932] 2006
O0E2181 | 48.261 2006
0E2291 48.29| 2006
4F 486 48.885 2014 |Struc_Prevent $0
4F 486 48.885 2014 |Deck_Prevent $54,527
4F 486 48.885 2014 | Sub_Prevent $27,263
2F 486 48.886) 2014 | Sub_Prevent $26,729
2F 486 48.886| 2014 |Deck_Prevent $53,458
2F 486 48.886/ 2014 |Struc_Prevent $0
4F 490 49.284| 2014 | Sub_Prevent $84,978
4F 490 49.284| 2014 |Struc_Prevent $0
2F 490 49.285 2014 |Struc_Prevent $0
2F 490 49.285 2014 |Sub_Prevent $84,336

0070P | 49.44| 57.04 4 070P-04944| 2008 Surface_Seal $1,268,839 4F 489 50.082] 2009 |Sub_Prevent $47,393 0070P-052000| 2015 Safety_Improvement | $317,423 6

2015 Func_Overlay $2,958,503, 4F 489 50.082] 2009 |Deck_Prevent $94,786
4F 489 50.082 2009 |Struc_Prevent $0
2F 489 50.083, 2009 |Struc_Prevent $0
2F 489 50.083, 2009 |Deck_Prevent $94,786
2F 489 50.083) 2009 |Sub_Prevent $47,393
0V1603 | 53.276, 2009 | Struc_Prevent $0
0V1604 | 54.425 2009 | Struc_Prevent $0
4F 491 54.53| 2009 |Deck_Prevent $38,449
4F 491 54.53| 2009 |Struc_Prevent $0
4F 491 54.53| 2009 |Sub_Prevent $19,224
2F 491 54.54/ 2009 |Sub_Prevent $19,379
2F 491 54.54| 2009 |Deck_Prevent $38,757
2F 491 54.54/ 2009 |Struc_Prevent $0
0E2184 | 54.615 2006
4F 367 56.669 2009 |Struc_Prevent $0
4F 367 56.669 2009 |Deck_Prevent $46,468
4F 367 56.669 2009 |Sub_Prevent $23,234
2F 367 56.67| 2009 |Sub_Prevent $23,234
2F 367 56.67| 2009 |Deck_Prevent $46,468
2F 367 56.67| 2009 | Struc_Prevent $0

0070P | 57.04| 63.33 4 070P-05704| 2006 Func_Overlay $2,196,607 0E1974 | 58.802| 2006
2014 Func_Overlay $2,573,675 4F 234 63.153 2014 |Sub_Prevent $19,787
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 234 63.153 2014 |Deck_Prevent $39,574
4F 234 63.153 2014 |Struc_Prevent $0
2F 234 63.154, 2014 |Sub_Prevent $19,787
2F 234 63.154, 2014 |Deck_Prevent $39,574
2F 234 63.154, 2014 |Struc_Prevent $0

0070P | 63.33| 73.33 4 070P-06333| 2008 Mill_Overlay $0
2018 Surface_Seal $2,178,459
0070P | 73.33| 80.31 4 070P-07333| 2007 Surface_Seal $1,226,438, 4F 222 73.869, 2013 |Sub_Prevent $20,998
2013 Func_Overlay $2,803,565, 4F 222 73.869, 2013 |Deck_Prevent $41,997
4F 222 73.869 2013 |Struc_Prevent $0
2F 222 73.88/ 2013 |Sub_Prevent $20,587
2F 222 73.88/ 2013 |Deck_Prevent $41,173
2F 222 73.88/ 2013 |Struc_Prevent $0
0070P | 80.31 90.28 4 070P-08031| 2007 Struc_Overlay $0 4F 401 85.196, 2015 |Sub_Prevent $20,724
4F 401 85.196, 2015 |Deck_Prevent $41,447
4F 401 85.196, 2015 |Struc_Prevent $0
2F 401 85.197, 2015 |Sub_Prevent $20,317
2F 401 85.197 2015 |Deck_Prevent $40,635
2F 401 85.197 2015 |Struc_Prevent $0
0070P | 90.28 116.90 4 070P-09028 4F 272 90.954, 2015 |Struc_Prevent $0
4F 272 90.954, 2015 |Deck_Prevent $57,077
4F 272 90.954, 2015 |Sub_Prevent $28,538
2F 272 90.956, 2015 |Struc_Prevent $0
2F 272 90.956, 2015 |Sub_Prevent $28,873
2F 272 90.956, 2015 |Deck_Prevent $57,746
OF 461 99.609, 2011 |Deck_Prevent $44,403
OF 461 99.609 2011 |Struc_Prevent $0
OF 461 99.609, 2011 |Sub_Prevent $22,201
2F 89 99.973 2006
4F 460 | 100.004| 2015 |Struc_Prevent $0
4F 460 | 100.004| 2015 | Sub_Prevent $33,054
4F 460 | 100.004| 2015 |Deck_Prevent $66,107
4F 556 | 107.457) 2011 |Struc_Prevent $0
4F 556 | 107.457| 2011 | Sub_Prevent $23,638
2F 98 | 107.458 2015 |Sub_Prevent $20,145
2F 98 | 107.458 2015 |Deck_Prevent $40,290
2F 98 | 107.458 2015 | Struc_Prevent $0
4F 558 | 108.157) 2011 |Struc_Prevent $0
4F 558 | 108.157| 2011 | Sub_Prevent $27,547
2F 99 | 108.158 2006
0070P |116.90| 140.37 4 070P-11690| 2009 Surface_Seal $2,337,071 4C 755 | 119.534, 2018 |Sub_Prevent $130,844
2018 Func_Overlay $5,669,405 4C 755 | 119.534| 2018 |Deck_Prevent $261,688
4C 755 | 119.534| 2018 |Struc_Prevent $0
2C 495 | 119.535 2009 |Sub_Repair $265,579
2C 495 | 119.535 2009 |Sup_Repair $663,947
2C 495 | 119.535 2009 |Deck_Repair $398,368
2C 495 | 119.535 2009 |Struc_Repair $0
4F 240 | 131.428| 2018 Sub_Prevent $20,376
4F 240 | 131.428 2018 |Deck_ Prevent $40,753

Page 57




Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 240 | 131.428) 2018 |Struc_Prevent $0
2F 240 | 131.429| 2018 Sub_Prevent $25,035
2F 240 | 131.429| 2018 |Deck_Prevent $50,070
2F 240 | 131.429| 2018 |Struc_Prevent $0

0070P |140.37149.14 4 070P-14037| 2008 Func_Overlay $2,122,110 4E1759 | 146.59| 2006
2017 Func_Overlay $2,536,118 0E1578 | 146.784| 2006
4F 349 | 146.819| 2017 | Sub_Prevent $19,797
4F 349 | 146.819] 2017 |Deck_Prevent $39,595
4F 349 | 146.819] 2017 |Struc_Prevent $0
4F 173 | 147.588| 2017 | Sub_Prevent $51,251
4F 173 | 147.588 2017 |Deck_Prevent $102,502
4F 173 | 147.588 2017 |Struc_Prevent $0
2F 173 | 147.589| 2012 |Deck_Prevent $98,187
2F 173 | 147.589| 2012 |Struc_Prevent $0
2E1821 | 148.821 2006
0070P |149.14|156.36 4 070P-14914| 2009 Surface_Seal $768,470, 2E1762 | 150.088) 2006
2015 Func_Overlay $1,756,678 2E1761 | 150.092| 2006
2E1764 | 154.861 2006
4E1823 | 155.933| 2006
0070P | 156.36| 165.57 4 070P-15636| 2006 Func_Overlay $2,072,738, 4F 174 | 157.194, 2015 |Sub_Prevent $41,730
2015 Func_Overlay $2,477,114| 4F 174 | 157.194) 2015 |Deck_Prevent $83,459
4F 174 | 157.194| 2015 |Struc_Prevent $0
2F 174 | 157.195| 2015 |Struc_Prevent $0
2F 174 | 157.195| 2015 |Deck_Prevent $86,831
2F 174 | 157.195 2015 |Sub_Prevent $43,416
0E2139 | 159.669 2006
OE1765 | 159.689 2006
4F 452 | 160.305 2015 |Deck_Prevent $50,743
4F 452 | 160.305 2015 |Struc_Prevent $0
4F 452 | 160.305/ 2015 | Sub_Prevent $25,372
2F 452 | 160.306/ 2015 |Deck_Prevent $50,743
2F 452 | 160.306/ 2015 |Struc_Prevent $0
2F 452 | 160.306/ 2015 |Sub_Prevent $25,372
4F 451 | 161.031| 2015 Sub_Prevent $47,627
4F 451 | 161.031| 2015 |Deck_Prevent $95,255
4F 451 | 161.031| 2015 |Struc_Prevent $0
2F 451 | 161.032| 2015 |Deck_Prevent $96,145
2F 451 | 161.032| 2015 |Struc_Prevent $0
2F 451 | 161.032| 2015 |Sub_Prevent $48,073
4F 447 | 161.747) 2015 |Struc_Prevent $0
4F 447 | 161.747) 2015 |Deck_Prevent $47,218
4F 447 | 161.747| 2015 | Sub_Prevent $23,609
2F 447 | 161.748| 2015 |Deck_Prevent $47,558
2F 447 | 161.748| 2015 |Struc_Prevent $0
2F 447 | 161.748| 2015 |Sub_Prevent $23,779
4C 630 | 162.834| 2015 |Sub_Prevent $131,476
4C 630 | 162.834| 2015 |Deck_Prevent $262,952
4C 630 | 162.834| 2015 |Struc_Prevent $0
2C 630 | 162.835 2015 Deck_Prevent $262,952
2C 630 | 162.835 2015 |Struc_Prevent $0
2C 630 | 162.835 2015 |Sub_Prevent $131,476
2F 349 | 163.586| 2015 |Struc_Prevent $0
2F 349 | 163.586/ 2015 Sub_Prevent $19,029
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2F 349 | 163.586| 2015 |Deck_Prevent $38,057
0070P | 165.57|177.36 4 070P-16557 | 2006 Func_Overlay $3,019,646, 4F 351 | 166.858) 2016 |Sub_Prevent $20,771
2016 Func_Overlay $3,680,932| 4F 351 | 166.858) 2016 |Deck_Prevent $41,543
4F 351 | 166.858 2016 |Struc_Prevent $0
2F 351 | 166.859| 2016 |Sub_Prevent $20,364
2F 351 | 166.859| 2016 |Deck_Prevent $40,728
2F 351 | 166.859| 2016 |Struc_Prevent $0
0E2075 | 170.215 2006
4F 357 | 174.805| 2016 | Sub_Prevent $27,582
4F 357 | 174.805 2016 |Deck_Prevent $55,163
4F 357 | 174.805 2016 |Struc_Prevent $0
2F 357 | 174.806/ 2016 | Sub_Prevent $27,582
2F 357 | 174.806/ 2016 |Deck_Prevent $55,163
2F 357 | 174.806/ 2016 |Struc_Prevent $0
0070P |177.36181.94 4 070P-17736| 2006 Struc_Overlay $0, OE1983 | 180.566, 2006
OE1981 | 180.973, 2006
O0E1985 | 181.794, 2006
0070P |181.94192.30 4 070P-18194| 2017 Struc_Overlay $5,151,459, 4F 365 | 182.043) 2011 |Deck_Prevent $67,277
4F 365 | 182.043] 2011 |Struc_Prevent $0
2F 365 | 182.044| 2011 |Sub_Prevent $34,311
2F 365 | 182.044| 2011 |Struc_Prevent $0
2F 365 | 182.044| 2011 |Deck_Prevent $68,622
4F 362 | 182.321| 2017 | Sub_Prevent $47,590
4F 362 | 182.321| 2017 |Struc_Prevent $0
4F 362 | 182.321| 2017 |Deck_Prevent $95,181
2F 362 | 182.322| 2017 |Struc_Prevent $0
2F 362 | 182.322| 2017 |Deck_Prevent $131,459
2F 362 | 182.322| 2017 |Sub_Prevent $65,729
4V1264 | 186.173| 2006
2V1264 | 186.174, 2006
4F 339 | 186.732) 2011 |Struc_Prevent $0
4F 339 | 186.732] 2011 |Deck_Prevent $99,150
2F 339 | 186.734| 2011 |Deck_Prevent $85,780
2F 339 | 186.734| 2011 |Struc_Prevent $0
4F 337 187.3| 2011 |Struc_Prevent $0
4F 337 187.3| 2011 |Deck_Prevent $43,312
2F 337 | 187.301| 2011 |Deck_Prevent $43,312
2F 337 | 187.301| 2011 |Struc_Prevent $0
0V1267 | 191.391 2006
0070P |192.30/204.29 4 070P-19230| 2013 Struc_Overlay $4,887,488 4Vv1219 | 193.977| 2006
2V1219 | 193.978, 2006
4V1220 | 196.15 2006
2V1220 | 196.16, 2006
4V1221 | 198.107| 2006
2V1221 | 198.332] 2006
2V1222 200.3] 2006
4V1222 | 200.301| 2006
4V1223 | 203.553| 2006
2V1223 | 203.554, 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0070P |204.29/214.33 4 070P-20429| 2009 Func_Overlay $2,132,420, 4F 268 204.96, 2013 |Sub_Prevent $30,216
2018 Mill_Overlay $5,059,402| 4F 268 204.96, 2013 |Struc_Prevent $0
2F 268 | 204.961| 2018 |Struc_Prevent $0
2F 268 | 204.961| 2018 |Deck_Prevent $93,646
2F 268 | 204.961| 2018 Sub_Prevent $46,823
4F 187 | 205.466/ 2013 | Sub_Prevent $32,549
4F 187 | 205.466/ 2013 |Deck_Prevent $65,098
4F 187 | 205.466/ 2013 |Struc_Prevent $0
2F 187 | 205.467| 2013 |Struc_Prevent $0
2F 187 | 205.467| 2013 |Deck_Prevent $63,822
2F 187 | 205.467| 2013 |Sub_Prevent $31,911
4F 271 | 206.174) 2006
2F 271 | 206.175 2013 |Sub_Prevent $24,927
2F 271 | 206.175| 2013 |Deck_Prevent $49,853
2F 271 | 206.175| 2013 |Struc_Prevent $0
4F 270 | 208.552| 2013 |Struc_Prevent $0
4F 270 | 208.552| 2013 |Deck_Prevent $85,351
4F 270 | 208.552| 2013 | Sub_Prevent $42,676
2F 270 | 208.553| 2013 |Sub_Prevent $42,676
2F 270 | 208.553| 2013 |Deck_Prevent $85,351
2F 270 | 208.553| 2013 |Struc_Prevent $0
4F 186 | 214.237) 2013 |Struc_Prevent $0
4F 186 | 214.237) 2013 |Deck_Prevent $79,342
4F 186 | 214.237| 2013 | Sub_Prevent $39,671
2F 186 | 214.238| 2013 |Struc_Prevent $0
2F 186 | 214.238| 2013 |Sub_Prevent $39,671
2F 186 | 214.238| 2013 |Deck_Prevent $79,342
0070P |214.33/221.33 4 070P-21433| 2013 Struc_Overlay $3,176,333] 4F 286 | 218.567, 2013 |Sub_Prevent $37,112
4F 286 | 218.567) 2013 |Deck_Prevent $74,223
4F 286 | 218.567) 2013 |Struc_Prevent $0
0070P | 221.33|231.67 4 070P-22132| 2013 Struc_Overlay $4,850,057| 4F 284 | 222.677) 2011 |Deck_Prevent $74,443
4F 284 | 222.677/ 2011 |Struc_Prevent $0
2F 284 | 222.678| 2013 |Sub_Prevent $38,725
2F 284 | 222.678| 2013 |Deck_Prevent $77,450
2F 284 | 222.678| 2013 |Struc_Prevent $0
4F 326 | 226.949| 2013 | Sub_Prevent $32,048
4F 326 | 226.949 2013 |Deck_Prevent $64,097
4F 326 | 226.949| 2013 |Struc_Prevent $0
2F 326 226.95 2013 |Sub_Prevent $32,048
2F 326 226.95 2013 |Deck_Prevent $64,097
2F 326 226.95 2013 |Struc_Prevent $0
4F 331 | 230.104| 2013 | Sub_Prevent $29,322
4F 331 | 230.104| 2013 |Deck_Prevent $58,644
4F 331 | 230.104| 2013 |Struc_Prevent $0
2F 327 | 230.105/ 2006
0071P 0.00, 2.40 2 071P-00000| 2006 Recon_Asphalt $0 0D 758 0.17| 2014 | Sub_Prevent $10,000
2014 Surface_Seal $204,892| 0D 758 0.17| 2014 Deck_Prevent $10,000
0D 758 0.17, 2014 Struc_Prevent $0
OF 106 0.899| 2009 |Sub_Prevent $15,986
OF 106 0.899| 2009 Struc_Prevent $0
0D 759 1.378/ 2014 |Sub_Prevent $10,000
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0D 759 1.378] 2014 |Deck_Prevent $10,000
0D 759 1.378] 2014 |Struc_Prevent $0
OF 685 1.999| 2010 |Sub_Repair $10,000
OF 685 1.999| 2010 |Sup_Repair $10,000
OF 685 1.999| 2010 |Deck_Repair $10,000
OF 685 1.999| 2010 |Struc_Repair $0
0071P 240 4.94 2 071P-00240| 2012 Recon_Asphalt | $8,572,190 0D 410 3.886, 2012 Sub_Prevent $10,097
0D 410 3.886, 2012 Deck_Prevent $20,193
0D 410 3.886) 2012 Struc_Prevent $0
0071P | 4.94] 8.22 2 071P-00494| 2015 Struc_Overlay | $1,751,308 0071P-005000 2015 Safety_Improvement | $673,704 6
0071P-007000, 2018 Safety_Improvement | $687,178 7
0071P 8.22 10.24 2 071P-00822| 2014 Struc_Overlay | $1,220,817 0071P-009000 2014 Safety_Improvement | $634,846 8
0071P-010000, 2014 Safety_Improvement | $660,494 6
0071P | 10.24| 12.16 2 071P-01024| 2011 Surface_Seal $287,046| 0OC 726 10.82] 2018 |Deck_Replace $5,025,836 0071P-011000, 2015 Safety_Improvement | $647,543 7
2018 Func_Overlay $911,596| OC 726 10.82| 2018 |Struc_Replace_Comp $0| 0071P-012000, 2015 Safety_Improvement | $647,543 8
0E1858 11.64] 2006
0071P | 12.16| 15.72 2 071P-01216| 2015 Struc_Overlay | $2,510,688 O0E1227 | 13.429 2015 |Culv_Prevent $91,425 0071P-014000, 2015 Safety_Improvement | $647,543 7
0071P-015000, 2015 Safety_Improvement | $673,704 6
0071P | 15.72| 16.52 2 071P-01572| 2007 Func_Overlay $148,263
2013 Func_Overlay $166,968
0071P | 16.52| 18.28 2 071P-01652| 2007 Func_Overlay $657,207
2013 Func_Overlay $740,122 0071P-018000| 2013 Safety_Improvement | $647,543 6
0071P | 18.28| 22.47 2 071P-01828| 2013 Func_Overlay $2,591,936 0071P-019000 2013 Safety_Improvement | $647,543 6
0072P | 0.00] 6.98 4 072P-00000| 2013 Mill_Overlay $1,732,545
0072P 6.98 21.62 4 072P-00698| 2007 Surface_Seal $647,421
2013 Func_Overlay $2,077,938
0072P | 21.62| 34.08 4 072P-02162| 2007 Surface_Seal $464,206| O0A 387 33.962] 2008 Sup_Maj_Rehab $0
2013 Func_Overlay $1,752,820| 0A 387 33.962] 2008 Sub_Maj_Rehab $0
0A 387 33.962] 2008 Deck_Maj_Rehab $0
0A 387 33.962] 2008 Struc_Rehab $0
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0072P | 34.08 35.50 4 072P-03408| 2006 Func_Overlay $139,978
2012 Func_Overlay $157,638
0073P 0.00, 8.70 2 073P-00000| 2010 Struc_Overlay $2,135,966
0073P 8.70, 15.80 2 073P-00870| 2009 Struc_Overlay $1,492,359
0073P | 15.80) 21.04 3 073P-01580| 2014 Struc_Overlay $1,340,592
0073P | 21.04| 25.05 3 073P-02104| 2014 Struc_Overlay $1,379,064
0073P | 25.05 31.10 3 073P-02505| 2016 Struc_Overlay $2,172,543 0E2298 26.818| 2006
0073P | 31.10 34.55 3 073P-03110| 2011 Surface_Seal $254,412
2018 Func_Overlay $686,761
0073P | 34.55 36.45 3 073P-03455| 2011 Surface_Seal $188,283
2018 Func_Overlay $508,255
0073P | 36.45 38.55 3 073P-03645| 2010 Struc_Overlay $545,559, 0C 235 36.83| 2018 |Struc_Replace_Struc $668,159
0073P | 38.55/ 39.60 3 073P-03854| 2011 Recon_Asphalt | $2,337,409
0073P | 39.60 40.80 3 073P-03960| 2011 Recon_Asphalt | $3,453,689
0073P | 40.80) 41.20 3 073P-04080| 2010 Struc_Overlay $318,833
0074P 0.00, 175 3 074P-00000| 2010 Struc_Overlay $825,631
0074P 1.75 3.89 3 074P-00175| 2010 Surface_Seal $173,057
2018 Func_Overlay $560,581
0074P 3.89, 4.38 3 074P-00389| 2009 Func_Overlay $60,603
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0074P 4.38 5.01 3 074P-00438| 2009 Func_Overlay $160,140
0074P 5.01| 5.69 3 074P-00501| 2009 Func_Overlay $119,457
0075P 0.00, 2.05 3 075P-00000| 2015 Struc_Overlay $800,185 OF 110 0.129| 2015 |Sub_Prevent $41,391
OF 110 0.129| 2015 |Deck_Prevent $82,781
OF 110 0.129| 2015 | Struc_Prevent $0
0C 454 1.528| 2015 |Struc_Replace_Struc $1,479,987
0076P 0.00, 2.43 4 076P-00000| 2007 Func_Overlay $294,188, OF 340 0.09| 2006
2013 Func_Overlay $331,304| 0A 385 0.889| 2008 |Sup_Maj_Rehab $0
0A 385 0.889| 2008 |Sub_Maj_Rehab $0
0A 385 0.889| 2008 Deck_Maj_Rehab $0
0A 385 0.889| 2008 |Struc_Rehab $0
0077P 0.00, 5.69 3 077P-00000| 2014 Struc_Overlay $1,213,440, OF 527 2.618 2014 |Sub_Prevent $20,401
OF 527 2.618/ 2014 Struc_Prevent $0
0077P 5.69| 6.66 3 077P-00569| 2013 Struc_Overlay $208,942
0077P 6.66/ 7.19 3 077P-00666| 2009 Surface_Seal $42,758 OF 111 7.164| 2006
2016 Func_Overlay $135,790
0077P 7.19| 9.07 3 077P-00719| 2016 Struc_Overlay $702,050, OF 151 8.682 2009 |Sub_Prevent $39,117
OF 151 8.682] 2009 |Deck_Prevent $78,234
OF 151 8.682] 2009 Struc_Prevent $0
0078P 0.00, 9.42 3 078P-00000| 2009 Surface_Seal $488,701
2015 Func_Overlay $1,293,337
0079P 0.00, 2.24 1 079P-00000| 2014 Struc_Overlay $1,926,177 2C 478 1.738| 2008 |Struc_Replace_Struc $0
2C 478 1.738/ 2018 |Sub_Prevent $61,553
2C 478 1.738/ 2018 |Deck_Prevent $123,107
2C 478 1.738/ 2018 |Struc_Prevent $0
4C 478 1.739| 2008 |Struc_Replace_Struc $0
4C 478 1.739] 2018 |Sub_Prevent $61,553
4C 478 1.739] 2018 |Deck_Prevent $123,107
4C 478 1.739| 2018 |Struc_Prevent $0
2C 310 1.928 2006
4C 310 1.929 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0079P 224 3.00 1 079P-00224| 2006 Recon_Asphalt $0 2C314 2.257| 2018 |Struc_Replace_Struc $3,476,558
2014 Surface_Seal $28,173 4C 314 2.259| 2006
0079P 4.15| 4.90 1 079P-00415| 2009 Struc_Overlay $359,126
0080N 0.00/ 9.99 2 080N-00000| 2011 Func_Overlay $2,767,554
0080N 9.99 19.98 2 080N-00999| 2006 Mill_Overlay $0
0080ON | 19.98 29.97 2 080N-01998| 2013 Struc_Overlay $3,946,529 0080N-025000 2018 Safety_Improvement | $343,589 5
0080ON | 29.97 40.02 2 080N-02997| 2014 Struc_Overlay $3,572,506
0080N | 40.02| 49.05 2 080N-04002| 2015 Mill_Overlay $5,312,994
0080N | 49.05 56.65 2 080N-04905| 2011 Mill_Overlay $4,567,912
0080ON | 56.65 62.16 2 080N-05665| 2008 Surface_Seal $864,944 0080N-060000 2017 Safety_Improvement | $330,247 6
2017 Func_Overlay $1,586,700 0080N-061000, 2017 Safety_Improvement | $343,589 5
0080ON | 62.16/ 69.70 2 080N-06216| 2016 Struc_Overlay $4,253,332
0080ON | 69.70 76.59 2 080N-06970| 2014 Struc_Overlay $2,712,926
0080N-074000 2018 Safety_Improvement | $343,589 5
0080ON | 76.59 88.92 2 080N-07659| 2009 Struc_Overlay $4,225,405
O080ON | 88.92| 94.49 2 080N-08892| 2012 Func_Overlay $1,363,965
0080ON | 94.49 98.12 2 080N-09449| 2015 Rehab_Concrete | $1,723,443 0080N-096000 2018 Safety_Improvement | $343,589 4
0080N-098000 2015 Safety_Improvement | $330,247 5
0080ON | 98.12/101.80 2 080N-09812| 2014 Rehab_Concrete | $2,433,096 0080N-099000 2010 Safety_Improvement | $293,250 6
0080N | 101.80| 102.53 2 080N-10180| 2014 Struc_Overlay $813,878
0080N | 102.53106.34 2 080N-10253| 2015 Joint_Repair $443,911
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost _ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

0080N | 106.34| 112.81 2 080N-10634 2008 | Rehab_Concrete $0

0080ON | 112.81|115.64 2 080N-11280 2013 | Rehab_Concrete = $1,183,859 0080N-113000 | 2013 Safety_Improvement | $305,097 5
0080N-115000 2009 Safety_Improvement | $287,500 6

0080N | 115.64|118.16 2 080N-11564 2012 | Rehab_Concrete = $1,540,022 0080N-116000 | 2012 Safety_Improvement | $299,115 4
0080N-117000 | 2012 Safety_Improvement | $299,115 4

0080N | 118.16| 119.65 2 080N-11816, 2014 | Rehab_Concrete $779,492

0080N | 122.41|122.85 2 080N-11967

0080N | 122.85|123.71 2 080N-12011 2013 | Rehab_Concrete $447,039 0080N-123409 | 2013 Safety_Improvement | $317,423 4

0080N | 123.71|124.80 2 080N-12097| 2013 | Rehab_Concrete $376,361

0080N | 124.80| 127.42 2 080N-12206 0080N-125409 | 2012 Safety_Improvement | $305,097 4

0080N | 127.42|128.72 2 080N-12468 2014 | Rehab_Concrete = $1,866,275

0080N | 128.72| 135.87 2 080N-12598 | 2009 Func_Overlay $3,131,444 0080N-131409 | 2013 Safety_Improvement | $311,199 4

2018 Mill_Overlay $7,154,523 0080N-132409 | 2013 Safety_Improvement | $311,199 4

0080N-134409 | 2009 Safety_Improvement | $287,500 6

0080N | 135.87|142.82 2 080N-13313 2015 Struc_Overlay | $6,711,486 0080N-136409 | 2015 Safety_Improvement | $311,199 4
0080N-137409 | 2015 Safety_Improvement | $311,199 4
0080N-141409 | 2015 Safety_Improvement | $317,423 4

0080N | 142.82| 144.96 2 080N-14009 2017 Mill_Overlay $2,263,924

0080N | 144.96 146.65 2 080N-14222 2017 Struc_Overlay $628,946

0080N | 146.65| 154.78 2 080N-14391 2011 Func_Overlay $1,804,032

0080N | 154.78| 162.42 2 080N-15204 | 2008 Func_Overlay $1,587,144

2017 Func_Overlay $1,896,784
0080N | 162.42| 167.61 2 080N-15968 2014 Struc_Overlay | $2,972,741
0080ON | 167.61| 178.57 2 080N-16488 2017 Struc_Overlay | $5,213,166
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0080N | 178.57| 184.00 2 080N-17583 | 2017 Struc_Overlay $2,946,524
0080N | 184.00| 196.55 2 080N-18126 2007 Rehab_Concrete $0
0080P 0.00, 9.99 2 080P-00000| 2015 Struc_Overlay $5,058,828, 2F 361 0.029| 2015 |Sub_Prevent $23,814
2F 361 0.029| 2015 |Deck_Prevent $47,627
2F 361 0.029| 2015 | Struc_Prevent $0
4F 361 0.039] 2015 |Sub_Prevent $23,814
4F 361 0.039] 2015 |Deck_Prevent $47,627
4F 361 0.039] 2015 Struc_Prevent $0
0080P 9.99| 19.98 2 080P-00999| 2006 Mill_Overlay $0| 2Vv1592 11.81] 2015 |Culv_Replace $896,319
4V1592 11.83] 2006
0080P | 19.98 29.97 2 080P-01998| 2013 Struc_Overlay $3,946,529 0080P-025000| 2018 Safety_Improvement | $343,589 5
0080P | 29.97| 40.02 2 080P-02997 | 2014 Struc_Overlay $3,572,506
0080P | 40.02| 49.05 2 080P-04002| 2016 Struc_Overlay $4,585,522
0080P | 49.05 56.65 2 080P-04905| 2010 Struc_Overlay $3,154,016
0080P | 56.65 62.16 2 080P-05665| 2007 Func_Overlay $1,301,646, 2C 786 62.129, 2015 |Sub_Prevent $84,573 0080P-060000, 2015 Safety_Improvement | $330,247 6
2015 Func_Overlay $1,525,086, 2C 786 62.129, 2015 |Deck_Prevent $169,147| 0080P-061000 | 2018 Safety_Improvement | $343,589 5
2C 786 62.129, 2015 |Struc_Prevent $0
0080P | 62.16 69.70 2 080P-06216| 2011 Surface_Seal $1,228,612, 4C 308 62.169, 2011 |Deck_Prevent $104,712
4C 308 62.169 2011 |Struc_Prevent $0
2F 165 69.483 2011 |Sub_Prevent $20,587
2F 165 69.483 2011 |Deck_Prevent $41,173
2F 165 69.483 2011 |Struc_Prevent $0
4F 165 69.503 2015 |Sub_Prevent $21,418
4F 165 69.503 2015 |Deck_Prevent $42,837
4F 165 69.503 2015 |Struc_Prevent $0
0080P | 69.70/ 76.59 2 080P-06970| 2010 Surface_Seal $1,009,365 2C 238 70.922) 2006 |Sup_Maj_Rehab $0
2C 238 70.922) 2006 |Sub_Maj_Rehab $0
2C 238 70.922) 2006 |Deck_Maj_Rehab $0
2C 238 70.922/ 2006 |Struc_Rehab $0
4C 238 70.942 2006
2C 239 72.72| 2006
4C 239 72.73] 2006
4F 214 76.396) 2014 |Sub_Prevent $29,625
4F 214 76.396, 2014 |Deck_Prevent $59,249
4F 214 76.396, 2014 | Struc_Prevent $0
2F 214 76.397 2014 |Sub_Prevent $27,916
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2F 214 76.397 2014 |Deck_Prevent $55,832
2F 214 76.397 2014 |Struc_Prevent $0
0080P | 76.59 88.92 2 080P-07659| 2007 Func_Overlay $2,510,639, 4F 215 83.381, 2011 |Deck_Prevent $63,854
2016 Func_Overlay $3,000,446, 4F 215 83.381 2011 |Struc_Prevent $0
2F 215 83.382] 2011 |Deck_Prevent $63,854
2F 215 83.382] 2011 |Struc_Prevent $0
4F 216 88.408 2011 |Sub_Prevent $44,708
4F 216 88.408 2011 |Deck_Prevent $89,417
4F 216 88.408 2011 |Struc_Prevent $0
2F 216 88.438 2011 |Sub_Prevent $44,708
2F 216 88.438 2011 |Deck_Prevent $89,417
2F 216 88.438 2011 |Struc_Prevent $0
0080P | 88.92| 94.49 2 080P-08892| 2012 Func_Overlay $1,363,965
0080P | 94.49 98.12 2 080P-09449| 2016 Rehab_Concrete | $1,274,041 0080P-096000| 2016 Safety_Improvement | $343,589 4
0080P-098000, 2016 Safety_Improvement | $330,247 5
0080P | 98.12)101.80 2 080P-09812| 2014 | Rehab_Concrete | $1,982,523 0080P-099000| 2010 Safety_Improvement | $293,250 6
0080P |101.80| 102.53 2 080P-10180| 2014 Struc_Overlay $813,878| 4C 438 | 101.917, 2006
2C 438 | 101.957, 2006
0080P |102.53| 106.34 2 080P-10253
0080P |106.34/112.81 2 080P-10634| 2008 Rehab_Concrete $0 4C 710 | 112.637, 2010 Sub_Prevent $40,109
4C 710 | 112.637| 2010 |Deck_Prevent $80,218
4C 710 | 112.637| 2010 |Struc_Prevent $0
2C 710 | 112.638) 2010 |Sub_Prevent $40,109
2C 710 | 112.638, 2010 |Deck_Prevent $80,218
2C 710 | 112.638, 2010 |Struc_Prevent $0
0080P |112.81 115.64 2 080P-11280| 2012 Rehab_Concrete | $1,349,208| 2C 633 | 115.486| 2012 |Sub_Prevent $112,520 0080P-113000 | 2012 Safety_Improvement | $305,097 5
2C 633 | 115.486, 2012 |Struc_Prevent $0  0080P-115000| 2009 Safety_Improvement | $287,500 6
2C 631 | 115.506) 2018 |Deck_Maj_Rehab $1,092,951
2C 631 | 115.506, 2018 |Struc_Rehab $0
0080P |115.64118.16 2 080P-11564| 2012 Rehab_Concrete | $1,719,835| 4C 917 | 115.714| 2009 |Sub_Prevent $10,000 0080P-116000, 2012 Safety_Improvement | $299,115 4
4C 917 | 115.714| 2009 |Deck_Prevent $10,000 0080P-117000, 2012 Safety_Improvement | $299,115 4
4C 917 | 115.714| 2009 |Struc_Prevent $0
3C 696 | 115.715 2009 |Sub_Prevent $81,267
3C 696 | 115.715 2009 |Struc_Prevent $0
3C 696 | 115.715 2009 |Deck_Prevent $162,534
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2C 637 | 115.746, 2012 |Sub_Prevent $177,015
2C 637 | 115.746, 2012 |Struc_Prevent $0
OF 419 | 116.585 2012 |Struc_Prevent $0
OF 419 | 116.585| 2012 | Sub_Prevent $130,007
2C 702 | 117.434, 2006
3C 739 | 117.526 2012 |Struc_Prevent $0
3C 739 | 117.526) 2012 |Sub_Prevent $108,883

0080P |118.16/119.59 2 080P-11816| 2013 Rehab_Concrete $821,634| 0C 377 | 118.204, 2013 |Struc_Prevent $0
0C 377 | 118.204, 2013 |Sub_Prevent $158,512
OF 6 | 118.503 2013 |Sub_Prevent $73,854
OF 6 | 118.503] 2013 |Struc_Prevent $0
OF 7 | 118.673] 2013 |Struc_Prevent $0
OF 7 | 118.673] 2013 |Sub_Prevent $48,612
2F 645 | 119.012| 2013 |Deck_Prevent $41,202
2F 645 | 119.012| 2013 |Struc_Prevent $0
2F 645 | 119.012| 2013 |Sub_Prevent $20,601
2F 643 | 119.013| 2009 |Struc_Prevent $0
2F 643 | 119.013| 2009 |Sub_Prevent $33,669
2C 884 | 119.282 2013 |Struc_Prevent $0
2C 884 | 119.282] 2013 |Sub_Prevent $305,145
2C 884 | 119.282] 2013 |Deck_Prevent $610,289
2C 876 | 119.392] 2013 |Struc_Prevent $0
2C 876 | 119.392] 2013 |Deck_Prevent $244,720
2C 876 | 119.392] 2013 |Sub_Prevent $122,360
4F 642 | 119.512| 2013 | Sub_Prevent $116,509
4F 642 | 119.512| 2013 |Struc_Prevent $0
4F 642 | 119.512) 2013 |Deck_Prevent $233,018
0080P |122.03|122.46 2 080P-11967 | 2015 Rehab_Concrete $487,619, 4C 852 122.3] 2009 |Deck_Prevent $419,032
4C 852 122.3] 2009 |Struc_Prevent $0
4C 852 122.3| 2009 |Sub_Prevent $209,516
4C 852 122.3| 2015 |Deck_Repair $1,227,406
4C 852 122.3| 2015 |Struc_Repair $0
4C 851 | 122.301) 2009 |Struc_Prevent $0
4C 851 | 122.301) 2009 |Deck_Prevent $271,096
4C 851 | 122.301| 2009 |Sub_Prevent $135,548
4C 847 | 122.302| 2015 |Sub_Prevent $230,577
4C 847 | 122.302| 2015 |Deck_Prevent $461,153
4C 847 | 122.302| 2015 |Struc_Prevent $0
4C 853 | 122.441| 2009 |Sub_Prevent $158,351
4C 853 | 122.441| 2009 |Struc_Prevent $0
4C 853 | 122.441| 2009 |Deck_Prevent $316,702
4F 623 | 122.442) 2015 |Deck_Prevent $140,405
4F 623 | 122.442| 2015 | Sub_Prevent $70,203
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 623 | 122.442| 2015 |Struc_Prevent $0
0080P |122.46|123.33 2 080P-12011| 2013 Rehab_Concrete $472,660) 4C 848 | 122.505/ 2013 |Struc_Prevent $0 0080P-123028 | 2010 Safety_Improvement | $293,250 4

4C 848 | 122.505 2013 |Sub_Prevent $245,308
4C 855 122.59| 2013 |Struc_Repair $0
4C 855 122.59| 2013 |Deck_Repair $206,701
2C 854 | 122,592 2013 |Deck_Prevent $115,087
2C 854 | 122.592] 2013 |Sub_Prevent $57,543
2C 854 | 122,592 2013 |Struc_Prevent $0
4C 856 | 122.594| 2013 |Deck_Repair $208,370
4C 856 | 122.594| 2013 |Struc_Repair $0
4F 651W | 12275 2013 |Deck_Prevent $73,778
4F 651W | 122,75/ 2013 |Struc_Prevent $0
4F 651W | 122.75 2013 | Sub_Prevent $36,889
4F 652 | 122.751| 2009 |Struc_Prevent $0
4F 652 | 122751 2009 |Deck_Prevent $66,412
4F 652 | 122.751| 2009 | Sub_Prevent $33,206
2F 651E | 122.752| 2013 | Sub_Prevent $59,308
2F 651E | 122.752| 2013 |Deck_Prevent $118,616
2F 651E | 122.752| 2013 |Struc_Prevent $0
2F 625 122.88 2013 |Struc_Prevent $0
2F 625 122.88| 2013 |Deck_Prevent $66,968
2F 625 122.88| 2013 |Sub_Prevent $33,484
2F 624 | 122.882| 2013 |Deck_Prevent $129,168
2F 624 | 122.882| 2013 |Sub_Prevent $64,584
2F 624 | 122.882| 2014 |Struc_Prevent $0
4F 626W | 123.28| 2013 | Sub_Prevent $95,756
4F 626W | 123.28| 2013 |Struc_Prevent $0
4F 626W | 123.28| 2013 |Deck_Prevent $191,511
2F 627 | 123.281| 2009 |Struc_Prevent $0
2F 627 | 123.281| 2009 |Deck_Prevent $60,244
2F 627 | 123.281| 2009 | Sub_Prevent $30,122
2F 626E | 123.282| 2013 |Deck_Prevent $103,812
2F 626E | 123.282| 2013 | Sub_Prevent $51,906
2F 626E | 123.282| 2013 |Struc_Prevent $0
0080P |123.33|124.42 2 080P-12097 | 2013 Rehab_Concrete $376,361| 4F 43 | 123.351) 2007 |Struc_Replace_Struc $0
4F 43 | 123.351| 2017 |Deck_Prevent $77,571
4F 43 | 123.351| 2017 |Sub_Prevent $38,786
4F 43 | 123.351| 2017 |Struc_Prevent $0
0C 420 | 123.441 2007 |Struc_Repair $0
0C 420 | 123.441 2007 |Deck_Repair $0
0C 420 | 123.441) 2007 |Sup_Repair $0
0C 420 | 123.441 2017 |Struc_Rehab $0
0C 420 | 123.441 2017 |Deck_Maj_Rehab $1,775,956
4F 44 | 123.651] 2007 Struc_Replace_Struc $0
4F 44 | 123.651) 2017 |Sub_Prevent $37,581
4F 44 | 123.651| 2017 |Deck_Prevent $75,162
4F 44 | 123.651| 2017 |Struc_Prevent $0
2F 43 | 123.741] 2013 Deck_Replace $761,134
2F 43 | 123.741| 2013 |Struc_Replace_Comp $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 71 | 123.811] 2007 Struc_Replace_Struc $0
4F 71 | 123.811| 2017 |Sub_Prevent $49,267
4F 71 | 123.811| 2017 |Deck_Prevent $98,535
4F 71 | 123.811| 2017 |Struc_Prevent $0
4C 551 | 123.951| 2007 |Deck_Repair $0
4C 551 | 123.951| 2007 |Sup_Repair $0
4C 551 | 123.951| 2007 |Sub_Repair $0
4C 551 | 123.951| 2007 |Struc_Repair $0
2F 44 | 124.041) 2007 |Struc_Replace_Struc $0
2F 44 | 124.041 2017 |Deck_Prevent $75,162
2F 44 | 124.041 2017 |Struc_Prevent $0
2F 44 | 124.041, 2017 |Sub_Prevent $37,581
2F 71 | 124.191) 2007 |Struc_Replace_Struc $0
2F 71 | 124.191 2017 |Deck_Prevent $110,944
2F 71 | 124.191 2017 |Sub_Prevent $55,472
2F 71 | 124.191 2017 Struc_Prevent $0
2C 551 124.34| 2007 |Deck_Repair $0
2C 551 124.34| 2007 |Struc_Repair $0
2C 551 124.34| 2007 | Sup_Repair $0
2C 551 124.34| 2007 | Sub_Repair $0
0080P |124.42127.04 2 080P-12206| 2012 Rehab_Concrete | $1,555,613| 2F 46 124.65 2006 0080P-126028 | 2012 Safety_Improvement | $305,097 4
4F 47 124.67| 2012 | Struc_Replace_Struc $3,450,207
2F 47 125.07| 2012 | Struc_Replace_Struc $3,403,969
4F 46 | 125.502] 2007 Struc_Replace_Struc $0
4C 846 | 125.789| 2012 |Sub_Prevent $498,584
4C 846 | 125.789| 2012 |Struc_Prevent $0
4F 50 | 125.959| 2006
2F 50 | 126.349 2006
4F 51 | 126.609) 2006
2F 51 | 127.008 2012 Deck_Replace $549,229
2F 51 | 127.008| 2012 |Struc_Replace_Comp $0
0080P | 127.04128.34 2 080P-12468| 2008 Func_Overlay $1,161,805 2C 421 | 127.268) 2009 |Sub_Prevent $30,070
2014 Func_Overlay $1,308,381| 2C 421 | 127.268) 2009 |Deck_Prevent $60,141
2C 421 | 127.268, 2009 |Struc_Prevent $0
3F 53 | 127.458 2009 |Struc_Replace_Struc $1,195,063
0080P |128.34|135.49 2 080P-12598| 2009 Func_Overlay $3,128,640, 4C 424 | 128.817) 2018 |Struc_Replace_Struc $1,424,947 0080P-129028 | 2012 Safety_Improvement | $311,199 4
2018 Mill_Overlay $7,148,116| 4C 573 | 133.503, 2018 |Sup_Prevent $265,257| 0080P-133028 | 2012 Safety_Improvement | $299,115 5
4C 573 | 133.503| 2018 |Deck_Prevent $79,577 0080P-134028 | 2012 Safety_Improvement | $311,199 4
4C 573 | 133.503| 2018 |Struc_Prevent $0 0080P-135028 | 2012 Safety_Improvement | $299,115 5
2C573 | 133.913, 2009 |Sub_Maj_Rehab $226,394
2C 573 | 133.913] 2009 |Deck_Maj Rehab $396,190
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2C 573 | 133.913] 2009 |Struc_Rehab $0
2C 573 | 133.913) 2018 |Sub_Repair $135,281
2C 573 | 133.913] 2018 |Deck_Repair $202,922
2C 573 | 133.913] 2018 |Struc_Repair $0

0080P |135.49 142.44 2 080P-13313| 2014 Mill_Overlay $8,221,398 4F 254 | 135.901) 2010 |Deck_Prevent $48,865 0080P-136028 | 2014 Safety_Improvement | $311,199 4
4F 254 | 135.901| 2010 |Struc_Prevent $0 0080P-137028 | 2014 Safety_Improvement | $311,199 4
2F 254 | 136.371| 2010 |Struc_Prevent $0  0080P-142028 | 2014 Safety_Improvement | $317,423 4
2F 254 | 136.371| 2010 |Deck_Prevent $48,865
2F 254 | 136.371| 2010 |Sub_Prevent $24,433
4F 298 | 139.218 2010 |Sub_Maj_Rehab $336,952
4F 298 | 139.218| 2010 Deck_Maj_Rehab $589,667
4F 298 | 139.218| 2010 |Struc_Rehab $0
4F 298 | 139.218 2010 |Sup_Maj_Rehab $589,667
2F 298 | 139.678| 2010 |Sup_Maj_Rehab $589,667
2F 298 | 139.678| 2010 Struc_Rehab $0
2F 298 | 139.678| 2010 Deck_Maj_Rehab $589,667
2F 298 | 139.678| 2010 |Sub_Maj_Rehab $336,952
4F 86 | 141.637| 2010 |Deck_Prevent $111,152
4F 86 | 141.637| 2010 |Sub_Prevent $55,576
4F 86 | 141.637| 2010 |Struc_Prevent $0
2F 86 | 142.096 2010 | Struc_Prevent $0
2F 86 | 142.096, 2010 |Sub_Prevent $55,576
2F 86 | 142.096, 2010 |Deck_Prevent $111,152

0080P | 142.44|144.57 2 080P-14009| 2018 Struc_Overlay $1,953,941

0080P | 144.57|146.27 2 080P-14222| 2017 Struc_Overlay $628,946| 4F 183 | 145.014, 2011 |Sub_Prevent $17,808
4F 183 | 145.014) 2011 |Deck_Prevent $35,617
4F 183 | 145.014) 2011 |Struc_Prevent $0
2F 183 | 145.473| 2017 |Sub_Prevent $18,899
2F 183 | 145.473| 2017 |Deck_Prevent $37,797
2F 183 | 145.473| 2017 |Struc_Prevent $0

0080P | 146.27| 154.40 2 080P-14391| 2011 Func_Overlay $1,804,032
4C 325 | 152.178| 2011 |Deck_Replace $1,118,156
4C 325 | 152.178 2011 |Struc_Replace_Comp $0

0080P | 154.40| 162.03 2 080P-15204| 2008 Func_Overlay $1,587,144 4F 20 | 154.816) 2017 |Struc_Rehab $0

2017 Func_Overlay $1,896,784, 4F 20 | 154.816] 2017 |Sup_Maj_Rehab $409,946

4D 678 | 155.276/ 2017 |Sub_Prevent $26,984
4D 678 | 155.276/ 2017 |Deck_Prevent $53,967
4D 678 | 155.276/ 2017 |Struc_Prevent $0
2F 20 | 155.335, 2017 |Sup_Maj_Rehab $409,946
2F 20 | 155.335 2017 |Struc_Rehab $0
4D 666 | 155.515 2011 |Struc_Prevent $0
4D 666 | 155.515 2011 |Sub_Prevent $10,000
2D 678 | 155.835 2006
2D 666 | 156.065 2011 Deck_Prevent $18,504
2D 666 | 156.065 2011 |Sub_Prevent $10,000
2D 666 | 156.065 2011 |Struc_Prevent $0
4F 88 | 157.753| 2008 Struc_Replace_Struc $0
4F 88 | 157.753| 2017 |Struc_Prevent $0
4F 88 | 157.753| 2017 |Deck_Prevent $122,712
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 88 | 157.753| 2017 |Sub_Prevent $61,356
2F 88 | 158.353] 2008 |Struc_Replace_Struc $0
2F 88 | 158.353 2017 Struc_Prevent $0
2F 88 | 158.353, 2017 |Sub_Prevent $61,356
2F 88 | 158.353] 2017 |Deck_Prevent $122,712
4F 73 | 159.692| 2017 |Struc_Prevent $0
4F 73 | 159.692| 2017 |Deck_Prevent $41,429
2F 73 | 160.252] 2011 Deck_Prevent $39,040
2F 73 | 160.252] 2011 | Struc_Prevent $0
2F 73 | 160.252] 2011 |Sub_Prevent $19,520

0080P |162.03| 167.23 2 080P-15968| 2014 Mill_Overlay $3,278,941 4F 190 | 162.899, 2014 |Sub_Prevent $29,039 0080P-165028 | 2018 Safety_Improvement | $343,589 4
4F 190 | 162.899 2014 |Deck_Prevent $58,078
4F 190 | 162.899 2014 |Struc_Prevent $0
2F 190 | 163.469| 2014 Sub_Prevent $29,039
2F 190 | 163.469| 2014 |Deck_Prevent $58,078
2F 190 | 163.469| 2010 |Struc_Prevent $0
4D 743 | 167.046) 2010 |Sup_Maj_Rehab $467,941
4D 743 | 167.046) 2010 |Sub_Maj_Rehab $267,395
4D 743 | 167.046) 2010 |Deck_Maj_Rehab $467,941
4D 743 | 167.046) 2010 Struc_Rehab $0

0080P |167.23/178.19 2 080P-16488| 2017 Struc_Overlay $4,916,742| 2D 743 | 167.596, 2017 |Struc_Replace_Struc $2,016,193
4F 81 | 167.655| 2017 |Deck_Replace $477,098
4F 81 | 167.655/ 2017 | Struc_Replace_Comp $0
4D 725 | 167.855| 2009 |Sub_Prevent $52,739
4D 725 | 167.855/ 2009 |Struc_Prevent $0
2F 81 | 168.235 2009 Sup_Maj_Rehab $237,335
2F 81 | 168.235 2009 Sub_Maj_Rehab $135,620
2F 81 | 168.235| 2009 Deck_Maj_Rehab $237,335
2F 81 | 168.235 2009 |Struc_Rehab $0
0E1397 | 171.752] 2006

0080P |178.19|183.62 2 080P-17583| 2017 Struc_Overlay $2,946,524, 0C 232 | 178.451) 2008 |Sup_Maj_Rehab $0  0080P-182028 | 2017 Safety_Improvement | $343,589 4
0C 232 | 178.451, 2008 |Sub_Maj_Rehab $0
0C 232 | 178.451) 2008 |Deck_Maj_Rehab $0
0C 232 | 178.451, 2008 |Struc_Rehab $0
0C 232 | 178.451) 2017 |Sub_Repair $295,029
0C 232 | 178.451 2017 |Deck_Repair $442,543
0C 232 | 178.451 2017 |Struc_Repair $0
2C500 | 179.196, 2009 |Sub_Prevent $32,435
2C500 | 179.196, 2009 |Struc_Prevent $0

0080P |183.62| 196.68 2 080P-18126| 2007 Rehab_Concrete $0 OE2108 | 186.92) 2006
0E2106 | 187.25 2006
4D 652 | 187.739| 2010 |Deck_Prevent $13,003
4D 652 | 187.739| 2010 |Struc_Prevent $0
2D 652 | 188.318 2010 Deck_Prevent $13,003
2D 652 | 188.318 2010 |Struc_Prevent $0
2E1180 | 190.697 2006
2D 654 | 191.766, 2010 |Sub_Prevent $11,658
2D 654 | 191.766, 2010 |Struc_Prevent $0
OE1160 | 192.246, 2006
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0081P 0.00 2.47 1 081P-00000| 2006 Func_Overlay $226,785 OF 510 0.919| 2012 |Sub_Prevent $12,330
2012 Func_Overlay $255,397| OF 510 0.919| 2012 |Deck_Prevent $24,660
2018 Func_Overlay $287,618 OF 510 0.919| 2012 |Struc_Prevent $0
OF 509 1.055| 2018 |Sub_Prevent $18,547
OF 509 1.055| 2018 |Deck_Prevent $37,094
OF 509 1.055, 2018 Struc_Prevent $0
0082P 0.00, 2.56 1 082P-00000| 2010 Struc_Overlay $953,367 0082P-000000 2017 Safety_Improvement | $336,852 6
0082P 256, 3.13 1 082P-00256 | 2006 Func_Overlay $60,501
2012 Func_Overlay $68,134
2018 Func_Overlay $76,730
0083P 0.00| 14.00 1 083P-00000| 2016 Struc_Overlay $4,398,801
0083P | 14.00) 17.46 1 083P-01400| 2016 Struc_Overlay $1,076,903
0083P | 17.46 31.65 1 083P-01746| 2007 Func_Overlay $1,439,157
2016 Func_Overlay $1,719,926
0084N 0.00, 8.02 1 084N-00037| 2009 Surface_Seal $943,520
2015 Func_Overlay $1,631,013
0084N 8.02 15.81 1 084N-00802| 2013 Rehab_Concrete | $2,381,854
0084N | 15.81 19.79 1 084N-01581| 2010 Surface_Seal $555,927
2018 Func_Overlay $999,826
0084N | 19.79| 29.65 1 084N-01979| 2018 Joint_Repair $350,385
0084N | 29.65 41.06 1 084N-02965| 2007 Rehab_Concrete $0
0084N | 41.06) 41.89 1 084N-04106| 2009 Surface_Seal $174,317
2017 Func_Overlay $313,507
0084N | 80.97 81.81 1 084N-04207| 2009 Struc_Overlay $255,169
0084N | 81.81 87.63 1 084N-04273| 2006 Rehab_Concrete $0
0084N | 87.63| 92.43 1 084N-04856| 2014 Struc_Overlay $1,672,623
0084N | 92.43/103.18 1 084N-05335| 2006 Struc_Overlay $0
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0084N |103.18/112.06 1 084N-06410 2018 Rehab_Concrete | $2,737,057
0084N |112.06  115.24 2 084N-07328 | 2012 Mill_Overlay $2,705,956
0084N | 115.24| 119.50 2 084N-07646 2012 Struc_Overlay $1,569,562
0084P 0.00, 8.02 1 084P-00037| 2009 Surface_Seal $929,438, 4F 279 6.134] 2015 |Sub_Prevent $32,347
2015 Func_Overlay $1,606,670, 4F 279 6.134| 2015 |Deck_Prevent $64,695
4F 279 6.134| 2015 | Struc_Prevent $0
2F 279 6.424| 2015 |Sub_Prevent $32,347
2F 279 6.424| 2015 |Deck_Prevent $64,695
2F 279 6.424| 2015 | Struc_Prevent $0
0084P 8.02| 15.81 1 084P-00802| 2011 Rehab_Concrete | $2,257,096| 4D 646 11.73| 2011 |Sub_Prevent $10,000
4D 646 11.73] 2011 |Deck_Prevent $14,075
4D 646 11.73] 2011 |Struc_Prevent $0
2D 646 12.02] 2011 |Sub_Prevent $10,000
2D 646 12.02] 2011 |Deck_Prevent $13,528
2D 646 12.02] 2011 |Struc_Prevent $0
4D 647 14.208| 2011 |Sub_Prevent $10,000
4D 647 14.208 2011 |Deck_Prevent $14,075
4D 647 14.208 2011 |Struc_Prevent $0
2D 647 14.488| 2011 |Sub_Prevent $10,000
2D 647 14.488 2011 |Deck_Prevent $13,799
2D 647 14.488 2011 |Struc_Prevent $0
4F 245 15577/ 2011 |Sub_Prevent $18,899
4F 245 15.577 2011 |Deck_Prevent $37,797
4F 245 15577 2011 |Struc_Prevent $0
0084P | 15.81 19.79 1 084P-01581| 2010 Surface_Seal $568,350, 2F 245 15.857| 2010 |Sub_Prevent $18,165
2017 Func_Overlay $1,002,126, 2F 245 15.857| 2010 |Deck_Prevent $36,329
2F 245 15.857 2010 |Struc_Prevent $0
4F 246 17.135| 2010 |Sub_Prevent $17,006
4F 246 17.135 2010 |Deck_Prevent $34,013
4F 246 17.135 2010 |Struc_Prevent $0
2F 246 17.435| 2010 |Sub_Prevent $17,006
2F 246 17.435 2010 |Deck_Prevent $34,013
2F 246 17.435 2010 |Struc_Prevent $0
0084P | 19.79 29.65 1 084P-01979 4D 618 20.113] 2012 |Sub_Prevent $35,293
4D 618 20.113, 2012 |Deck_Prevent $70,586
4D 618 20.113, 2012 |Struc_Prevent $0
2D 618 20.393) 2012 |Sub_Prevent $35,293
2D 618 20.393, 2012 |Deck_Prevent $70,586
2D 618 20.393 2012 |Struc_Prevent $0
OE1129 | 21.882] 2006
O0E1127 | 23.381 2006
4D 619 26.408 2012 |Sub_Prevent $32,783
4D 619 26.408 2012 |Deck_Prevent $65,565
4D 619 26.408 2012 | Struc_Prevent $0
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2D 619 26.678 2012 |Sub_Prevent $32,783
2D 619 26.678 2012 |Deck_Prevent $65,565
2D 619 26.678 2012 |Struc_Prevent $0

0084P | 29.65 41.06 1 084P-02965| 2007 Rehab_Concrete $0 0V1605 | 34.182) 2006
0E2207 | 40.137, 2006
0084P | 41.06/ 42.01 1 084P-04106| 2007 Func_Overlay $217,877
2017 Func_Overlay $265,591
0084P | 81.04/ 81.70 1 084P-04207 | 2010 Struc_Overlay $253,524
0084P | 81.70/ 87.53 1 084P-04273| 2006 Rehab_Concrete $0 4D 754 81.895 2011 |Sub_Prevent $20,108
4D 754 81.895 2011 |Deck_Prevent $40,216
4D 754 81.895 2011 |Struc_Prevent $0
2F 184 82.055 2011 |Deck_Prevent $55,832
2F 184 82.055 2011 |Struc_Prevent $0
2F 184 82.055, 2011 |Sub_Prevent $27,916
4F 75 82.815 2011 |Sub_Prevent $37,168
4F 75 82.815 2011 |Struc_Prevent $0
4F 75 82.815 2011 |Deck_Prevent $74,336
2C 457 83.174| 2011 |Struc_Replace_Comp $0
2C 457 83.174) 2011 |Deck_Replace $1,193,472
2D 754 83.324, 2011 |Sub_Prevent $20,108
2D 754 83.324, 2011 |Deck_Prevent $40,216
2D 754 83.324, 2011 |Struc_Prevent $0
2F 75 84.273, 2011 |Struc_Prevent $0
2F 75 84.273) 2011 |Sub_Prevent $37,168
2F 75 84.273) 2011 |Deck_Prevent $74,336
0084P | 87.53| 92.32 1 084P-04856| 2009 Func_Overlay $961,050| 4F 95 88.509 2009 |Struc_Prevent $0
2018 Mill_Overlay $2,195,745, 4F 95 88.509, 2009 |Sub_Prevent $27,654
4F 93 88.52| 2009 |Struc_Prevent $0
4F 93 88.52| 2009 |Deck_Prevent $64,767
4F 93 88.52| 2018 |Deck_Repair $201,324
4F 93 88.52| 2018 |Struc_Repair $0
2F 95 89.751 2009 |Struc_Prevent $0
2F 95 89.751 2009 |Sub_Prevent $27,654
2F 93 90.008) 2018 |Struc_Repair $0
2F 93 90.008, 2018 |Deck_Repair $209,610
4F 94 91.358 2009 |Struc_Prevent $0
4F 94 91.358 2009 |Deck_Prevent $76,796
4F 94 91.358 2009 |Sub_Prevent $38,398
2C 477 91.478 2008 |Deck_Repair $0
2C 477 91.478 2008 |Struc_Repair $0
2C 477 91.478 2008 |Sub_Repair $0
2C 477 91.478 2018 |Struc_Rehab $0
2C 477 91.478 2018 |Sup_Maj_Rehab $943,738
0D 763 91.517, 2008 |Struc_Rehab $0
0D 763 91.517, 2008 |Sub_Maj_Rehab $0
0D 763 91.517 2008 |Deck_Maj_Rehab $0
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0D 763 91.517, 2008 |Sup_Maj_Rehab $0
4C 476 91.647, 2009 |Deck_Repair $465,962
4C 476 91.647, 2009 |Struc_Repair $0
4C 476 91.647 2018 |Struc_Rehab $0
4C 476 91.647 2018 |Deck_Maj_Rehab $1,325,345
4C 476 91.647 2018 |Sup_Maj_Rehab $1,325,345

0084P | 92.32/103.07 1 084P-05335| 2006 Struc_Overlay $0 4D 751 93.066, 2011 |Sub_Prevent $21,692
4D 751 93.066, 2011 |Struc_Prevent $0
2C 476 93.156, 2011 |Deck_Repair $468,275
2C 476 93.156, 2011 |Sup_Repair $780,458
2C 476 93.156, 2011 |Sub_Repair $312,183
2C 476 93.156, 2011 |Struc_Repair $0
4F 97 94.405 2011 |Deck_Prevent $28,879
4F 97 94.405 2011 |Struc_Prevent $0
4F 97 94.405 2011 |Sub_Prevent $14,439
2D 751 94.595 2011 |Struc_Prevent $0
2D 751 94.595 2011 |Sub_Prevent $21,692
2F 97 95.914, 2011 |Sub_Prevent $14,983
2F 97 95.914, 2011 |Deck_Prevent $29,965
2F 97 95.914, 2011 |Struc_Prevent $0
4F 29 97.273) 2011 |Deck_Prevent $53,479
4F 29 97.273, 2011 |Struc_Prevent $0
2F 30 98.771 2011 |Struc_Prevent $0
2F 30 98.771, 2011 |Deck_Prevent $59,576
2F 30 98.771) 2011 |Sub_Prevent $29,788
4D 676 98.971 2011 |Sub_Prevent $16,311
4D 676 98.971 2011 |Deck_Prevent $32,622
4D 676 98.971 2011 |Struc_Prevent $0
2D 676 100.47| 2011 |Sub_Prevent $16,311
2D 676 100.47 2011 |Deck_Prevent $32,622
2D 676 100.47) 2011 |Struc_Prevent $0
2D 677 | 102.698 2011 |Sub_Prevent $16,311
2D 677 | 102.698 2011 Deck_Prevent $32,622
2D 677 | 102.698 2011 |Struc_Prevent $0
4D 667 | 102.792| 2011 |Struc_Prevent $0
4D 667 | 102.792| 2011 |Deck_Prevent $32,622
4D 667 | 102.792| 2011 |Sub_Prevent $16,311
4D 677 | 103.048| 2011 |Sub_Prevent $16,311
4D 677 | 103.048| 2011 |Struc_Prevent $0
4D 677 | 103.048| 2011 |Deck_Prevent $32,622

0084P |103.07/112.23 1 084P-06410| 2016 Rehab_Concrete | $2,728,279| 4D 662 | 104.107| 2011 Struc_Prevent $0
4D 662 | 104.107| 2011 |Deck_Prevent $54,656
4D 662 | 104.107| 2011 |Sub_Prevent $27,328
2D 667 | 104.556, 2011 |Struc_Prevent $0
2D 667 | 104.556, 2011 Deck_Prevent $32,622
2D 667 | 104.556, 2011 |Sub_Prevent $16,311
4D 661 | 104.666) 2011 |Struc_Prevent $0
4D 661 | 104.666) 2011 |Sub_Prevent $26,792
2D 662 | 105.606, 2006
2D 661 | 106.175 2016 |Struc_Replace_Comp $0
2D 661 | 106.175 2016 |Deck_Replace $640,910
4D 645 | 106.935 2016 |Sup_Maj_Rehab $83,744
4D 645 | 106.935 2016 Struc_Rehab $0
4F 121 | 108.102| 2011 Sub_Prevent $31,820
4F 121 | 108.102] 2011 |Deck_Prevent $63,640
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4F 121 | 108.102) 2011 |Struc_Prevent $0
2D 645 | 108.443 2011 Deck_Prevent $13,263
2D 645 | 108.443 2011 |Struc_Prevent $0
2D 645 | 108.443, 2011 |Sub_Prevent $10,000
4F 122 | 108.484| 2011 |Struc_Prevent $0
4F 122 | 108.484| 2011 | Sub_Prevent $40,216
4F 122 | 108.484) 2011 |Deck_Prevent $80,432
2F 121 | 109.593| 2011 |Struc_Prevent $0
2F 121 | 109.593| 2011 |Sub_Prevent $30,996
4F 114 | 109.623| 2016 | Sub_Prevent $45,819
4F 114 | 109.623 2016 |Deck_Prevent $91,638
4F 114 | 109.623| 2016 |Struc_Prevent $0
2F 122 | 110.002| 2006
4D 731 | 110.551| 2011 |Sub_Prevent $19,306
4D 731 | 110.551| 2011 |Deck_Prevent $38,612
4D 731 | 110.551) 2011 |Struc_Prevent $0
2D 731 | 110.552] 2011 |Sub_Prevent $19,306
2D 731 | 110.552] 2011 Deck_Prevent $38,612
2D 731 | 110.552] 2011 |Struc_Prevent $0
2F 114 | 110.865/ 2006
OF 153 | 111.801) 2006

0084P |112.23/115.41 2 084P-07328| 2008 Struc_Overlay $0, 0C 603 113.16| 2006
2018 Func_Overlay $1,766,313| OF 262 | 113.599| 2006
4F 201 | 114.428| 2010 | Sub_Prevent $25,376
4F 201 | 114.428/ 2010 |Struc_Prevent $0
OF 292 | 115.028| 2018 Sub_Prevent $65,063
OF 292 | 115.028/ 2018 |Struc_Prevent $0
0084P |115.41)119.77 2 084P-07646| 2010 Struc_Overlay $1,508,614| 2F 201 | 115.947| 2010 |Sub_Prevent $25,376
2F 201 | 115.947| 2010 |Struc_Prevent $0
4D 783 119.77| 2010 |Sub_Prevent $19,190
4D 783 119.77 2010 |Struc_Prevent $0
2C 475 | 119.773] 2010 |Deck_Prevent $120,435
2C 475 | 119.773] 2010 |Struc_Prevent $0
0086P 0.00, 2.12 2 086P-00000| 2008 Func_Overlay $349,527
2014 Func_Overlay $393,624
0087P 0.00, 5.94 3 087P-00000| 2014 Struc_Overlay $1,476,979
0087P 5.94| 16.01 3 087P-00594 | 2014 Struc_Overlay $2,274,340
0087P | 16.01 20.93 3 087P-01600| 2013 Mill_Overlay $1,383,060, OF 369 19.464| 2018 |Sub_Prevent $17,446
OF 369 19.464 2018 |Deck_Prevent $34,893
OF 369 19.464) 2018 |Struc_Prevent $0
0C 259 19.563| 2013 |Sup_Maj_Rehab $77,073
0C 259 19.563| 2013 |Sub_Maj_Rehab $44,042
0C 259 19.563| 2013 | Deck Maj Rehab $77,073
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0C 259 19.563| 2013 |Struc_Rehab $0

0087P | 20.93| 29.87 3 087P-02093| 2012 Struc_Overlay | $2,088,069

0087P | 29.87| 38.11 3 087P-02987 | 2013 Struc_Overlay | $1,813,047

0088P | 0.00| 16.95 3 088P-00000| 2018 Recon_Asphalt |$27,627,801, 0C 640 0.019, 2006

0089P | 0.00/ 9.40 4 089P-00000| 2015 Struc_Overlay | $3,312,445 0C 298 0.589, 2006

0089P | 9.40| 20.94 4 089P-00940| 2013 Struc_Overlay | $4,093,940

0089P | 20.94| 29.73 4 089P-02094| 2013 Struc_Overlay | $3,069,386] 0C 300 | 21.242| 2006
O0E1120 | 22.941 2006

0089P | 29.73| 38.04 4 089P-02973| 2009 Struc_Overlay | $2,657,793| 0D 604 | 37.189| 2006

0089P | 38.04| 46.10 4 089P-03804| 2013 Mill_Overlay $3,902,357| OE1107 | 45.682| 2006

0089P | 46.10| 55.19 4 089P-04610| 2012 Struc_Overlay | $3,082,597| 0E1106 48.46) 2006
0D 605 | 54.425 2006

0089P | 55.19| 63.72 4 089P-05519| 2014 Struc_Overlay | $3,033,687| 0V1684 | 59.957| 2006

0089P | 63.72| 65.19 4 089P-06372| 2011 Recon_Asphalt | $3,687,188

0089P | 65.19| 72.43 4 089P-06518| 2008 Struc_Overlay $0| OF 484 67.125 2018 Sub_Prevent $29,284

2018 Func_Overlay | $1,568,492 OF 484 67.125 2018 | Deck_Prevent $58,568

OF 484 67.125 2018 | Struc_Prevent $0
0C 306 | 68.674 2006

0089P | 72.43| 76.63 4 089P-07243

0089P | 76.63| 80.28 4 089P-07663| 2015 Struc_Overlay | $2,062,907

0089P | 80.28| 85.76 4 089P-08028| 2014 Struc_Overlay | $1,614,475
O0E2459 | 82.883] 2006

0089P | 85.76/ 90.09 4 089P-08576 | 2014 Struc_Overlay | $1,667,895
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0089P | 90.09 95.71 4 089P-09009| 2009 Surface_Seal $294,862| 0C 204 91.295| 2006
2016 Func_Overlay $965,305
0089P | 95.71| 97.35 4 089P-09571| 2012 Surface_Seal $469,554
0089P | 104.07 104.11 4 089P-10407 | 2007 Surface_Seal $168,049
2013 Func_Overlay $539,363
0089P | 107.77/116.10 4 089P-10777| 2010 Struc_Overlay $2,613,949 0C 820 | 111.209) 2006
0089P | 116.10| 125.00 4 089P-11610| 2006 Func_Overlay $1,281,969
2015 Func_Overlay $1,532,072
0089P | 125.00| 130.42 4 089P-12500| 2015 Struc_Overlay $2,006,527
0089P | 130.42131.97 4 089P-13042| 2010 Surface_Seal $92,366
0089P | 131.97 141.31 4 089P-13197 | 2016 Struc_Overlay $2,502,526 0E2035 | 132.422| 2006
0D 729 | 138.137| 2006
0089P | 141.31146.29 4 089P-14131| 2010 Surface_Seal $202,434
2016 Func_Overlay $649,724
0089P | 146.29| 147.55 4 089P-14629| 2016 Struc_Overlay $475,537
0089P | 147.55149.83 4 089P-14755| 2015 Struc_Overlay $573,030
0089P | 149.83151.79 4 089P-14983| 2015 Struc_Overlay $626,071
0089P | 151.96 156.73 4 089P-15196 | 2014 Struc_Overlay $1,224,307
0089P | 156.73| 158.26 4 089P-15673| 2010 Surface_Seal $56,086
2018 Func_Overlay $187,283
0089P | 158.26| 158.89 4 089P-15826 | 2010 Surface_Seal $22,347
2018 Func_Overlay $87,789
0089P | 158.89 164.56 4 089P-15889| 2011 Surface_Seal $250,282| 0C 772 159.52| 2006
OF 590 | 161.848 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0089P | 164.56 168.55 4 089P-16456 | 2015 Struc_Overlay $1,580,004
0089P | 168.55173.54 4 089P-16855| 2010 Struc_Overlay $1,400,825
0089P |173.54|179.02 4 089P-17354| 2010 Struc_Overlay $1,431,058
0089P |179.02|184.10 4 089P-17902| 2015 Struc_Overlay $1,986,132 0E2451 | 182.032| 2006
0089P |184.10191.74 4 089P-18410| 2015 Struc_Overlay $2,336,626, 0C 691 | 189.835| 2006
0089P | 225.36 227.11 4 089P-19104| 2013 Mill_Overlay $607,646) 0D 764 | 225.393) 2006
0089P | 227.11 230.52 4 089P-19279| 2014 Rehab_Concrete | $1,362,154| OF 366 | 228.111| 2014 |Sub_Prevent $43,044
OF 366 | 228.111 2014 |Deck_Prevent $86,088
OF 366 | 228.111| 2014 |Struc_Prevent $0
0089P | 230.52|234.18 4 089P-19620| 2017 Struc_Overlay $1,427,359 0E1741 | 232.878) 2006
0089P | 234.18| 237.28 4 089P-19986 | 2014 Struc_Overlay $1,165,040
0089P | 237.28| 239.37 4 089P-20341| 2010 Struc_Overlay $408,154
0089P | 239.37 242.21 4 089P-20505| 2015 Struc_Overlay $866,777
0089P | 242.21|247.28 4 089P-20789| 2009 Surface_Seal $243,428
2015 Func_Overlay $781,296
0089P | 247.28| 255.67 4 089P-21296| 2010 Struc_Overlay $1,693,083 0E2265 | 247.865| 2006
0089P | 255.67| 256.91 4 089P-22135| 2010 Surface_Seal $87,634
2017 Func_Overlay $286,891
0089P | 256.91| 262.70 4 089P-22260| 2010 Struc_Overlay $1,167,018
0089P | 262.70| 263.86 4 089P-22838| 2009 Surface_Seal $69,901
2017 Func_Overlay $341,250
0089P | 263.86 268.33 4 089P-22954 | 2016 Struc_Overlay $1,521,945
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S_Index | Mob_Tier

0089P | 268.33| 278.00 4 089P-23401| 2014 Struc_Overlay | $3,174,408
0089P | 278.00| 278.68 4 089P-24368| 2010 Surface_Seal $49,075
2016 Func_Overlay $157,509

0089P | 278.68| 290.18 4 089P-24436| 2014 Struc_Overlay | $3,938,011| 0D 394 279.42 2006 0089P-284362 | 2018 Safety_Improvement | $343,589 4

0E2223 | 285.055 2006 0089P-285362 | 2011 Safety_Improvement | $299,115 6

0E2464 | 286.084| 2006 0089P-286362 | 2009 Safety_Improvement | $287,500 8

0089P-288362 2011 Safety_Improvement | $299,115 6

0089P-289362 2014 Safety_Improvement | $311,199 5

0089P | 290.18|294.97 4 089P-25586 | 2016 Struc_Overlay | $1,476,922 0089P-290362 | 2009 Safety_Improvement | $287,500 8

0089P-291362 2010 Safety_Improvement | $293,250 7

0089P-292362 2009 Safety_Improvement | $287,500 7

0089P-293362 2009 Safety_Improvement | $287,500 7

0089P-294362 2009 Safety_Improvement | $287,500 7

0089P | 294.97|297.04 4 089P-26065| 2016 Struc_Overlay $593,195 0089P-295362 | 2009 Safety_Improvement | $287,500 8

0089P-296362 2009 Safety_Improvement | $287,500 9

0089P | 297.04| 301.59 3 089P-26372| 2010 Surface_Seal $255,773 0089P-297362 | 2009 Safety_Improvement | $287,500 8

2017 Func_Overlay $690,437 0089P-298362| 2009 Safety_Improvement | $287,500 8

0089P-299362 2011 Safety_Improvement | $299,115 5

0089P-300362 2010 Safety_Improvement | $293,250 6

0089P-301362 2013 Safety_Improvement | $311,199 5

0089P | 301.86| 306.48 3 089P-26851| 2010 Surface_Seal $262,901 OE1486 | 304.76) 2006 0089P-302362 | 2010 Safety_Improvement | $293,250 7

0089P-303362 2010 Safety_Improvement | $293,250 6

0089P-304362 2009 Safety_Improvement | $287,500 8

0089P-306362 2014 Safety_Improvement | $317,423 5
0089P | 306.84|312.78 3 089P-27349| 2008 Mill_Overlay $0
2018 Surface_Seal $370,906

0089P-309362 2015 Safety_Improvement | $323,772 6

0089P-310362 2012 Safety_Improvement | $305,097 5

0089P-311362 2010 Safety_Improvement | $293,250 6

0089P | 322.28|324.19 3 089P-27943| 2016 Struc_Overlay $495,951 0V1673 | 322.512| 2006 0089P-322276 | 2010 Safety_Improvement | $293,250 6

0089P-323276 | 2009 Safety_Improvement | $287,500 9

0089P | 324.19| 326.49 3 089P-28135| 2010 Surface_Seal $100,888 0089P-324276 | 2013 Safety_Improvement | $311,199 5

2018 Func_Overlay $394,020 0089P-325276| 2009 Safety_Improvement | $287,500 8

0089P-326276 | 2011 Safety_Improvement | $299,115 6

0089P | 326.49|327.74 3 089P-28365 2013 Struc_Overlay $770,156 0089P-327276 | 2013 Safety_Improvement | $317,423 4
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0089P | 327.74328.71 3 089P-28489| 2013 Struc_Overlay $580,456
0089P | 328.71 333.37 3 089P-28587 | 2013 Struc_Overlay $3,496,442| 3D 603 | 329.417, 2013 |Struc_Replace_Struc $749,676
0D 22 | 330.126, 2013 |Sub_Prevent $17,006
0D 22 | 330.126| 2013 |Struc_Prevent $0
0089P | 333.37|334.47 3 089P-29052| 2018 Recon_Asphalt | $5,630,568 0089P-334276 2013 Safety_Improvement | $311,199 5
0089P | 334.47 334.85 3 089P-29163| 2011 Recon_Asphalt | $1,093,888
0089P | 334.85 335.91 3 089P-29201| 2009 Recon_Concrete | $5,541,569 0089P-335276 2009 Safety_Improvement | $287,500 9
0089P | 335.91 337.34 3 089P-29307 | 2012 Rehab_Concrete $947,434
0089P | 337.34338.13 3 089P-29450| 2012 Rehab_Concrete $519,692
0089P | 338.13|339.60 3 089P-29529| 2011 Rehab_Concrete $983,340
0089P | 339.60| 340.54 3 089P-29676| 2008 Surface_Seal $112,263
2014 Func_Overlay $349,531
0089P | 340.54|345.23 3 089P-29770| 2010 Surface_Seal $563,854 0089P-343276 2010 Safety_Improvement | $293,250 6
0089P | 345.23 | 346.86 3 089P-30239| 2008 Recon_Asphalt $0 0089P-346276 2011 Safety_Improvement | $299,115 5
2014 Surface_Seal $164,818
0089P | 346.86 347.12 3 089P-30402| 2008 Recon_Asphalt $0
2014 Surface_Seal $19,593
0089P | 347.12|349.78 3 089P-30428| 2016 Struc_Overlay $1,648,183 0E2474 | 349.181| 2006 0089P-348276 2010 Safety_Improvement | $293,250 5
0089P-349276 | 2016 Safety_Improvement | $330,247 4
0089P | 349.78| 353.00 3 089P-30694 | 2016 Struc_Overlay $2,097,822 0089P-350276 2013 Safety_Improvement | $311,199 5
0089P-351276| 2010 Safety_Improvement | $293,250 7
0089P | 362.15 362.71 2 089P-30985| 2011 Struc_Overlay $952,278
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0089P | 362.71 363.95 2 089P-31041| 2014 Struc_Overlay $1,010,565
0089P | 363.95| 365.73 2 089P-31165| 2018 Recon_Asphalt |$11,759,837 OE1070 | 364.776| 2018 Culv_Repair $182,849
OE1068 | 365.605 2018 |Culv_Repair $182,849
0089P | 365.73|367.99 2 089P-31343| 2014 Struc_Overlay $1,613,878 OE1067 | 365.735 2006
OE1066 | 366.005 2006
OE1065 | 366.804, 2006
0089P | 367.99 368.85 2 089P-31569| 2010 Surface_Seal $89,669 OE1064 & 368.073) 2006
2016 Func_Overlay $279,187
0089P | 368.85 375.21 2 089P-31655| 2010 Surface_Seal $802,809) 0C 620 | 370.152| 2010 |Sub_Prevent $176,588| 0089P-373150 | 2017 Safety_Improvement | $343,589 4
2017 Func_Overlay $2,549,543| 0C 620 | 370.152] 2010 |Deck_Prevent $353,175/ 0089P-374150 | 2013 Safety_Improvement | $311,199 5
0C 620 | 370.152] 2010 |Struc_Prevent $0
0E2225 | 372.15 2006
0D 811 | 373.439, 2010 |Sub_Prevent $17,248
0D 811 | 373.439, 2010 |Deck_Prevent $34,497
0D 811 | 373.439, 2010 |Struc_Prevent $0
0089P | 375.21376.89 2 089P-32291| 2010 Surface_Seal $223,898
2017 Func_Overlay $711,050
0089P | 376.89378.98 2 089P-32459| 2014 Struc_Overlay $1,751,715
0089P | 378.98| 380.57 2 089P-32668| 2014 Struc_Overlay $1,453,502
0089P | 380.57|383.77 2 089P-32827 | 2009 Mill_Overlay $3,417,603| 1D 672 | 381.442) 2013 |Struc_Replace_Struc $2,003,579
0089P | 383.77/389.53 1 089P-33146| 2008 Struc_Overlay $0| 3C 336 | 384.031] 2009 |Struc_Replace_Struc $2,454,632
2018 Func_Overlay $1,521,096) 3C 336 | 384.031) 2018 Sub_Prevent $69,050
3C 336 | 384.031, 2018 |Deck_Prevent $138,101
3C 336 | 384.031 2018 |Struc_Prevent $0
0089P | 395.59 399.45 1 089P-33623| 2014 Struc_Overlay $3,591,496
0089P |399.45 403.44 1 089P-34009| 2009 Struc_Overlay $464,029
0089P | 403.44 | 405.96 1 089P-34408| 2014 Struc_Overlay $5,073,171| 0E2462 | 405.369) 2006
0089P | 405.96 408.26 1 089P-34660| 2006 Struc_Overlay $0| 1F 175 | 406.117| 2006
3F 175 | 406.118| 2010 |Sup_Maj_Rehab $406,772
3F 175 | 406.118| 2010 |Sub_Maj_Rehab $232,441
3F 175 | 406.118] 2010 Deck Maj_Rehab $406,772
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3F 175 | 406.118 2010 Struc_Rehab $0
OF 677 | 406.611 2006
0089P | 408.26411.53 1 089P-34891| 2008 Surface_Seal $357,206
2016 Func_Overlay $1,395,079
0089P |411.53413.18 1 089P-35218| 2008 Struc_Overlay $0
2018 Func_Overlay $558,829
0089P |413.18 414.04 1 089P-35382| 2008 Struc_Overlay $0
2018 Func_Overlay $438,666
0089P |414.04415.24 1 089P-35469| 2012 Rehab_Concrete $667,805 0C 778 414.5| 2006
0089P |415.24/416.31 1 089P-35589| 2017 Rehab_Concrete $819,553
0089P |416.31/417.21 1 089P-35696 | 2014 Struc_Overlay $614,582
0089P |417.21)420.06 1 089P-35785| 2010 Surface_Seal $261,692
0089P |420.06|422.52 1 089P-36071| 2010 Surface_Seal $210,111
0089P |422.52|433.56 1 089P-36316| 2010 Surface_Seal $951,649
0089P | 458.97 461.54 1 089P-37385| 2010 Struc_Overlay $560,067 OE1610 | 460.933) 2006
0D 674 | 461.033) 2016 |Sub_Prevent $23,559
0D 674 | 461.033] 2016 |Deck_Prevent $47,118
0D 674 | 461.033) 2016 |Struc_Prevent $0
0089P |461.54 470.44 1 089P-37642| 2011 Struc_Overlay $3,681,289| 0D 675 | 461.713| 2016 |Sub_Prevent $19,249
0D 675 | 461.713] 2016 |Deck_Prevent $38,497
0D 675 | 461.713 2016 |Struc_Prevent $0
O0E1233 | 462.012] 2011 |Culv_Repair $165,612
0V1062 | 467.528, 2006
0D 707 | 469.886, 2016 |Sub_Prevent $38,556
0D 707 | 469.886, 2016 |Deck_Prevent $77,113
0D 707 | 469.886, 2016 |Struc_Prevent $0
0089P |470.44479.33 1 089P-38532| 2014 Struc_Overlay $2,141,124| OF 606 | 471.505 2014 Sub_Prevent $28,481
OF 606 | 471.505 2014 |Deck_Prevent $56,961
OF 606 | 471.505 2014 |Struc_Prevent $0
OF 605 | 474.232| 2006 | Sub_Prevent $0
OF 605 | 474.232| 2006 |Deck_Prevent $0
OF 605 | 474.232| 2006 |Struc_Prevent $0
OF 605 | 474.232| 2014 | Deck_ Repair $298,178
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

OF 605 | 474.232| 2014 | Struc_Repair $0
OF 678 | 475.041| 2006 | Sub_Prevent $0
OF 678 | 475.041 2006 |Deck_Prevent $0
OF 678 | 475.041| 2006 |Struc_Prevent $0
OF 678 | 475.041| 2014 Deck_Repair $10,000
OF 678 | 475.041| 2014 | Struc_Repair $0

0089P |479.33/484.53 1 089P-39420| 2010 Surface_Seal $316,182| OF 679 | 481.077| 2016 |Deck_Maj_Rehab $10,000

2016 Func_Overlay $836,771 OF 679 | 481.077| 2016 |Struc_Rehab $0

OF 680 | 484.035| 2010 | Sub_Prevent $10,000
OF 680 | 484.035| 2010 |Deck_Prevent $10,000
OF 680 | 484.035| 2010 |Struc_Prevent $0
OF 680 | 484.035| 2016 | Sup_Repair $10,000
OF 680 | 484.035| 2016 | Deck_Repair $10,000
OF 680 | 484.035| 2016 | Struc_Repair $0

0089P | 484.53491.80 1 089P-39941| 2006 Recon_Asphalt $0

2014 Surface_Seal $289,885

0089P |491.80 498.81 1 089P-40668| 2009 Struc_Overlay $1,600,948

0089P |498.81503.32 1 089P-41369| 2010 Struc_Overlay $1,237,738

0090P 0.00, 1.66 1 090P-00000| 2014 Struc_Overlay $761,706, 1F 168 1.348| 2011 |Struc_Replace_Struc $1,793,685

0091P 0.00, 4.13 1 091P-00000| 2014 Struc_Overlay $3,202,296
1C 451 0.549| 2009 |Sub_Prevent $29,505
1C 451 0.549| 2009 | Deck_Prevent $59,010
1C 451 0.549| 2009 | Struc_Prevent $0
3C 451 0.55| 2006
OF 166 3.906/ 2014 |Sub_Prevent $16,135
OF 166 3.906/ 2014 Deck_Prevent $32,271
OF 166 3.906/ 2014 | Struc_Prevent $0

0091P 4.13| 10.44 1 091P-00413| 2012 Surface_Seal $775,272| OF 578 5.715/ 2012 |Sub_Prevent $61,804
OF 578 5.715/ 2012 |Deck_Prevent $123,607
OF 578 5.715/ 2012 Struc_Prevent $0

0091P | 10.44 17.24 1 091P-01044| 2011 Surface_Seal $762,162 0091P-016000| 2018 Safety_Improvement | $343,589 4
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0091P | 17.24| 19.48 1 091P-01724| 2011 Surface_Seal $263,064, 0D 500 18.854| 2011 |Sub_Prevent $19,919
0D 500 18.854| 2011 Deck_Prevent $39,838
0D 500 18.854| 2011 |Struc_Prevent $0
0091P | 19.48 25.97 1 091P-01948| 2016 Struc_Overlay $4,543,184, 0D 597 24.359| 2011 |Sub_Prevent $22,729
0D 597 24.359| 2011 |Deck_Prevent $45,457
0D 597 24.359| 2011 |[Struc_Prevent $0
0091P-025000, 2016 Safety_Improvement | $673,704 7
0091P | 25.97| 27.20 1 091P-02597 | 2015 Struc_Overlay $895,078, 0D 540 26.082| 2006 0091P-026000 2015 Safety_Improvement | $622,398 7
0091P-027000, 2011 Safety_Improvement | $598,230 9
0091P | 27.20) 28.23 1 091P-02720| 2015 Struc_Overlay $735,432 0091P-028000 2011 Safety_Improvement | $598,230 9
0091P | 28.23| 32.68 1 091P-02822| 2015 Struc_Overlay $3,080,089 0091P-029000 2012 Safety_Improvement | $610,195 9
0091P | 32.68 35.26 1 091P-03268| 2006 Recon_Asphalt $0
2014 Surface_Seal $269,946
0091P | 35.26) 38.52 1 091P-03526| 2006 Recon_Asphalt $0
2014 Surface_Seal $150,767
0091P | 38.52| 45.59 1 091P-03852| 2006 Recon_Asphalt $0
2014 Surface_Seal $367,440
0092P 0.00 3.76 3 092P-00000| 2013 Struc_Overlay $1,595,235 OE 886 0.999| 2006
0092P 3.76, 7.45 3 092P-00376| 2010 Surface_Seal $244,405| 0E2344 7.343| 2006
2018 Func_Overlay $954,531
0092P 745 7.71 3 092P-00745| 2016 Recon_Asphalt $664,898 0D 431 7.633| 2006
0092P 7.71, 8.26 3 092P-00771| 2017 Recon_Asphalt | $1,409,315
0092P 8.26| 14.49 3 092P-00826| 2010 Surface_Seal $200,658
2016 Func_Overlay $624,749
0092P | 14.49 27.23 3 092P-01448| 2018 Recon_Asphalt |$16,603,772
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0093P | 0.00] 0.37 1 093P-00000| 2009 Struc_Overlay $144,596
0094P | 0.00/ 0.96 4 094P-00000| 2006 Surface_Seal $33,032
2012 Func_Overlay $124,726
2018 Func_Overlay $140,462
0095P | 0.00/ 4.80 4 095P-00000| 2016 Struc_Overlay | $1,556,367
0095P | 4.80| 21.63 4 095P-00480| 2016 Struc_Overlay | $5,453,726| 0E1699 & 14.328 2006
0V1439 | 17.255 2006
0095P | 21.63| 26.29 4 095P-02163| 2016 Struc_Overlay | $1,479,192| OE1696 | 25.349 2006
0095P | 26.29 35.19 4 095P-02629 | 2016 Struc_Overlay | $2,894,078| 0E1524 | 27.447 2006
OE1530 | 31.284| 2006
OE1536 | 34.461 2006
0095P | 35.19| 40.85 4 095P-03519| 2013 Struc_Overlay | $1,696,900
0095P | 40.85 47.30 4 095P-04085| 2016 Struc_Overlay | $1,952,084| 0C 489 | 45.243| 2006
0095P | 47.30| 67.68 4 095P-04730| 2017 Struc_Overlay | $5,984,953| 0C 490 | 47.391 2006 Sub_Prevent $0
0C 490 | 47.391 2006 |Deck_Prevent $0
0C 490 | 47.391 2006 |Struc_Prevent $0
0C491 | 53.676] 2017 |Sub_Prevent $42,246
0C491 | 53.676] 2017 |Struc_Prevent $0
0095P | 67.68| 79.62 4 095P-06768| 2018 Struc_Overlay | $3,542,352| OF 376 71.827, 2006
0095P | 79.62| 95.55 4 095P-07962| 2015 Struc_Overlay | $4,673,252
0095P | 95.55| 105.46 4 095P-09554 | 2016 Struc_Overlay | $3,268,606
0095P | 105.46| 115.36 4 095P-10546 | 2015 Struc_Overlay | $3,338,037| 0V1120R | 107.142 2006
0095P | 115.36|121.14 4 095P-11536| 2013 Struc_Overlay | $1,465,177| 0C 301 | 115.515] 2006
0D 607 | 120.212] 2006
0096P | 0.00| 11.37 4 096P-00000| 2016 Struc_Overlay | $3,132,414
0096P | 11.37| 22.76 4 096P-01136 2006 Func_Overlay | $1,315,195 0D565 | 22.541 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2016 Func_Overlay $1,603,216
0097P 0.00, 3.09 1 097P-00000| 2013 Struc_Overlay $1,111,972
0097P 3.09| 5.36 1 097P-00309| 2011 Struc_Overlay $1,063,877
0099P 0.00, 4.20 4 099P-00000| 2008 Surface_Seal $285,526/ 0C 580 0.099| 2014 |Sub_Prevent $75,873
2014 Func_Overlay $1,078,132| 0C 580 0.099| 2014 Deck_Prevent $151,746
0C 580 0.099| 2014 | Struc_Prevent $0
0D 600 2.937| 2006
0100P 0.00, 16.93 4 100P-00000| 2007 Func_Overlay $2,435,409, 0C 749 0 2006
2014 Func_Overlay $2,797,520
0101P 0.00, 5.92 1 101P-00000| 2009 Surface_Seal $279,259, 0D 368 0.989| 2015 Deck_Replace $154,827
2015 Func_Overlay $869,476| 0D 368 0.989| 2015 | Struc_Replace_Comp $0
0101P 5.92| 21.77 1 101P-00592| 2011 Struc_Overlay $3,525,935 0D 626 7.663| 2011 Struc_Replace_Struc $238,558
0E1141 9.422| 2006
0E1142 9.942| 2006
0102P 0.00, 14.09 1 102P-00000| 2006 Func_Overlay $1,200,896, 0D 820 8.113| 2016  Struc_Replace_Struc $145,490 0102P-014000 | 2016 Safety_Improvement | $343,589 5
2016 Func_Overlay $1,463,885
0102P | 14.09 16.56 1 102P-01409| 2010 Func_Overlay $496,357| 0C 542 14.283| 2011 |Sub_Prevent $105,514| 0102P-015000 | 2018 Safety_Improvement | $343,589 5
2018 Func_Overlay $581,562| 0C 542 14.283 2011 |Deck_Prevent $211,028 0102P-016000 | 2018 Safety_Improvement | $330,247 6
0C 542 14.283 2011 |Struc_Prevent $0
OF 545 16.526| 2018 |Sub_Prevent $27,496
OF 545 16.526) 2018 |Deck_Prevent $54,993
OF 545 16.526) 2018 |Struc_Prevent $0
0102P | 16.56/ 17.51 1 102P-01656 | 2008 Func_Overlay $221,359, 0D 446 17.455/ 2006 | Struc_Replace_Struc $0
2017 Func_Overlay $264,544| 0D 446 17.455 2017 |Deck_Prevent $15,352
0D 446 17.455 2017 |Struc_Prevent $0
0102P | 17.51 20.09 1 102P-01751| 2009 Mill_Overlay $679,075 0D 551 18.784) 2006
0103P 0.00, 0.21 1 103P-00000| 2009 Struc_Overlay $127,584| 0E1346 0 2006
0104P 0.00, 0.77 1 104P-00000| 2015 Struc_Overlay $537,472 0104P-000000| 2015 Safety_Improvement | $336,852 5
0104P 0.77, 249 1 104P-00077 | 2009 Rehab_Concrete | $1,083,092| 0C 613 1.348/ 2009 |Sub_Prevent $116,352
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 613 1.348) 2009 |Deck_Prevent $232,704
0C 613 1.348| 2009 |Struc_Prevent $0
2C 615 1.988) 2009 |Deck_Prevent $295,049
2C 615 1.988| 2009 |Struc_Prevent $0

0104P 249 3.09 1 104P-00249 | 2009 Recon_Concrete | $1,159,858 4C 614 2.937| 2009 |Deck_Prevent $203,348
4C 614 2.937| 2009 Struc_Prevent $0
0105P 0.00, 0.70 1 105P-00000| 2010 Struc_Overlay $275,696, 0C 578 0.009| 2009 |Sub_Prevent $29,556
0C 578 0.009| 2009 |Deck_Prevent $59,113
0C 578 0.009| 2009 Struc_Prevent $0
0C 596 0.07| 2010 | Sub_Prevent $65,276
0C 596 0.07| 2010 Deck_Prevent $130,552
0C 596 0.07, 2010 Struc_Prevent $0
0106P 0.00, 0.86 1 106P-00000| 2010 Surface_Seal $173,708, 3C 330 0.149| 2010 Struc_Replace_Struc $1,147,124
0106P 0.86, 5.19 1 106P-00086 | 2010 Struc_Overlay $1,049,764
0106P 5.19| 9.42 1 106P-00519| 2016 Recon_Asphalt |$12,775,393| 0D 734 9.302| 2016 Struc_Replace_Struc $203,185
0107P 0.00, 4.51 1 107P-00000| 2010 Surface_Seal $206,632| OF 330 4106/ 2016 |Sup_Maj_Rehab $3,455,160
2016 Func_Overlay $643,349, OF 330 4.106/ 2016 |Struc_Rehab $0
0108P 0.00, 0.63 1 108P-00000| 2013 Struc_Overlay $448,062 0108P-000000| 2013 Safety_Improvement | $622,398 8
0108P 0.63, 1.93 1 108P-00063| 2013 Struc_Overlay $915,561, OF 171 0.919| 2013 |Sub_Prevent $136,109
OF 171 0.919| 2013 Struc_Prevent $0
OF 581 1.888) 2013 |Sub_Prevent $89,203
OF 581 1.888) 2013 |Deck_Prevent $178,406
OF 581 1.888| 2013 |Struc_Prevent $0
0108P 193] 2093 1 108P-00193| 2006 Recon_Asphalt $0 OF 582 2.058/ 2014 |Sub_Prevent $98,401
2014 Surface_Seal $70,470, OF 582 2.058/ 2014 |Deck_Prevent $196,803
OF 582 2.058| 2014 Struc_Prevent $0
0108P 293 3.93 1 108P-00293| 2006 Recon_Asphalt $0
2014 Surface_Seal $56,118
0108P 3.93| 12.82 1 108P-00393| 2017 Recon_Asphalt |$23,691,174
0109P 0.00 1.11 1 109P-00000 2010 Struc_Overlay $434,751 0C 483 0.149| 2015 Deck Replace $2,287,708
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 483 0.149 2015 |Struc_Replace_Comp $0

0109P | 1.11] 2.96 1 109P-00111 2010 Struc_Overlay $520,544

0110P | 0.00] 3.49 1 110P-00000 2014 Struc_Overlay $737,707

0111P | 0.00| 5.73 2 111P-00000 2015 Struc_Overlay | $1,816,550

0111P | 5.73] 9.10 2 111P-00573 | 2007 Mill_Overlay $0

0111P | 9.10| 10.59 2 111P-00910 2009 Mill_Overlay $717,050

0112P | 0.00] 8.02 2 112P-00000 2014 Struc_Overlay | $2,232,529

0112P | 8.02] 8.59 2 112P-00802 2015 Struc_Overlay $240,319

0113P | 0.00] 3.91 3 113P-00000 2013 Struc_Overlay | $1,335,891| OF 513 1.478) 2013 |Sub_Prevent $32,121
OF 513 1.478] 2013 |Deck_Prevent $64,241
OF 513 1.478) 2013 |Struc_Prevent $0

0113P | 3.91] 7.15 3 113P-00391 2009 Struc_Overlay $836,462
O0E1851 5.635 2006

0114P | 0.00| 0.98 3 114P-00000 2009 Struc_Overlay $499,781| 0D 413 0.621 2006

0114P | 0.98] 4.87 3 114P-00098 2009 Struc_Overlay | $1,171,139| 0C 199 1.698/ 2011 |Struc_Replace_Struc $866,716

0114P | 4.87| 7.50 3 114P-00487 2010 Struc_Overlay | $1,124,877

0114P | 7.50| 8.50 3 114P-00750 2010 Struc_Overlay $454,348

0114P | 8.50| 10.77 3 114P-00850 2010 Surface_Seal $197,940

2018 Func_Overlay $641,186
0115P | 0.00| 0.77 3 115P-00000 2011 Surface_Seal $45,219
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2017 Func_Overlay $140,791
0115P 0.77, 231 3 115P-00077| 2009 Mill_Overlay $451,864
0115P 231 371 3 115P-00231| 2009 Surface_Seal $61,617
2015 Func_Overlay $163,068
0115P 371 6.21 3 115P-00371| 2014 Struc_Overlay $626,936
0115P 6.21 8.27 3 115P-00621| 2012 Mill_Overlay $616,491 0D 609 6.644| 2006
0116P 0.00 2.53 4 116P-00000| 2010 Surface_Seal $131,451
2016 Func_Overlay $421,899
0116P 2.53 6.56 4 116P-00253| 2010 Func_Overlay $532,815 OE 639 3.947| 2006
2017 Func_Overlay $612,037
0116P 6.56, 7.05 4 116P-00656 | 2006 Func_Overlay $137,057
2017 Func_Overlay $170,413
0117P 0.00, 4.91 4 117P-00000| 2006 Func_Overlay $678,364| 0E2349 2.967| 2006
2014 Func_Overlay $794,811| 0E2262 3.376| 2006
0117P 491 12.20 4 117P-00491| 2006 Func_Overlay $842,186
2015 Func_Overlay $1,006,491
0118P 0.00| 14.70 4 118P-00000| 2014 Struc_Overlay $3,690,745 0E2163 0.359| 2006
OF 466 1.199) 2014 |Sub_Prevent $18,472
OF 466 1.199| 2014 |Deck_Prevent $36,945
OF 466 1.199, 2014 Struc_Prevent $0
0E1055 12.3] 2006
0118P | 14.70) 24.17 4 118P-01557| 2010 Surface_Seal $402,239| 0E1710 24.03| 2006
2017 Func_Overlay $1,316,831
0119P 0.00/ 4.58 4 119P-00000| 2007 Func_Overlay $613,479| 0E2171 1.348 2006
2017 Func_Overlay $747,828, OF 467 2.088 2017 |Sub_Prevent $16,592
OF 467 2.088/ 2017 |Deck_Prevent $33,183
OF 467 2.088| 2017 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0119P 4.58 8.78 4 119P-00458| 2013 Struc_Overlay $1,242,374
0120P 0.00 1.94 4 120P-00000| 2010 Struc_Overlay $592,579| 0E2299 0.449| 2006
0E1047 1.728, 2006
0120P 1.94 294 4 120P-00194| 2011 Rehab_Concrete $350,395
0120P 294 391 4 120P-00294| 2010 Surface_Seal $76,276) 0E2079 3.077| 2006
2016 Func_Overlay $288,016
0121P 0.00/ 11.00 3 121P-00000| 2010 Struc_Overlay $2,641,531
0121P | 11.00) 17.44 3 121P-01100| 2013 Struc_Overlay $1,420,736, 0E1140 11.799| 2006
0121P | 17.44| 22.44 3 121P-01744| 2013 Struc_Overlay $1,186,056, OF 591 18.63, 2006
OF 592 19.251| 2006
0121P | 22.44| 31.45 3 121P-02244| 2010 Struc_Overlay $1,288,511 0D 801 24.219| 2008 |Struc_Replace_Struc $0
0121P | 31.45 34.01 3 121P-03145| 2008 Func_Overlay $524,682
2016 Func_Overlay $614,748
0121P | 34.01 37.71 3 121P-03401| 2010 Struc_Overlay $996,910, 0E1842 36.639| 2006
0121P | 37.71 40.19 3 121P-03771| 2011 Surface_Seal $159,051| 0D 246 38.502] 2011 |Sub_Prevent $10,054
2018 Func_Overlay $429,343| 0D 246 38.502] 2011 |Deck_Prevent $20,108
0D 246 38.502| 2011 |[Struc_Prevent $0
0122P 0.00 5.48 4 122P-00000| 2010 Surface_Seal $194,547
2016 Func_Overlay $624,410
0122P 5.48 8.79 4 122P-00548| 2018 Recon_Asphalt | $5,082,504
0123P 0.00| 11.42 4 123P-00000| 2008 Surface_Seal $582,877
2014 Func_Overlay $1,870,780
0124P 0.00, 7.96 4 124P-00000| 2011 Func_Overlay $815,204
0125P 0.00 9.92 4 125P-00000 2010 Surface_Seal $432,735 0E1153 6.175 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2016 Func_Overlay $1,388,891
0125P 9.92| 21.87 4 125P-00992| 2008 Func_Overlay $1,301,113 OE1005 | 20.873| 2006
2015 Func_Overlay $1,494,570
0126P 0.00, 4.46 1 126P-00000| 2013 Struc_Overlay $3,242,826, 0D 718 0.08| 2006
0126P-001000, 2013 Safety_Improvement | $622,398 9
0126P-002000, 2016 Safety_Improvement | $660,494 7
0126P-003000, 2018 Safety_Improvement | $687,178 6
0126P 446, 11.15 1 126P-00446 | 2006 Struc_Overlay $0 0D 496A 6.175/ 2011 |Sub_Prevent $18,718 0126P-005000, 2012 Safety_Improvement | $622,398 9
0D 496A 6.175/ 2011 Deck_Prevent $37,435
0D 496A 6.175/ 2011 | Struc_Prevent $0  0126P-008000 | 2012 Safety_Improvement | $610,195 9
0D 496B 6.944| 2011 |Sub_Prevent $18,718
0D 496B 6.944| 2011 Deck_Prevent $37,435
0D 496B 6.944| 2011 Struc_Prevent $0 0126P-011000| 2016 Safety_Improvement | $330,247 5
0126P | 11.15 14.39 1 126P-01115| 2009 Surface_Seal $363,113| 0C 765 11.31] 2009 |Sub_Prevent $94,497  0126P-012000, 2013 Safety_Improvement | $311,199 5
0C 765 11.31] 2009 |Struc_Prevent $0 0126P-013000| 2017 Safety_Improvement | $336,852 4
0126P | 14.39) 21.54 1 126P-01439| 2014 Struc_Overlay $2,812,052
OF 446 21.342) 2011 |Sub_Prevent $62,945
OF 446 21.342) 2011 |Deck_Prevent $125,889
OF 446 21.342, 2011 |Struc_Prevent $0
0127P 0.00, 251 1 127P-00000| 2008 Func_Overlay $249,803
2014 Func_Overlay $281,319
0128P 0.00, 2.98 4 128P-00000| 2013 Struc_Overlay $695,157
0128P 2.98| 20.39 4 128P-00298| 2012 Struc_Overlay $4,214,979, 0D 580 3.097| 2006
0E1150 5.015 2006
0E2447 6.092| 2006
0E1007 6.804| 2006 |Sup_Maj_Rehab $0
0E1007 6.804| 2006 |Sub_Maj_Rehab $0
0E1007 6.804| 2006 Deck_Maj_Rehab $0
0E1007 6.804, 2006 |Struc_Rehab $0
0C 179 12.41) 2006
0C 892 14.048 2006
0A 421 16.516) 2006
0E2247 | 19.044, 2006
0128P | 20.39) 30.01 4 128P-02039| 2012 Struc_Overlay $1,950,214 0E2248 | 20.713| 2006
0E2442 | 28.726] 2006
OF 329 28.856, 2018 |Sub_Prevent $10,000
OF 329 28.856, 2018 | Deck_Prevent $14,620
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
OF 329 28.856, 2018 |Struc_Prevent $0
0C 734 29.945 2018 |Sub_Prevent $143,502
0C 734 29.945 2018 |Struc_Prevent $0

0128P | 30.01 31.88 4 128P-03001| 2012 Struc_Overlay $356,491
0128P | 31.88 40.10 4 128P-03188 | 2009 Struc_Overlay $1,531,442
0128P | 40.10 41.54 4 128P-04010| 2010 Struc_Overlay $282,181
0128P | 41.54| 44.56 4 128P-04154| 2008 Surface_Seal $128,031| 0D 513 44.074| 2006
2014 Func_Overlay $410,923, OF 269 44.555/ 2018 | Sub_Prevent $52,155
OF 269 44.555| 2018 |Deck_Prevent $104,309
OF 269 44.555| 2018 |Struc_Prevent $0
0130P 0.00, 5.32 4 130P-00000| 2008 Surface_Seal $419,267, 3C 502 0.149| 2016 | Sub_Repair $120,552
2016 Func_Overlay $1,647,093, 3C 502 0.149| 2016 Sup_Repair $301,381
3C 502 0.149| 2016 |Deck_Repair $180,828
3C 502 0.149| 2016 |Struc_Repair $0
0D 546 2.857| 2011 |Sub_Prevent $33,264
0D 546 2.857| 2011 Deck_Prevent $66,528
0D 546 2.857| 2011 Struc_Prevent $0
0130P 5.32| 6.52 4 130P-00532| 2011 Surface_Seal $131,452| 0C 821 5.946/ 2011 |Sub_Prevent $10,000
0C 821 5.946/ 2011 Deck_Prevent $10,000
0C 821 5.946/ 2011 | Struc_Prevent $0
0C 821 5.946/ 2017 |Deck_Repair $10,000
0C 821 5.946/ 2017 |Struc_Repair $0
0130P 6.52| 19.96 4 130P-00652| 2016 Struc_Overlay $4,748,558
0130P | 19.96 27.24 4 130P-01996 | 2010 Surface_Seal $236,260
0130P | 27.24| 33.68 4 130P-02724| 2010 Surface_Seal $257,468
0130P | 33.68 42.30 4 130P-03368| 2009 Surface_Seal $327,338
2015 Func_Overlay $1,050,611
0132P 0.00, 8.66 4 132P-00000| 2017 Struc_Overlay $2,463,439, 0D 573 2.747| 2017 |Sub_Prevent $17,250
0D 573 2.747| 2017 |Deck_Prevent $34,501
0D 573 2.747| 2017 |Struc_Prevent $0
0132P 8.66/ 20.95 3 132P-00866 | 2011 Surface_Seal $667,836/ 0E2185 9.672| 2006
0C 249 12.42) 2006 |Sup_Maj_Rehab $0
0C 249 12.42) 2006 |Sub_Maj_Rehab $0
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 249 12.42] 2006 |Deck_Maj_Rehab $0
0C 249 12.42| 2006 |Struc_Rehab $0

0132P | 20.95 24.95 3 132P-02095| 2010 Surface_Seal $181,139

2016 Func_Overlay $479,381
0132P | 24.95 32.92 3 132P-02495| 2009 Surface_Seal $371,687
2015 Func_Overlay $983,663

0132P | 32.92| 34.23 3 132P-03292| 2013 Struc_Overlay $598,184

0132P | 34.23| 41.88 3 132P-03423| 2013 Struc_Overlay $2,533,261 0E2445 34.831| 2006

0132P | 41.88 47.09 4 132P-04188| 2015 Struc_Overlay $1,735,779

0132P | 47.09 55.96 4 132P-04709| 2015 Struc_Overlay $2,970,853, 0E1062 51.538| 2006

0132P | 55.96/ 63.13 4 132P-05596| 2017 Struc_Overlay $2,500,483 0E1254 56.114| 2006

0133P 0.00, 7.17 4 133P-00000| 2010 Surface_Seal $385,063

2016 Func_Overlay $1,235,882
0134P 0.00| 11.26 1 134P-00000| 2006 Func_Overlay $1,057,443, 0C 280 5.995/ 2006
2012 Func_Overlay $1,190,852, 0D 804 10.851| 2012 |Sub_Prevent $12,033
2018 Func_Overlay $1,341,093, 0D 804 10.851] 2012 Deck_Prevent $24,066
0D 804 10.851] 2012 |Struc_Prevent $0
0134P | 11.26) 1241 1 134P-01126| 2010 Struc_Overlay $520,544
0136P 0.00, 3.06 4 136P-00000| 2010 Surface_Seal $235,384
2016 Func_Overlay $755,480
0137P 0.00/ 7.69 4 137P-00000| 2015 Struc_Overlay $1,928,640, OE 790 2.037| 2006
0137P 7.69 11.37 4 137P-00803| 2010 Surface_Seal $125,316, 0A 446 7.903| 2006
2016 Func_Overlay $402,210
0138P 0.00/ 9.04 2 138P-00000| 2015 Struc_Overlay $3,525,712
0138P 9.04 12.19 2 138P-00904| 2010 Struc_Overlay $1,053,813
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0138P | 12.19| 20.45 2 138P-01219 2013 Struc_Overlay | $2,945,141
0139P | 0.00] 1.42 4 139P-00000 2007 Func_Overlay $150,624 | OE 417 0.489, 2006
2013 Func_Overlay $169,628| 0D 360 1.309| 2013 |Sub_Prevent $10,000
0D 360 1.309] 2013 |Deck_Prevent $12,851
0D 360 1.309| 2013 |Struc_Prevent $0
0140P | 0.00] 2.57 2 140P-00000 2015 Struc_Overlay $611,973 OF 608 0.409, 2006
0E2475 1.863] 2006
0141P | 0.00] 6.61 3 141P-00000 2017 Struc_Overlay | $1,596,449
0142P | 0.00| 17.32 1 142P-00000 2010 Surface_Seal $638,149 0E1044 1.378] 2006
2018 Func_Overlay | $1,757,078 OE1045 5.365 2006
0C 386 12.459| 2010 |Sub_Prevent $31,553
0C 386 12.459| 2010 |Struc_Prevent $0
0D 571 15.327| 2006
0143P | 0.00 3.21 4 143P-00000 2010 Surface_Seal $189,114 0C 537 0.099, 2010 Sub_Prevent $49,789
2017 Func_Overlay $619,111| 0C 537 0.099, 2010 Deck_Prevent $99,578
0C 537 0.099, 2010 Struc_Prevent $0
0143P | 3.21| 19.00 4 143P-00321 2007 Surface_Seal $589,615
2013 Func_Overlay $1,892,408
0143P | 19.00| 27.39 4 143P-01900 2013 Struc_Overlay | $1,969,968
0143P | 27.39| 32.54 4 143P-02739 | 2010 Surface_Seal $167,848
2016 Func_Overlay $633,788
0143P | 32.54| 39.45 4 143P-03254 2007 Func_Overlay $689,422
2014 Func_Overlay $791,929
0143P | 39.45 50.58 4 143P-03945 2006 Func_Overlay | $1,116,841
2013 Func_Overlay $1,282,899
0144P | 0.00] 2.38 3 144P-00000 2010 Func_Overlay $176,490
2016 Func_Overlay $198,756
0145P | 0.00| 0.50 3 145P-00000 2011 Recon_Asphalt | $1,248,817 0C 344 0.08) 2011 Sub_Maj_Rehab $522,500
0C 344 0.08) 2011 Struc_Rehab $0
0146P | 0.00/ 5.31 3 146P-00000 2012 Recon_Asphalt | $10,817,808 0E2465 2.484, 2006
0147P | 0.00/ 0.50 3 147P-00000 2010 Struc_Overlay $100,417
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0147P 0.50 2.53 3 147P-00050| 2009 Surface_Seal $181,926
2015 Func_Overlay $481,463
0147P 253 6.92 3 147P-00253| 2013 Struc_Overlay $1,006,360
0147P 6.92 11.14 3 147P-00692| 2009 Func_Overlay $487,022
2015 Func_Overlay $548,466
0147P | 11.14| 11.30 3 147P-01114| 2014 Struc_Overlay $33,390
0147P | 11.30) 17.12 3 147P-01130| 2010 Struc_Overlay $1,074,519 OF 565 12.709| 2015 |Sub_Prevent $25,355
OF 565 12.709| 2015 Deck_Prevent $50,709
OF 565 12.709| 2015 |Struc_Prevent $0
0147P | 17.12| 18.12 3 147P-01711| 2010 Struc_Overlay $96,397
0148P 0.00, 2.54 4 148P-00000| 2011 Surface_Seal $70,812
0149P 0.00, 4.22 3 149P-00000| 2009 Struc_Overlay $853,322
0150P 0.00, 0.41 2 150P-00000| 2009 Surface_Seal $36,865
2015 Func_Overlay $114,778
0150P 041 6.10 2 150P-00041| 2010 Surface_Seal $239,240
2016 Func_Overlay $633,144
0150P 6.10, 15.76 2 150P-00610| 2013 Struc_Overlay $2,445,418 0D 212 11.57, 2006
0150P | 15.76) 25.52 2 150P-01576| 2014 Struc_Overlay $2,532,934| 0A 413 23.111| 2006
0150P | 25.52| 31.37 2 150P-02552| 2018 Struc_Overlay $2,247,596
0150P | 31.37| 36.95 2 150P-03137| 2011 Struc_Overlay $1,596,798
0150P | 36.95 39.05 2 150P-03694 | 2016 Struc_Overlay $680,663
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0150P | 39.05 48.97 2 150P-03905| 2010 Surface_Seal $432,472| 0D 269 45.413| 2010 |Sub_Prevent $10,000
2016 Func_Overlay $1,144,530, 0D 269 45.413| 2010 |Struc_Prevent $0
0C 128 48.151) 2006
0150P | 48.97 54.84 2 150P-04897 | 2011 Surface_Seal $316,481
0151P 0.00, 2.02 2 151P-00000| 2007 Recon_Asphalt $0 OF 683 1.648/ 2014 |Sub_Prevent $63,404
2014 Surface_Seal $158,839, OF 683 1.648) 2014 |Deck_Prevent $126,807
OF 683 1.648| 2014 |Struc_Prevent $0
0E2480 1.999 2006
0151P 2.02| 4.58 2 151P-00202| 2010 Surface_Seal $308,577, OF 663 2.157| 2017 |Sub_Prevent $191,486
2017 Func_Overlay $979,971 OF 663 2.157| 2017 |Deck_Prevent $382,973
OF 663 2.157| 2017 |Struc_Prevent $0
OF 579 2.657| 2010 |Sub_Prevent $10,000
OF 579 2.657| 2009 Struc_Prevent $0
OF 580 2.967| 2010 Deck_Replace $206,144
OF 580 2.967 2010 | Struc_Replace_Comp $0
0151P 4.58 5.56 2 151P-00458 | 2014 Struc_Overlay $1,028,199
0152P 0.00, 252 2 152P-00000| 2016 Struc_Overlay $2,135,894
0152P-002000, 2012 Safety_Improvement | $610,195 7
0152P 252 3.01 2 152P-00252| 2010 Struc_Overlay $376,527, OF 506 2.897| 2010 |Sub_Prevent $137,762
OF 506 2.897| 2010 |Deck_Prevent $275,524
OF 506 2.897| 2010 |Struc_Prevent $0
0153P 0.00, 10.80 4 153P-00000| 2015 Struc_Overlay $2,628,148
0D 816 7.803| 2006
0D 817 8.482| 2006
0153P | 10.80 23.97 4 153P-01080| 2017 Struc_Overlay $3,557,401 0V2020 | 19.094| 2006
0153P | 34.68 39.42 4 153P-03468 | 2013 Struc_Overlay $951,830
0153P | 39.42| 40.46 4 153P-03942| 2014 Struc_Overlay $218,172
0154P 0.00, 0.38 2 154P-00000| 2016 Rehab_Concrete $117,194, 0C 819 0.085| 2016 |Sub_Prevent $131,231
0C 819 0.085| 2016 |Deck_Prevent $262,461
0C 819 0.085/ 2016 | Struc_Prevent $0
0154P 0.38, 3.26 2 154P-00038| 2013 Rehab_Concrete | $1,104,346 OF 607 1.785 2009 |Deck_Repair $766,152
OF 607 1.785 2009 |Struc_Repair $0
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 817 2.291| 2006
0154P 3.26| 6.78 2 154P-00326 | 2017 Rehab_Concrete | $2,411,703| 0E2439 3.63| 2006
0C 815 3.839| 2006
OF 596 6.598/ 2013 |Sub_Prevent $75,948
OF 596 6.598/ 2013 Deck_Prevent $151,896
OF 596 6.598| 2013 Struc_Prevent $0
0154P 6.78| 11.42 2 154P-00678| 2014 | Rehab_Concrete | $2,829,961
0154P | 11.42| 1291 2 154P-01142| 2012 Rehab_Concrete $809,854
0154P | 12.91 16.97 2 154P-01291| 2012 Rehab_Concrete | $1,184,899| 0E2374 | 15.341] 2006
0154P-015000, 2016 Safety_Improvement | $660,494 5
0154P-016000, 2012 Safety_Improvement | $634,846 6
0154P | 16.97 18.98 2 154P-01697 | 2012 Rehab_Concrete | $1,584,196 ] O0E2372 18.63| 2006 0154P-018000| 2016 Safety_Improvement | $660,494 5
0154P | 18.98 21.04 2 154P-01898 | 2011 Rehab_Concrete | $1,730,610 OF 522 19.872| 2011 |Sub_Prevent $119,472
OF 522 19.872) 2011 |Deck_Prevent $238,944
OF 522 19.872) 2011 |Struc_Prevent $0
0154P | 21.04| 24.34 2 154P-02104| 2012 Rehab_Concrete | $1,733,434| 3C 737 21.655 2012 |Sub_Prevent $41,225
3C 737 21.655 2012 |Struc_Prevent $0
3C 737 21.655 2012 |Deck_Prevent $82,449
1C 737 21.656, 2012 |Struc_Prevent $0
1C 737 21.656, 2012 |Sub_Prevent $41,225
1C 737 21.656, 2012 |Deck_Prevent $82,449
3C 738 21.765 2012 |Struc_Prevent $0
3C 738 21.765 2012 |Deck_Prevent $75,356
3C 738 21.765 2012 |Sub_Prevent $37,678
1C 738 21.766, 2012 |Sub_Prevent $37,678
1C 738 21.766, 2012 |Struc_Prevent $0
3C 668 22.014, 2012 |Deck_Prevent $131,600
3C 668 22.014, 2012 |Struc_Prevent $0
3C 668 22.014, 2012 |Sub_Prevent $65,800
1C 668 22.015 2012 |Sub_Prevent $105,354
1C 668 22.015 2012 |Struc_Prevent $0
3C 625 22.434, 2012 |Struc_Prevent $0
3C 625 22.434, 2012 |Sub_Prevent $137,501
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1C 628 22.435 2012 |Struc_Prevent $0
1C 628 22435 2012 |Sub_Prevent $110,001
1C 628 22.435 2012 |Deck_Prevent $220,002

0155P 0.00, 10.73 4 155P-00000| 2014 Struc_Overlay $2,585,342| 0E2424 0.669| 2006
OF 600 4.786| 2006
0E2423 8.105/ 2006

0156P 0.00, 1.38 3 156P-00000| 2014 Struc_Overlay $1,036,745 0156P-000000| 2018 Safety_Improvement | $687,178 6

0157P 0.00, 5.03 4 157P-00000| 2009 Struc_Overlay $1,027,548

0158P 0.00, 6.27 1 158P-00000| 2010 Struc_Overlay $859,862| 0E1105 3.596/ 2006

0158P 6.27| 11.67 1 158P-00627 | 2014 Struc_Overlay $1,912,613

0159P 0.00, 8.01 4 159P-00000| 2011 Surface_Seal $358,082

0160P 0.00, 3.82 4 160P-00000| 2016 Struc_Overlay $1,878,313, 0D 285 1.309] 2016 |Sub_Prevent $10,000
0D 285 1.309] 2016 |Deck_Prevent $14,171
0D 285 1.309] 2016 |Struc_Prevent $0
0C 572 3.824| 2011 |Deck_Prevent $120,542
0C 572 3.824| 2011 Struc_Prevent $0

0161P 0.00, 3.08 4 161P-00000| 2008 Func_Overlay $348,084| 0D 745 3.077| 2006

2016 Func_Overlay $407,836

0162P 0.00, 15.00 4 163P-04102| 2016 Struc_Overlay $4,346,792

0162P | 15.00/ 23.57 4 262P-02198| 2010 Struc_Overlay $2,096,198

0162P | 23.57) 31.85 4 262P-03119| 2010 Surface_Seal $469,717

0163P 0.00, 19.22 4 163P-00000| 2010 Struc_Overlay $4,262,942| 0V 651 12.559 2006
0V 650 19.104| 2006

0163P | 19.22| 41.41 4 163P-01922| 2017 Struc_Overlay $6,320,666, 0C 274 21.012) 2017 |Deck_Replace $817,231
0C 274 21.012] 2017 |Struc_Replace_Comp $0
oV 811 22.062 2006
OE1334 | 26.948 2006
0D 703 28.117, 2006
0C 479 38.359, 2017 |Struc_Repair $0
0C 479 38.359 2017 |Deck_Repair $197,690
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 479 38.359, 2017 |Sup_Repair $329,483
oV 928 40.077| 2006
OF 455 41.4| 2010 |Deck_Maj_Rehab $910,803
OF 455 41.4| 2010 |Struc_Rehab $0
OF 455 41.4| 2010 |Sub_Maj_Rehab $520,459
OF 455 41.4] 2010 |Sup_Maj_Rehab $910,803
0E2333 41.402| 2006
OF 536 41.404| 2017 |Struc_Prevent $0
OF 536 41.404| 2017 |Deck_Prevent $135,688
OF 536 41.404| 2017 |Sub_Prevent $67,844
0164P 0.00/ 1.55 3 164P-00000| 2010 Surface_Seal $78,446
2017 Func_Overlay $211,759
0164P 1.55 2.67 3 164P-00154| 2015 Struc_Overlay $440,365 4D 149 2.484| 2010 |Struc_Replace_Struc $586,171
0164P 267 274 3 164P-00267 | 2010 Struc_Overlay $2,333
0165P 0.00/ 4.93 1 165P-00000| 2009 Func_Overlay $500,715
2015 Func_Overlay $563,886
0165P-004000, 2015 Safety_Improvement | $336,852 8
0165P 493 6.70 1 165P-00492| 2006 Func_Overlay $245,430 0165P-005000 2018 Safety_Improvement | $343,589 5
2012 Func_Overlay $276,394
2018 Func_Overlay $311,265
0165P 6.70, 8.15 1 165P-00670| 2008 Surface_Seal $149,796 0165P-007000 2017 Safety_Improvement | $330,247 5
2017 Func_Overlay $596,734
0165P 8.15 10.73 1 165P-00815| 2016 Struc_Overlay $1,931,260, OF 568 8.602| 2016 |Sub_Prevent $33,143
OF 568 8.602| 2016 |Deck_Prevent $66,287
OF 568 8.602| 2016 |Struc_Prevent $0
0167P 0.00, 154 1 167P-00000| 2012 Struc_Overlay $461,341 0D 261 0.959| 2006
0D 260 1.209) 2016 |Sub_Prevent $10,000
0D 260 1.209| 2016 |Deck_Prevent $14,879
0D 260 1.209, 2016 Struc_Prevent $0
0167P 1.54 11.06 1 167P-00154| 2015 Struc_Overlay $4,000,710
0168P 0.00, 1.16 1 168P-00000| 2006 Func_Overlay $118,720
2012 Func_Overlay $133,698
0171P 0.00, 3.53 2 171P-00000| 2007 Mill_Overlay $0
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0171P-003000, 2016 Safety_Improvement | $660,494 7
0171P | 3.53] 5.84 2 171P-00353 | 2007 Recon_Asphalt $0 0171P-004000 2017 Safety_Improvement | $673,704 6
2014 Surface_Seal $196,412 0171P-005000| 2011 Safety_Improvement | $598,230 10
0171P | 5.84] 7.17 2 171P-00584 2007 Recon_Asphalt $0 0171P-006000 2011 Safety_Improvement | $598,230 9
2014 Surface_Seal $117,912 0171P-007000| 2011 Safety_Improvement | $610,195 7
0171P | 7.17| 8.05 2 171P-00717 | 2016 Struc_Overlay $817,448 0171P-008000 2016 Safety_Improvement | $660,494 6
0171P | 8.05| 9.55 2 171P-00805 2011 Surface_Seal $170,951| 0D 809 8.792] 2011 Sub_Prevent $75,780
0D 809 8.792] 2011 Deck_Prevent $151,559
0D 809 8.792) 2011 Struc_Prevent $0
0171P | 9.55| 10.76 2 171P-00955 2014 Struc_Overlay | $1,014,217 0171P-010000 2014 Safety_Improvement | $610,195 8
0171P | 10.76| 11.65 2 171P-01076 2016 Recon_Asphalt | $3,256,763 0171P-011000 2012 Safety_Improvement | $610,195 8
0171P | 11.65 12.56 2 171P-01165 2012 Recon_Asphalt | $3,015,584 0171P-012000 2018 Safety_Improvement | $714,940 5
2018 Surface_Seal $76,977
0171P | 12.56| 14.61 2 171P-01256 2017 Recon_Asphalt | $8,048,054
0171P-014000, 2017 Safety_Improvement | $673,704 7
0171P | 14.61| 15.68 2 171P-01461 2010 Struc_Overlay $674,780| OF 54 15.577| 2006 |Sup_Maj_Rehab $0
OF 54 15.577| 2006 |Sub_Maj_Rehab $0
OF 54 15.577| 2006 |Deck_Maj_Rehab $0
OF 54 15.577| 2006 |Struc_Rehab $0
OF 54 15.577| 2015 |Sub_Repair $228,848
OF 54 15.577| 2015 |Sup_Repair $572,120
OF 54 15.577| 2015 |Deck_Repair $343,272
OF 54 15.577| 2015 |Struc_Repair $0
0172P | 0.00| 2.00 2 172P-00000 2009 Surface_Seal $146,786
2017 Func_Overlay $475,484
0172P | 2.00| 3.20 2 172P-00200 2010 Struc_Overlay $575,491| 0E2421 2.937, 2006
0172P | 3.20] 4.01 2 172P-00320 2010 Surface_Seal $104,284 0172P-004000 2015 Safety_Improvement | $647,543 7
2018 Func_Overlay $337,807
0172P | 4.01] 451 2 172P-00401 2010 Surface_Seal $33,669
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2018 Func_Overlay $109,063
0172P 451 6.04 2 172P-00451| 2009 Surface_Seal $142,786, OF 523 5.995 2009 |Sub_Prevent $127,761
2017 Func_Overlay $697,070, OF 523 5.995 2009 |Deck_Prevent $255,523
OF 523 5.995/ 2009 |Struc_Prevent $0
0172P 6.04 9.28 2 172P-00604| 2008 Recon_Asphalt $0 OF 344 8.932| 2013 |Sub_Prevent $63,318
2016 Surface_Seal $226,298 OF 344 8.932| 2013 |Deck_Prevent $126,636
OF 344 8.932| 2013 |Struc_Prevent $0
0C 669 9.112| 2013 |Sub_Prevent $107,600
0C 669 9.112| 2013 |Struc_Prevent $0
0173P 0.00, 2.64 2 173P-00000| 2015 Struc_Overlay $970,643
0173P 2.64 3.62 2 173P-00264| 2016 Struc_Overlay $531,938 0173P-003000 2011 Safety_Improvement | $598,230 9
0173P 3.62 4.63 2 173P-00362| 2016 Struc_Overlay $583,178 0173P-004000 2011 Safety_Improvement | $598,230 10
0173P 4.63| 5.65 2 173P-00463| 2007 Func_Overlay $284,028
2013 Func_Overlay $319,861
0173P 5.65 6.94 2 173P-00565| 2008 Surface_Seal $131,350| 0E2113 5.675 2006 0173P-006000 2011 Safety_Improvement | $598,230 8
2014 Func_Overlay $408,960
0173P 6.94 9.01 2 173P-00694| 2016 Struc_Overlay $1,776,239 0E1909 7.593| 2006 0173P-007000 2016 Safety_Improvement | $647,543 7
0D 805 7.913| 2010 |Deck_Prevent $84,308
0D 805 7.913| 2010 |Struc_Prevent $0
0173P 9.01, 9.82 2 173P-00901| 2013 Struc_Overlay $577,775
0174P 0.00, 8.14 4 174P-00000| 2006 Func_Overlay $1,220,132
2012 Func_Overlay $1,374,067
0178P 0.00, 1.20 3 178P-00000| 2018 Recon_Asphalt | $5,485,023
0180P 0.00 1.05 3 180P-00000| 2018 Recon_Asphalt | $4,643,561 0C 347 0.09| 2012 |Struc_Replace_Struc $2,571,782
0C 347 0.09| 2018 Deck_Prevent $139,073
0C 347 0.09, 2018 Struc_Prevent $0
0181P 0.00 0.45 2 181P-00000| 2008 Surface_Seal $29,483
2014 Func_Overlay $91,796
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0181P | 0.45 2.81 2 181P-00045 2008 Func_Overlay $537,691| 0E1229 0.559, 2006
2014 Func_Overlay $605,527

0181P | 2.81] 3.74 2 181P-00281 2016 Struc_Overlay $841,330
0181P | 3.74] 4.62 2 181P-00374 2016 Struc_Overlay $724,087 OF 48 4.206) 2006 0181P-004000 2016 Safety_Improvement | $660,494 5
0181P | 4.62] 6.90 2 181P-00462 2017 Recon_Asphalt | $8,964,595 0181P-005000 2017 Safety_Improvement | $700,922 5
0184P | 0.00/ 0.30 2 184P-00000 2016 Struc_Overlay $166,095
0184P | 0.30] 1.94 2 184P-00030 2015 Struc_Overlay $764,169
0186P | 0.00/ 1.50 2 186P-00086 2012 | Rehab_Concrete $355,123| 4F 415 0.639, 2012 | Sub_Prevent $26,472

4F 415 0.639) 2012 Deck_Prevent $52,944

4F 415 0.639) 2012 Struc_Prevent $0

4F 415 0.639, 2018 | Sub_Repair $105,456

4F 415 0.639, 2018 Deck_Repair $158,184

4F 415 0.639, 2018 Struc_Repair $0

4F 36 0.649, 2012 | Sub_Prevent $31,826

4F 36 0.649, 2012 Deck_Prevent $63,652

4F 36 0.649| 2012 |Struc_Prevent $0

2C 624 0.779, 2012 Sub_Prevent $151,997

2C 624 0.779) 2012 Struc_Prevent $0
0186P | 1.50| 2.24 2 186P-00150 2010 Struc_Overlay $307,699 0186P-002000 2016 Safety_Improvement | $660,494 7
0186P | 2.24| 2.95 2 186P-00224 2016 Struc_Overlay $953,146| 0D 775 2.927, 2011 Sub_Prevent $43,264

0D 775 2.927, 2011 Deck_Prevent $86,529

0D 775 2.927 2011 Struc_Prevent $0
0186P | 2.95/ 3.91 2 186P-00294 2012 Struc_Overlay $923,484| 0C 576 3.866, 2006 0186P-003000 2017 Safety_Improvement | $673,704 6
0186P | 3.91 4.36 2 186P-00391 2014 Struc_Overlay $404,852
0186P | 4.36| 5.55 2 186P-00436 2010 Struc_Overlay $993,372
0186P | 5.55| 6.60 2 186P-00555 2009 Surface_Seal $269,737

2015 Func_Overlay $839,827

0186P | 6.60| 7.60 2 186P-00660 2017 Struc_Overlay | $2,044,961 0186P-007000 2017 Safety_Improvement | $714,940 5
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0186P 7.60/ 9.09 2 186P-00760 | 2014 Struc_Overlay $1,662,189
0186P 9.09| 11.92 2 186P-00909 | 2016 Struc_Overlay $2,565,569| OF 52 11.65/ 2012 |Deck_Replace $1,472,629
OF 52 11.65/ 2012 |Struc_Replace_Comp $0
0C 422 11.87) 2016 |Sub_Maj_Rehab $967,159
0C 422 11.87) 2016 |Struc_Rehab $0
0186P | 11.92| 1241 2 186P-01192| 2016 Struc_Overlay $475,487| 3C 423 12.07| 2012 |Struc_Replace_Struc $2,845,980
0189P 0.00, 0.66 3 189P-00000| 2015 Struc_Overlay $613,623| 0C 792 0 2010 |Sub_Prevent $118,402
0C 792 0 2010 |Deck_Prevent $236,805
0C 792 0| 2010 |Struc_Prevent $0
3C 793 0.26| 2010 | Sub_Prevent $66,515
3C 793 0.26] 2010 Deck_Prevent $133,029
3C 793 0.26) 2010 Struc_Prevent $0
0189P 0.66, 1.16 3 189P-00066 | 2012 Rehab_Concrete $351,364 0189P-001000| 2012 Safety_Improvement | $647,543 7
0189P 1.16| 152 3 189P-00116| 2018 Recon_Asphalt | $1,554,938 OF 84 1.368| 2013 |Struc_Replace_Struc | $13,569,366
0189P 152 351 3 189P-00152| 2011 Recon_Concrete |$10,979,830, OF 528 1.708/ 2011 |Sub_Prevent $101,984| 0189P-002000 | 2011 Safety_Improvement | $586,500 9
OF 528 1.708/ 2011 |Deck_Prevent $203,969| 0189P-003000 | 2011 Safety_Improvement | $598,230 9
OF 528 1.708/ 2011 |Struc_Prevent $0
0189P 351 750 3 189P-00351| 2010 Surface_Seal $424,403 0189P-004000| 2013 Safety_Improvement | $622,398 7
0189P-005000, 2013 Safety_Improvement | $660,494 6
0189P 7.50/ 852 3 189P-00750| 2007 Func_Overlay $287,291
2016 Func_Overlay $343,340
0189P 8.52| 9.07 3 189P-00852| 2015 Rehab_Concrete $339,863
0189P 9.07| 14.38 3 189P-00907 | 2013 Rehab_Concrete | $1,577,015 0189P-012000| 2013 Safety_Improvement | $330,247 5
0189P-014000, 2018 Safety_Improvement | $343,589 5
0189P | 14.38 14.65 3 189P-01438 | 2013 Rehab_Concrete $134,651
0189P | 14.65 17.03 3 189P-01465 | 2016 Recon_Asphalt | $5,710,438
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0189P | 17.03| 19.76 3 189P-01703 2010 Struc_Overlay $755,599 0189P-018000 2010 Safety_Improvement | $305,097 8
0189P | 19.76| 25.19 3 189P-01976 2010 Struc_Overlay | $1,590,137
0189P | 25.19| 29.22 3 189P-02519 2010 Func_Overlay $884,305

2018 Func_Overlay $1,036,104
0190P | 0.00] 1.84 2 190P-00000 2009 Surface_Seal $229,961| OF 562 1.788/ 2009 |Sub_Prevent $60,449
2017 Func_Overlay $1,122,651| OF 562 1.788/ 2009 |Deck_Prevent $120,898
OF 562 1.788/ 2009 |Struc_Prevent $0
0190P 1.84 247 2 190P-00184 2011 Surface_Seal $203,014| OE 907 2.267, 2006
0190P 2.47 16.88 2 190P-00247 | 2016 Struc_Overlay | $3,621,520| OF 476 4.186 2016 | Sub_Prevent $38,842
OF 476 4.186 2016 | Deck_Prevent $77,685 0190P-006000| 2016 Safety_Improvement | $343,589 6
OF 476 4.186 2016 Struc_Prevent $0
0D 258 4.876, 2009 |Struc_Replace_Struc $236,108
0D 258 4.876) 2016 | Deck_Prevent $13,284
0D 258 4.876) 2016 Struc_Prevent $0
0190P | 16.88| 19.92 2 190P-01688 2010 Surface_Seal $109,737
0191P | 0.00| 11.99 4 191P-00000 2014 Struc_Overlay | $3,458,032
0191P | 11.99| 21.24 4 191P-01199 2006 Func_Overlay $2,025,862| 0C 616 20.643) 2007 Sup_Maj_Rehab $0
2012 Func_Overlay $2,281,450| 0C 616 20.643) 2007 |Sub_Maj_Rehab $0
0C 616 20.643) 2007 Deck_Maj_Rehab $0
0C 616 20.643) 2007 | Struc_Rehab $0
0191P | 21.24| 35.96 4 191P-02124 2010 Surface_Seal $927,165| OF 425 25.119, 2006
0191P | 35.96| 41.26 4 191P-03596 2010 Surface_Seal $261,148
0191P | 41.26| 47.54 4 191P-04126 2018 Struc_Overlay | $2,724,068
0191P | 47.54| 49.89 4 191P-04754 2010 Surface_Seal $126,193
2018 Func_Overlay $421,386
0191P | 49.89| 51.49 4 191P-04989 2011 Surface_Seal $206,661
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0191P | 51.49 51.59 4 191P-05149| 2013 Rehab_Concrete $51,149
0191P | 51.59 52.21 4 191P-05159| 2010 Surface_Seal $55,122
2018 Func_Overlay $216,545
0191P | 52.21| 53.75 4 191P-05221| 2010 Surface_Seal $64,849
2016 Func_Overlay $208,137
0191P | 53.75 60.60 4 191P-05375| 2011 Surface_Seal $514,866, 0V2017 54.845| 2006
0191P | 60.60/ 62.60 4 191P-06060| 2016 Struc_Overlay $556,117
0191P | 62.60 72.05 4 191P-06260| 2017 Struc_Overlay $4,040,133
0191P | 72.05 79.60 4 191P-07205| 2015 Struc_Overlay $3,093,248
0191P | 79.60 86.51 4 191P-07960| 2013 Struc_Overlay $2,588,123 0E2277 85.2] 2006
0191P | 86.51 89.62 4 191P-08651| 2009 Surface_Seal $139,183
2017 Func_Overlay $464,764
0191P | 89.62| 96.62 4 191P-08962| 2015 Struc_Overlay $2,269,865 0C 292 95.392| 2015 |Sub_Maj_Rehab $155,138
0C 292 95.392| 2015 |Struc_Rehab $0
0191P | 96.62) 99.66 4 191P-09662| 2011 Recon_Asphalt | $5,443,631
0191P | 99.66 104.06 4 191P-09966| 2010 Struc_Overlay $1,199,267 0V1697 | 103.334| 2006
0191P | 104.06 108.32 4 191P-10406| 2014 Struc_Overlay $1,319,943 0E2441 | 107.512| 2006
0191P |108.32/111.18 4 191P-10832| 2012 Struc_Overlay $859,772| 0V 173 | 108.911| 2006
0191P |111.18 111.76 4 191P-11118| 2008 Surface_Seal $47,169
2014 Func_Overlay $151,393
0191P |111.76| 115.00 4 191P-11176| 2006 Func_Overlay $576,840
2016 Func_Overlay $703,165
0191P | 115.00 124.59 4 191P-11500 2011 Surface_Seal $588,877
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0191P | 124.59/127.36 4 191P-12459| 2010 Struc_Overlay $1,249,657| OE1037 | 125.408) 2010 |Culv_Repair $172,303
0D 590 | 125.877, 2006
0191P |127.36/129.23 4 191P-12736| 2006 Struc_Overlay $0| 0C 285 | 128.547, 2008 |Struc_Replace_Struc $0
0C 756 | 129.115 2006
0191P |129.23| 130.55 4 191P-12923| 2006 Struc_Overlay $0
0191P | 130.55|137.33 4 191P-13055| 2009 Surface_Seal $407,239) 0D 594 | 136.918 2018 |Sup_Maj_Rehab $413,530
2018 Func_Overlay $1,387,062| 0D 594 | 136.918 2018 |Struc_Rehab $0
0191P | 137.33|140.66 4 191P-13733| 2008 Func_Overlay $566,536
2016 Func_Overlay $663,788
0191P | 140.66| 145.66 4 191P-14066 | 2008 Surface_Seal $257,746) 0C 743 | 141.588) 2006
2017 Func_Overlay $877,887 0E2257 | 142.754| 2006
0C 444 | 143.683, 2006
0191P | 145.66| 151.66 4 191P-14566 | 2012 Mill_Overlay $2,350,924| OE2081 | 150.437| 2006
0191P |151.66| 157.19 4 191P-15166 | 2013 Mill_Overlay $2,322,615 OF 426 | 152.096) 2013 Sub_Prevent $19,365
OF 426 | 152.096/ 2013 |Deck_Prevent $38,729
OF 426 | 152.096/ 2013 |Struc_Prevent $0
0191P | 251.43|260.22 4 191P-15793 0D 668 254.43 2006
0D 669 | 260.105 2006
0191P | 260.22|269.23 3 191P-16675| 2017 Struc_Overlay $2,486,873
0191P | 269.23|276.26 3 191P-17576| 2018 Struc_Overlay $1,976,529
0191P | 276.26|282.22 3 191P-18278| 2015 Struc_Overlay $1,596,452
0191P |282.22|294.22 3 191P-18874| 2010 Struc_Overlay $2,657,667
0191P | 294.22294.85 3 191P-20075| 2008 Surface_Seal $30,739
2014 Func_Overlay $95,706
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0191P | 352.61 353.11 3 191P-20153| 2013 Struc_Overlay $145,344
0191P | 353.11| 353.95 3 191P-20203| 2008 Surface_Seal $67,524
2017 Func_Overlay $189,640
0191P | 353.95 357.30 3 191P-20287| 2011 Surface_Seal $222,930| 0D 739 | 354.615 2016 |Sub_Prevent $13,817
0D 739 | 354.615 2016 |Deck_Prevent $27,633
0D 739 | 354.615| 2016 |Struc_Prevent $0
0191P | 357.30| 363.80 3 191P-20622| 2015 Struc_Overlay $1,737,653
0191P | 363.80  372.38 3 191P-21272| 2015 Struc_Overlay $2,562,487 0V1607 | 367.657| 2006
0191P | 372.38|378.30 3 191P-22130| 2011 Surface_Seal $263,928
2017 Func_Overlay $698,480
0191P | 378.30  387.46 3 191P-22723| 2010 Surface_Seal $398,789
2016 Func_Overlay $1,055,389
0191P | 387.46 396.38 3 191P-23638| 2010 Surface_Seal $350,259| 0C 372 | 393.739) 2006 |Sup_Maj_Rehab $0
2016 Func_Overlay $1,090,534, 0C 372 | 393.739) 2006 |Sub_Maj_Rehab $0
0C 372 | 393.739| 2006 |Deck_Maj_Rehab $0
0C 372 | 393.739| 2006 |Struc_Rehab $0
0191P | 396.38 404.17 3 191P-24530| 2009 Func_Overlay $870,396
2015 Func_Overlay $980,207
0193P 0.00/ 0.59 1 193P-00000| 2014 Struc_Overlay $421,547 0193P-000000 2014 Safety_Improvement | $660,494 6
0193P 0.59 2.18 1 193P-00059| 2012 Struc_Overlay $1,054,064
0193P 218 5.69 1 193P-00218| 2016 Struc_Overlay $2,613,010, OF 575 5.595 2011 |Sub_Prevent $58,399
OF 575 5.595| 2011 |Struc_Prevent $0
0195P 0.00, 177 2 195P-00000| 2015 Struc_Overlay $818,448
0195P 1.77, 257 2 195P-00177| 2015 Struc_Overlay $425,721
0196P 0.00| 17.00 2 196P-00000| 2012 Struc_Overlay $3,490,145
0196P | 17.00/ 24.00 2 196P-01700| 2012 Struc_Overlay $1,714,985

Page 109




Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0196P | 24.00| 28.45 2 196P-02400 2010 Struc_Overlay | $1,000,216
0196P | 28.45 36.86 2 196P-02845 2010 Struc_Overlay | $1,834,436
0197P | 0.00] 1.09 3 197P-00000 2009 Mill_Overlay $292,349
0198P | 0.00] 2.94 3 198P-00000 2010 Struc_Overlay $578,382 OE 427 1.533] 2016 |Culv_Repair $182,849
0198P | 2.94] 3.40 3 198P-00294 2010 Struc_Overlay $140,094
0198P | 3.40| 4.54 3 198P-00340 2011 Recon_Asphalt | $3,385,509
0198P | 4.54| 6.42 3 198P-00454 2010 Struc_Overlay $821,496
0198P | 6.42] 7.11 3 198P-00642 2008 Func_Overlay $163,583 0198P-007000 2017 Safety_Improvement | $357,470 4
2017 Func_Overlay $195,497
0198P | 7.11| 10.45 3 198P-00711 2009 Func_Overlay $699,714
2017 Func_Overlay $819,826
0198P | 10.45/ 11.55 3 198P-01045 2009 Func_Overlay $189,016
2017 Func_Overlay $221,462
0198P | 11.55| 12.35 3 198P-01155 2010 Struc_Overlay $442,077 0D 447 11.554| 2010 |Deck_Prevent $34,440
0D 447 11.554| 2010 |Struc_Prevent $0
0198P | 12.35| 15.72 3 198P-01235 2017 Recon_Asphalt |$10,223,897
0199P | 0.00| 12.00 2 199P-00000 2011 Surface_Seal $533,798
2017 Func_Overlay $1,412,686
0199P | 12.00| 21.94 2 199P-01200 2011 Surface_Seal $357,433
2017 Func_Overlay $1,112,870
0200P | 0.00 1.57 1 200P-00000 2009 Struc_Overlay $296,752
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0201P 0.00, 3.27 2 201P-00000| 2006 Recon_Asphalt $0 4C 769 0.259| 2009 |Sub_Prevent $115,655/ 0201P-000000 | 2018 Safety_Improvement | $343,589 4
2014 Surface_Seal $168,268, 4C 769 0.259| 2009 | Deck_Prevent $231,310
4C 769 0.259| 2009 |Struc_Prevent $0
2C 770 0.269] 2009 |Sub_Prevent $41,944
2C 770 0.269] 2009 |Deck_Prevent $83,889
2C 770 0.269] 2009 | Struc_Prevent $0
0E1272 1.438) 2006
0201P 327 6.24 2 201P-00327 | 2017 Struc_Overlay $2,670,806, 2C 371 4.196) 2011 |Deck_Replace $939,465
2C 371 4196, 2011 |Struc_Replace_Comp $0
2C 371 4196/ 2017 |Sup_Prevent $345,461
2C 371 4.196| 2017 |Deck_Prevent $103,638
2C 371 4.196| 2017 |Struc_Prevent $0
4C 371 4.216) 2011 |Deck_Replace $939,465
4C 371 4216, 2011 |Struc_Replace_Comp $0
4C 371 4.216| 2017 |Sup_Prevent $345,461
4C 371 4.216| 2017 |Deck_Prevent $103,638
4C 371 4.216| 2017 |Struc_Prevent $0
ov 737 5.495/ 2011 |Sub_Prevent $14,011
ov 737 5.495/ 2011 | Struc_Prevent $0
0201P 6.24| 871 2 201P-00624 | 2014 Struc_Overlay $2,069,962 0201P-007000| 2014 Safety_Improvement | $634,846 8
0201P-008000| 2014 Safety_Improvement | $610,195 10
0201P 8.71 10.84 2 201P-00871| 2010 Surface_Seal $267,370
0201P | 10.84| 13.07 2 201P-01084 | 2012 Rehab_Concrete | $2,239,008 0201P-013000| 2012 Safety_Improvement | $287,500 5
0201P | 13.07) 14.10 2 201P-01307 | 2006 Recon_Asphalt $0 0201P-014000| 2010 Safety_Improvement | $586,500 8
0201P | 14.10 16.52 2 201P-01410| 2008 Surface_Seal $304,899, 0C 709 14.168 2010 |Deck_Prevent $383,895/ 0201P-015000 | 2010 Safety_Improvement | $575,000 8
2016 Func_Overlay $1,488,489, 0C 709 14.168 2010 |Struc_Prevent $0 0201P-016000| 2010 Safety_Improvement | $586,500 7
0C 709 14.168| 2010 |Sub_Prevent $191,948
O0E1908 | 14.707 2006
2C 480 15.706) 2016 |Deck_Prevent $103,565
2C 480 15.706| 2016 |Sub_Prevent $51,783
2C 480 15.706) 2016 |Struc_Prevent $0
4C 480 15.717 2016 |Struc_Prevent $0
4C 480 15.717 2016 |Deck_Prevent $62,234
4C 480 15.717| 2016 |Sub_Prevent $31,117
4F 620W | 16.475] 2009 |Struc_Prevent $0
4F 620W | 16.475 2009 |Deck_Prevent $202,320
4F 620W | 16.475 2009 | Sub_Prevent $101,160
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2F 620E | 16.476/ 2009 Sub_Prevent $103,576
2F 620E | 16.476/ 2009 |Struc_Prevent $0
2F 620E | 16.476] 2009 |Deck_Prevent $207,151
0201P | 16.52 17.12 2 201P-01652| 2009 Surface_Seal $95,572| 4F 621W | 16.836] 2017 |Deck_Prevent $215,205/ 0201P-017000 | 2017 Safety_Improvement | $660,494 4
2017 Func_Overlay $466,576| 4F 621W | 16.836| 2017 |Struc_Prevent $0
4F 621W | 16.836| 2017 | Sub_Prevent $107,602
2F 621E | 16.846| 2017 Sub_Prevent $103,573
2F 621E | 16.846| 2017 |Deck_Prevent $207,146
2F 621E | 16.846| 2017 |Struc_Prevent $0
2C 838 16.875 2009 |Deck_Prevent $401,041
2C 838 16.875 2009 |Sub_Prevent $200,520
2C 838 16.875 2009 |Struc_Prevent $0
2C 838 16.875 2017 |Struc_Repair $0
2C 838 16.875| 2017 |Deck_Repair $1,174,708
2C 839 16.996/ 2009 |Sub_Prevent $58,453
2C 839 16.996) 2009 |Struc_Prevent $0
2C 839 16.996/ 2009 |Deck_Prevent $116,905
2C 839 16.996| 2017 |Deck_Repair $342,432
2C 839 16.996) 2017 |Struc_Repair $0
0201P | 17.12| 18.03 2 201P-01712| 2007 Func_Overlay $669,077, 4C 841 17.266/ 2015 |Sub_Prevent $411,840
2015 Func_Overlay $783,931 4C 841 17.266) 2015 |Deck_Prevent $823,679
4C 841 17.266) 2015 |Struc_Prevent $0
4C 837 17.269| 2011 |Sub_Prevent $67,437
4C 837 17.269 2011 |Struc_Prevent $0
2C 845 17.356| 2015 |Sub_Prevent $749,468
2C 845 17.356) 2015 |Deck_Prevent $1,498,935
2C 845 17.356) 2015 |Struc_Prevent $0
2C 844 17.376| 2015 |Sub_Prevent $903,626
2C 844 17.376) 2015 |Deck_Prevent $1,807,253
2C 844 17.376) 2015 |Struc_Prevent $0
0202P 0.00, 1.96 2 202P-00000| 2016 Struc_Overlay $660,037, OF 595 1.209) 2006
OF 547 1.708/ 2016 |Sub_Prevent $60,591
OF 547 1.708/ 2016 |Struc_Prevent $0
0203P 0.00, 6.15 1 203P-00000| 2010 Struc_Overlay $3,899,262| OF 170 5.755| 2010 |Sub_Prevent $50,580 0203P-000000, 2015 Safety_Improvement | $660,494 6
OF 170 5.755| 2010 |Struc_Prevent $0
0203P-002000, 2010 Safety_Improvement | $598,230 8
0203P-003000, 2015 Safety_Improvement | $622,398 6
0203P-004000, 2015 Safety_Improvement | $647,543 6
0203P-005000, 2015 Safety_Improvement | $647,543 7
0204P 0.00, 1.07 1 204P-00000| 2014 Struc_Overlay $883,788
0204P 1.07| 223 1 204P-00107 | 2016 Struc_Overlay $754,483 0204P-002000| 2016 Safety_Improvement | $700,922 5
0204P 2.23| 541 1 204P-00223| 2013 Struc_Overlay $2,064,361 0C 286 2.867| 2013 Struc_Replace_Struc $2,011,076 0204P-003000 | 2018 Safety_Improvement | $673,704 6
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0204P-004000, 2018 Safety_Improvement | $687,178 6
0208P 0.00/ 10.19 3 208P-00000| 2013 Struc_Overlay $2,094,027, OE 902 9.315| 2006
0D 569 9.936/ 2018 |Sub_Prevent $15,603
0D 569 9.936| 2018 |Struc_Prevent $0
0209P 0.00, 5.35 2 209P-00000| 2009 Recon_Asphalt |$16,109,137 0209P-005000 2009 Safety_Improvement | $598,230 8
2017 Surface_Seal $452,986
0209P 5.35 6.69 2 209P-00535| 2017 Recon_Asphalt | $7,676,605 0E2381 6.374| 2006 0209P-006000 2011 Safety_Improvement | $598,230 9
0209P 6.69 7.35 2 209P-00669| 2013 Struc_Overlay $557,521| OF 244 6.694| 2006 0209P-007000 2013 Safety_Improvement | $598,230 9
0209P 7.35 7.86 2 209P-00735| 2015 Struc_Overlay $435,832| 0E2405 7.803| 2006
0209P 7.86, 8.84 2 209P-00786| 2008 Surface_Seal $101,738 0209P-008000 2017 Safety_Improvement | $647,543 6
2017 Func_Overlay $336,151
0209P 8.84 10.18 2 209P-00884| 2009 Surface_Seal $108,082
2017 Func_Overlay $350,108
0209P | 10.18 11.74 2 209P-01018| 2009 Struc_Overlay $958,867
0209P | 11.74| 1231 2 209P-01174| 2016 Struc_Overlay $569,934
0209P | 12.31 14.57 2 209P-01231| 2010 Struc_Overlay $666,682 0D 807 14.338) 2016 Struc_Replace_Struc $365,883
0210P 0.00 3.86 2 210P-00000| 2015 Struc_Overlay $1,509,073
0210P 3.86, 12.55 2 210P-00386| 2013 Struc_Overlay $2,887,036
0210P | 12.55 13.64 2 210P-01255| 2012 Struc_Overlay $302,880, OF 543 13.319| 2006
0211P 0.00| 18.92 4 211P-00000
0212P 0.00, 1.29 4 212P-00000| 2009 Struc_Overlay $507,846, 0D 416 0.709| 2009 Sup_Maj_Rehab $332,146| 0212P-000000 2012 Safety_Improvement | $305,097 6
0D 416 0.709| 2009 Sub_Maj_Rehab $189,798
0D 416 0.709| 2009 |Deck_Maj_Rehab $332,146
0D 416 0.709| 2009 |Struc_Rehab $0
0215N 0.00, 0.82 2 215N-00000| 2014 Rehab_Concrete | $1,136,346
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0215N | 0.82] 1.85 2 215N-00082| 2010 Struc_Overlay $289,191
0215N 1.85 3.67 2 215N-00185| 2011 Rehab_Concrete | $1,252,527 0215N-003000| 2017 Safety_Improvement | $673,704 4
0215N 3.67 7.20 2 215N-00367| 2014 | Rehab_Concrete | $2,352,894 0215N-007000| 2014 Safety_Improvement | $673,704 4
0215N 7.20 8.80 2 215N-00720| 2007 Joint_Repair $0
0215N 8.80| 10.58 2 215N-00880| 2007 Joint_Repair $0 0215N-009000| 2014 Safety_Improvement | $634,846 4
0215N-010000| 2010 Safety_Improvement | $586,500 7
0215N | 10.58 11.80 2 215N-01058| 2011 Recon_Concrete | $9,339,983 0215N-011000| 2009 Safety_Improvement | $575,000 7
0215N | 11.80 13.50 2 215N-01180| 2010 Recon_Concrete |$11,436,199 0215N-013000| 2016 Safety_Improvement | $660,494 4
0215N | 13.50 15.53 2 215N-01350| 2014 | Rehab_Concrete | $1,476,078 0215N-015000| 2014 Safety_Improvement | $660,494 4
0215N | 15.53| 17.59 2 215N-01553| 2009 Recon_Concrete | $8,884,511 0215N-017000| 2010 Safety_Improvement | $586,500 7
0215N | 17.59 19.52 2 215N-01758| 2013 Rehab_Concrete | $1,456,854 0215N-018000| 2016 Safety_Improvement | $660,494 4
0215N-019000| 2013 Safety_Improvement | $622,398 5
0215N | 19.52| 22.75 2 215N-01952| 2012 Rehab_Concrete | $5,065,269 0215N-020000| 2018 Safety_Improvement | $687,178 4
0215N-021000| 2012 Safety_Improvement | $610,195 6
0215N-022000| 2018 Safety_Improvement | $687,178 4
0215N | 22.75 26.96 2 215N-02275| 2012 Rehab_Concrete $786,468 0215N-023000| 2018 Safety_Improvement | $687,178 4
0215N | 26.96 28.82 1 215N-02696| 2011 Rehab_Concrete $382,127
0215P 0.00, 0.82 2 215P-00000| 2010 | Rehab_Concrete | $1,049,808
0215P 0.82, 1.85 2 215P-00082| 2010 Struc_Overlay $289,191
0215P 1.85| 3.67 2 215P-00185 | 2011 Rehab_Concrete | $1,252,527| 3F 163 2.607| 2016 |Sub_Prevent $64,654 0215P-003000, 2016 Safety_Improvement | $673,704 4
3F 163 2.607| 2016 |Deck_Prevent $129,309
3F 163 2.607| 2016 | Struc_Prevent $0
1F 163 2.655/ 2016 |Sub_Prevent $47,000
1F 163 2.655| 2016 |Deck_Prevent $94,000
1F 163 2.655| 2016 | Struc_Prevent $0
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0C 518 2.787| 2006
0215P 3.67 7.20 2 215P-00367 | 2013 Rehab_Concrete | $2,306,759| OF 458 5.725/ 2013 |Sub_Prevent $95,630 0215P-007000, 2018 Safety_Improvement | $687,178 4
OF 458 5.725/ 2013 |Deck_Prevent $191,260
OF 458 5.725/ 2013 |Struc_Prevent $0
0C 757 6.314] 2013 |Sub_Prevent $287,182
0C 757 6.314] 2013 |Deck_Prevent $574,364
0C 757 6.314] 2013 Struc_Prevent $0
4C 760 6.513] 2013 |Deck_Repair $178,352
4C 760 6.513] 2013 |Struc_Repair $0
2C 761 6.514| 2013 |Deck_Repair $201,348
2C 761 6.514] 2013 |Struc_Repair $0
0C 759 6.524| 2006
0215P 7.20 8.80 2 215P-00720| 2013 Rehab_Concrete | $1,211,247| 4C 736 7.733] 2006 |Sub_Prevent $0
4C 736 7.733] 2006 |Deck_Prevent $0
4C 736 7.733] 2006 | Struc_Prevent $0
4C 736 7.733] 2013 Sup_Repair $1,150,180
4C 736 7.733] 2013 |Deck_Repair $690,108
4C 736 7.733] 2013 |Struc_Repair $0
0215P 8.80| 10.58 2 215P-00880| 2016 Rehab_Concrete | $1,795,414| 4C 727 9.222| 2006 |Sub_Prevent $0/ 0215P-009000 | 2016 Safety_Improvement | $634,846 4
A4C 727 9.222| 2006 |Deck_Prevent $0/ 0215P-010000| 2010 Safety_Improvement | $586,500 7
4C 727 9.222| 2006 |Struc_Prevent $0
4C 727 9.222| 2016 Sub_Repair $582,775
4C 727 9.222| 2016 | Sup_Repair $1,456,938
A4C 727 9.222| 2016 |Deck_Repair $874,163
4C 727 9.222| 2016 |Struc_Repair $0
0215P | 10.58 11.80 2 215P-01058| 2010 Recon_Concrete | $9,156,846 0215P-011000| 2010 Safety_Improvement | $575,000 7
0215P | 11.80 13.50 2 215P-01180| 2010 Recon_Concrete |$11,436,199 2F 133 12.49| 2010 |Sub_Prevent $35,622| 0215P-013000 2016 Safety_Improvement | $660,494 4
2F 133 12.49| 2010 |Deck_Prevent $71,244
2F 133 12.49| 2010 |Struc_Prevent $0
2F 133 12.49| 2018 |Deck_Repair $212,857
2F 133 12.49| 2018 |Struc_Repair $0
2F 133 12.49| 2018 |Sub_Repair $141,905
4F 133 12,5/ 2010 |Deck_Prevent $71,244
4F 133 12,5/ 2010 |Sub_Prevent $35,622
4F 133 12.5| 2010 |Struc_Prevent $0
4F 133 12,5/ 2018 |Struc_Repair $0
4F 133 12,5/ 2018 |Deck_Repair $221,456
4F 133 12.5| 2018 |Sup_Repair $369,094
4F 133 12,5 2018 |Sub_Repair $147,637
2F 283 13.119| 2010 |Sub_Prevent $43,435
2F 283 13.119 2010 |Deck_Prevent $86,870
2F 283 13.119 2010 |Struc_Prevent $0
2F 283 13.119| 2018 | Sup_Repair $450,049
2F 283 13.119| 2018 |Deck_Repair $270,030
2F 283 13.119| 2018 | Sub_Repair $180,020
2F 283 13.119| 2018 |Struc_Repair $0
4F 283 13.189| 2010 |Sub_Prevent $43,435
4F 283 13.189 2010 |Struc_Prevent $0
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0215P | 13.50 15.53 2 215P-01350| 2014 | Rehab_Concrete | $1,476,078 4C 585 13.539| 2006 |Sub_Prevent $0 0215P-015000| 2014 Safety_Improvement | $660,494 4
4C 585 13.539 2006 |Deck_Prevent $0
4C 585 13.539 2006 |Struc_Prevent $0
4C 585 13.539| 2014 | Sup_Repair $713,660
4C 585 13.539| 2014 |Deck_Repair $428,196
4C 585 13.539| 2014 |Struc_Repair $0
4C 585 13.539| 2014 | Sub_Repair $285,464
2C 585 13.548 2006 |Struc_Prevent $0
2C 585 13.548 2006 |Deck_Prevent $0
2C 585 13.548| 2006 |Sub_Prevent $0
2C 585 13.548| 2014 | Sub_Repair $291,173
2C 585 13.548/ 2014 |Struc_Repair $0
2C 585 13.548| 2014 |Deck_Repair $436,760
2C 585 13.548| 2014 | Sup_Repair $727,934
1C 587 14.558 2006 |Struc_Prevent $0
1C 587 14.558| 2006 |Sub_Prevent $0
1C 587 14.558 2006 |Deck_Prevent $0
1C 587 14.558| 2014 | Sub_Repair $181,465
1C 587 14.558| 2014 | Sup_Repair $453,663
1C 587 14.558| 2014 |Deck_Repair $272,198
1C 587 14.558 2014 |Struc_Repair $0
3C 587 14.608 2006 |Deck_Prevent $0
3C 587 14.608| 2006 |Sub_Prevent $0
3C 587 14.608 2006 |Struc_Prevent $0
3C 587 14.608 2014 |Struc_Repair $0
3C 587 14.608| 2014 |Deck_Repair $272,198
3C 587 14.608| 2014 | Sup_Repair $453,663
3C 587 14.608| 2014 | Sub_Repair $181,465
0215P | 1553 17.59 2 215P-01553| 2009 Recon_Concrete | $8,884,511 1C 528 15.567 2006 |Struc_Prevent $0 0215P-017000 | 2009 Safety_Improvement | $586,500 7
1C 528 15.567| 2006 |Sub_Prevent $0
1C 528 15.567 2006 |Deck_Prevent $0
1C 528 15.567| 2014 | Sub_Repair $274,193
1C 528 15.567| 2014 | Sup_Repair $685,483
1C 528 15.567| 2014 |Deck_Repair $411,290
1C 528 15.567| 2014 |Struc_Repair $0
3C 528 15.617 2006 |Deck_Prevent $0
3C 528 15.617| 2006 |Sub_Prevent $0
3C 528 15.617 2006 |Struc_Prevent $0
3C 528 15.617| 2014 |Struc_Repair $0
3C 528 15.617| 2014 |Deck_Repair $279,789
3C 528 15.617| 2014 | Sup_Repair $466,315
3C 528 15.617| 2014 | Sub_Repair $186,526
1C 663 17.066) 2006 |Sup_Maj_Rehab $0
1C 663 17.066/ 2006 |Struc_Rehab $0
1C 663 17.066) 2006 |Sub_Maj_Rehab $0
1C 663 17.066| 2006 | Deck _Maj_Rehab $0
1C 663 17.066| 2014 |Deck_Repair $175,648
1C 663 17.066| 2014 | Sup_Repair $292,747
1C 663 17.066) 2014 |Struc_Repair $0
3C 663 17.116) 2007 Struc_Replace_Struc $0
1C 520 17.388 2006 |Sup_Maj_Rehab $0
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1C 520 17.388) 2006 |Struc_Rehab $0
1C 520 17.388) 2006 |Sub_Maj_Rehab $0
1C 520 17.388| 2006 | Deck _Maj_Rehab $0
1C 664 17.475 2006 |Sub_Maj_Rehab $0
1C 664 17.475| 2006 | Deck_Maj_Rehab $0
1C 664 17.475 2006 |Struc_Rehab $0
1C 664 17.475 2006 |Sup_Maj_Rehab $0

0215P | 17.59 19.52 2 215P-01758| 2009 Recon_Concrete |$12,750,704, 3C 520 17.625 2006 |Sup_Maj_Rehab $0/ 0215P-018000 | 2016 Safety_Improvement | $660,494 4
3C 520 17.625 2006 |Sub_Maj_Rehab $0  0215P-019000 | 2013 Safety_Improvement | $622,398 5
3C 520 17.625| 2006 | Deck Maj_Rehab $0
3C 520 17.625 2006 |Struc_Rehab $0
OE1833 | 18.574, 2006 |Sup_Maj_Rehab $0
OE1833 | 18.574, 2006 |Sub_Maj_Rehab $0
OE1833 | 18.574, 2006 |Deck_Maj_Rehab $0
OE1833 | 18.574, 2006 |Struc_Rehab $0

0215P | 19.52| 22.75 2 215P-01952| 2011 Rehab_Concrete | $4,965,950| 1C 617 19.554) 2007 |Struc_Prevent $0/ 0215P-020000 | 2018 Safety_Improvement | $687,178 4
3C 617 19.614) 2011 |Deck_Prevent $152,459| 0215P-021000 | 2011 Safety_Improvement | $622,398 6
3C 617 19.614) 2011 |Struc_Prevent $0 0215P-022000 | 2018 Safety_Improvement | $687,178 4
OF 477 20.103) 2018 |Sub_Prevent $153,208
OF 477 20.103, 2018 |Struc_Prevent $0
OF 477 20.103) 2018 |Deck_Prevent $306,415
0C 752 20.603 2006
OF 410 21.112) 2018 |Sub_Prevent $377,239
OF 410 21.112, 2018 |Struc_Prevent $0
OF 410 21.112) 2018 |Deck_Prevent $754,478
0C 460 21.114, 2018 |Struc_Prevent $0
0C 460 21.114, 2018 |Deck_Prevent $404,459
0C 460 21.114, 2018 |Sub_Prevent $202,229
3C 694 21.753) 2011 |Deck_Repair $179,155
3C 694 21.753) 2011 |Struc_Repair $0
1C 698 21.792) 2011 |Struc_Repair $0
1C 698 21.792) 2011 |Deck_Repair $159,827
1C 699 21.83] 2011 |Sub_Prevent $46,108
1C 699 21.83] 2011 Struc_Prevent $0
0C 688 21.862 2006
3C 695 21.892 2011 |Struc_Prevent $0
3C 695 21.892) 2011 |Deck_Prevent $89,337
3C 695 21.892) 2011 |Sub_Prevent $44,669
3C 695 21.892) 2018 |Struc_Repair $0
3C 695 21.892) 2018 |Deck_Repair $261,682
3C 695 21.892) 2018 |Sub_Repair $174,455
0C 689 21.972) 2018 |Sub_Prevent $152,707
0C 689 21.972] 2018 |Deck_Prevent $305,414
0C 689 21.972, 2018 |Struc_Prevent $0
1Cc701 22,211, 2011 |Struc_Repair $0
1Cc701 22,211, 2011 |Sub_Repair $114,980
1c701 22,211 2011 |Sup_Repair $287,449
1c701 22,211, 2011 |Deck_Repair $172,470
1C 700 22.262, 2011 |Struc_Prevent $0
1C 700 22.262) 2011 |Deck_Prevent $418,929
1C 700 22.262) 2011 |Sub_Prevent $209,464
1C 700 22.262) 2018 |Sup_Repair $2,086,078
1C 700 22.262) 2018 |Deck_Repair $1,251,647
1C 700 22.262) 2018 |Sub_Repair $834,431
1C 700 22.262] 2018 |Struc_Repair $0
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3C 703 22.301] 2011 |[Struc_Prevent $0
3C 703 22.301] 2011 |Deck_Prevent $96,020
3C 703 22.301, 2011 |Sub_Prevent $48,010
3C 703 22.301, 2018 |Sub_Repair $191,254
3C 703 22.301, 2018 |Struc_Repair $0
3C 703 22.301, 2018 |Deck_Repair $286,881
3C 703 22.301, 2018 |Sup_Repair $478,134
3C 697 22.321| 2011 |[Struc_Prevent $0
3C 697 22.321, 2011 |Sub_Prevent $56,367
0C 692 22.361, 2011 |Sub_Prevent $230,441
0C 692 22.361] 2011 |[Struc_Prevent $0

0215P | 22.75 26.96 2 215P-02275| 2012 Rehab_Concrete $786,468, 0C 693 22771, 2018 |Sub_Prevent $205,731| 0215P-023000 2018 Safety_Improvement | $687,178 4
0C 693 22.771 2018 |Deck_Prevent $411,462
0C 693 22.771] 2018 |[Struc_Prevent $0
OF 500 23.69 2018 |Sub_Prevent $108,643
OF 500 23.69| 2018 |Deck_Prevent $217,286
OF 500 23.69| 2018 |Struc_Prevent $0
1E1322 25.539| 2018 |Culv_Prevent $91,425
0E1324 26.718| 2006
2F 76 26.897| 2012 |Sub_Prevent $17,734
2F 76 26.897| 2012 |Struc_Prevent $0

0215P | 26.96 28.97 1 215P-02696| 2012 Rehab_Concrete $427,880| 4F 76 27.068, 2006
2F 125 28.377| 2009 |Deck_Prevent $124,599
2F 125 28.377| 2009 |Struc_Prevent $0
2C514 28.536| 2006
4F 126 28.566| 2006

0218P 0.00, 8.20 1 218P-00000| 2006 Func_Overlay $734,769| OF 8 5.695| 2008 |Struc_Prevent $0

2012 Func_Overlay $827,469
2018 Func_Overlay $931,864

0219P 0.00, 1.66 4 219P-00000| 2009 Mill_Overlay $715,632| OF 563 0.319) 2006

0222P 0.00, 2.04 3 222P-00000| 2010 Struc_Overlay $516,688

0222P 2.04, 3.36 3 222P-00204| 2011 Struc_Overlay $380,675

0224P 0.00/ 2.09 2 224P-00334| 2009 Recon_Asphalt | $2,918,976

2017 Surface_Seal $77,521
0224P 2.09, 4.03 2 224P-00542| 2018 Recon_Asphalt | $3,657,863
0224P 4.03| 5.34 2 224P-00736| 2009 Struc_Overlay $697,934
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0224P | 5.34] 8.70 2 224P-00867 2015 Struc_Overlay | $2,690,022 0224P-008000 2015 Safety_Improvement | $317,423 4
0224P | 8.70| 11.60 2 224P-01204 2016 Struc_Overlay | $1,642,820 0224P-009000 2016 Safety_Improvement | $323,772 4
0224P-010000, 2016 Safety_Improvement | $323,772 4
0225P | 0.00] 0.52 1 225P-00000 2018 Recon_Asphalt | $1,994,498 0C 595 0.519, 2018 Sub_Prevent $102,466
0C 595 0.519, 2018 Deck_Prevent $204,932
0C 595 0.519, 2018 Struc_Prevent $0
0226P | 0.00] 3.00 1 226P-00000 2008 Func_Overlay $412,116
2015 Func_Overlay $473,392
0227P | 0.00/ 0.70 1 227P-00000 2014 Struc_Overlay $418,417| 3C 521 0.299, 2014 Deck_Replace $1,283,527
3C 521 0.299 2014 | Struc_Replace_Comp $0
0228P | 0.00 1.64 4 228P-00000 2008 Surface_Seal $69,448 0D 665 0.039, 2006
2014 Func_Overlay $262,234
0232P | 0.00] 2.42 1 232P-00000 2013 Struc_Overlay | $1,686,883 0232P-000000 2013 Safety_Improvement | $622,398 9
0235P | 0.00] 3.08 1 235P-00000 2013 Struc_Overlay | $2,173,819
0235P-002000, 2017 Safety_Improvement | $673,704 6
0235P | 3.08) 4.87 1 235P-00308 2009 Struc_Overlay $556,646
0237P | 0.00] 4.81 1 237P-00000 2010 Struc_Overlay | $1,598,264| 0D 730 0.719) 2015 Sub_Prevent $12,446
0D 730 0.719) 2015 Deck_Prevent $24,892
0D 730 0.719) 2015 | Struc_Prevent $0
0238P | 0.00] 4.69 1 238P-00000
0D 610 4.156) 2015 Sub_Prevent $13,777
0D 610 4.156) 2015 |Deck_Prevent $27,554
0D 610 4.156) 2015 Struc_Prevent $0
0239P | 0.00] 1.05 1 239P-00000 2014 Struc_Overlay $722,056
0240P | 0.00] 1.22 1 240P-00000 2006 Func_Overlay $104,260| OF 24 0.129) 2018 Sup_Maj_Rehab $650,754
2012 Func_Overlay $117,414| OF 24 0.129) 2018 Struc_Rehab $0
2018 Func_Overlay $132,227
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0241P 0.00 0.39 3 241P-00000| 2010 Struc_Overlay $170,777
0243P 0.00 1.43 1 243P-00000| 2006 Func_Overlay $129,755
2013 Func_Overlay $149,047
0244P 0.00, 0.91 4 244P-00000| 2007 Func_Overlay $141,210, 0C 260 0.049| 2006
2014 Func_Overlay $162,206, OF 384 0.879| 2006
0248P 0.00, 0.79 2 248P-00000| 2010 Struc_Overlay $356,669 0248P-000000 2010 Safety_Improvement | $299,115 7
0248P 0.79, 3.13 2 248P-00079| 2010 Surface_Seal $184,083
2018 Func_Overlay $898,679
0248P 3.13 1451 2 248P-00312| 2011 Surface_Seal $1,142,948 0C 751 14.188| 2006
0256P 0.00/ 5.59 4 256P-00000| 2007 Func_Overlay $527,186, 0C 810 1.258, 2006
2016 Func_Overlay $630,036| 0D 375A 3.517| 2006
0257P 0.00| 13.85 4 257P-00000| 2007 Surface_Seal $552,785 0E2269 4.126| 2006
2013 Func_Overlay $1,774,199
0257P | 13.85 32.85 4 257P-01385| 2011 Surface_Seal $705,795
0257P | 32.85 45.61 4 257P-03284| 2007 Func_Overlay $996,946
2015 Func_Overlay $1,168,081
0257P | 45.61 60.82 4 257P-04561
0257P | 60.82| 69.15 4 257P-06082| 2010 Surface_Seal $358,948
0258P 0.00 2.03 4 258P-00000| 2006 Surface_Seal $83,118
2012 Func_Overlay $266,774
2018 Func_Overlay $300,431
0259P 0.00, 0.32 4 259P-00000| 2008 Surface_Seal $30,930
2014 Func_Overlay $116,789
0260P 0.00 4.18 4 260P-00000| 2011 Struc_Overlay $861,417
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0261P | 0.00] 6.99 4 261P-00000 2011 Func_Overlay $708,208
0261P | 9.63| 16.85 4 261P-00963 2009 Func_Overlay $729,679
2015 Func_Overlay $821,738
0261P | 16.85 18.58 4 261P-01685 2010 Surface_Seal $63,096
2016 Func_Overlay $202,511
0261P | 18.58| 23.09 4 261P-01858 2011 Struc_Overlay $966,267
0261P | 23.09| 32.63 4 261P-02309 2011 Surface_Seal $361,121
0262P | 0.00] 7.76 4 262P-00000 2011 Surface_Seal $298,551| 0C 440 1.778) 2006
2017 Func_Overlay $958,217| 0E1138 3.087, 2006
0262P | 7.76| 16.00 4 262P-00776 2011 Struc_Overlay | $1,737,224
0262P | 16.00| 22.61 4 262P-01600 2007 Func_Overlay $588,377| 0C 319 18.974| 2006 |Sup_Maj_Rehab $0
2014 Func_Overlay $675,860| 0OC 319 18.974| 2006 |Sub_Maj_Rehab $0
0C 319 18.974| 2006 |Deck_Maj_Rehab $0
0C 319 18.974| 2006 |Struc_Rehab $0
0V 949 22.6) 2006
0D 710 22.602] 2006 |Struc_Replace_Struc $0
0D 710 | 22.602] 2014 |Deck_Prevent $53,801
0D 710 | 22.602] 2014 |Struc_Prevent $0
0V1679 | 22.604| 2006
0264P | 0.00| 5.08 4 264P-00000 2016 Struc_Overlay | $1,447,039
0264P | 5.08| 15.41 4 264P-00508 2017 Struc_Overlay | $3,148,757
0265P | 0.00 0.37 3 265P-00000 2011 Surface_Seal $38,504| OF 674 0.309, 2017 Sub_Prevent $184,907 | 0265P-000000 | 2017 Safety_Improvement | $647,543 6
2017 Func_Overlay $119,884| OF 674 0.309, 2017 Deck_Prevent $369,814
OF 674 0.309, 2017 | Struc_Prevent $0
0265P | 0.37] 0.73 3 265P-00037 | 2016 Struc_Overlay $340,875| OF 673 0.439, 2016 | Sub_Prevent $293,182
OF 673 0.439, 2016 Deck_Prevent $586,364
OF 673 0.439) 2016 | Struc_Prevent $0
0265P | 0.73] 1.21 3 265P-00073 | 2016 Struc_Overlay $473,208 0265P-001000 2012 Safety_Improvement | $610,195 8
0265P | 1.21] 2.97 3 265P-00121 2011 Recon_Asphalt | $10,273,914 0265P-002000 2017 Safety_Improvement | $700,922 4
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2017 Surface_Seal $262,256
0265P 297 4.33 3 265P-00296 | 2014 Struc_Overlay $1,157,178| 4F 261 3.726/ 2009 | Deck_Prevent $57,673
4F 261 3.726] 2009 | Struc_Prevent $0
2F 261 3.936/ 2009 |Deck_Prevent $57,673
2F 261 3.936/ 2009 | Struc_Prevent $0
0266P 0.00, 2.79 2 266P-00000| 2015 Struc_Overlay $2,113,703| 0E1283 0.621| 2006 0266P-000000| 2015 Safety_Improvement | $610,195 8
OF 115 2.483| 2008 | Struc_Prevent $0
0E1286 2.484| 2006 0266P-002000| 2015 Safety_Improvement | $622,398 8
0266P 279 354 2 266P-00279| 2013 Struc_Overlay $591,279 0266P-003000| 2012 Safety_Improvement | $610,195 8
0266P 3.54| 4.42 2 266P-00354| 2010 Struc_Overlay $597,276| 0E1218 3.906/ 2006 0266P-004000| 2014 Safety_Improvement | $634,846 7
0266P 442 8.12 2 266P-00442| 2007 Mill_Overlay $0 OF 156 8.013| 2006 |Sup_Maj_Rehab $0
OF 156 8.013| 2006 |Sub_Maj_Rehab $0
OF 156 8.013| 2006 Deck_Maj_Rehab $0
OF 156 8.013] 2006 |Struc_Rehab $0
OF 156 8.013| 2012 Sub_Repair $330,677
OF 156 8.013| 2012 | Sup_Repair $826,692
OF 156 8.013] 2012 |Deck_Repair $496,015
OF 156 8.013] 2012 |Struc_Repair $0
0268P 0.00, 0.63 2 268P-00000| 2006 Func_Overlay $172,562
2012 Func_Overlay $194,333
2018 Func_Overlay $218,851| 0C 806 0.409| 2012 |Sub_Prevent $490,081
0C 806 0.409| 2012 |Deck_Prevent $980,163
0C 806 0.409| 2012 | Struc_Prevent $0
0269P 0.00, 0.46 2 269P-00000| 2009 Recon_Asphalt | $3,357,144) 4C 874 0.006/ 2006 |Sup_Maj_Rehab $0| 0269P-000000| 2017 Safety_Improvement | $714,940 4
2017 Surface_Seal $94,402) 4C 874 0.006/ 2006 |Sub_Maj_Rehab $0
4C 874 0.006/ 2006 Deck_Maj_Rehab $0
4C 874 0.006/ 2006 |Struc_Rehab $0
4F 641 0.048/ 2006 |Sub_Maj_Rehab $0
4F 641 0.048/ 2006 Deck_Maj_Rehab $0
4F 641 0.048/ 2006 |Struc_Rehab $0
4F 641 0.048/ 2006 |Sup_Maj_Rehab $0
4C 873 0.049| 2006 |Sub_Maj_Rehab $0
4C 873 0.049| 2006 Deck_Maj_Rehab $0
4C 873 0.049| 2006 |Sup_Maj_Rehab $0
4C 873 0.049| 2006 |Struc_Rehab $0
4C 873 0.049| 2017 |Struc_Repair $0
4C 873 0.049| 2017 |Deck_Repair $1,584,771
1C 870 0.093] 2006 |Struc_Rehab $0
1C 870 0.093| 2006 |Sup_Maj_Rehab $0
1C 870 0.093| 2006 |Sub_Maj_Rehab $0
1C 870 0.093| 2006 Deck_Maj_Rehab $0
2C 871 0.199| 2006 |Sup_Maj_Rehab $0
2C 871 0.199| 2006 |Sub_Maj_Rehab $0
2C 871 0.199] 2006 Deck Maj Rehab $0
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2C 871 0.199| 2006 |Struc_Rehab $0
2C 871 0.199| 2017 |Deck_Repair $2,043,551
2C 871 0.199| 2017 |Struc_Repair $0

0269P 0.46, 0.90 2 269P-00046 | 2009 Recon_Asphalt | $1,962,737 2F 640 0.499| 2006 |Sup_Maj_Rehab $0
2017 Surface_Seal $55,192| 2F 640 0.499| 2006 |Sub_Maj_Rehab $0
2F 640 0.499| 2006 Deck_Maj_Rehab $0
2F 640 0.499| 2006 |Struc_Rehab $0
0269P 0.90, 1.81 2 269P-00090| 2009 Recon_Asphalt | $5,340,501 0269P-000901| 2017 Safety_Improvement | $714,940 4
2017 Surface_Seal $150,174
0270P 0.00, 0.01 2 270P-00000| 2010 Surface_Seal $159,557
0270P 0.01, 0.75 2 270P-00001| 2018 Recon_Asphalt | $4,606,597 1F 656 0.17| 2009 Struc_Prevent $0
1F 656 0.17| 2009 Deck_Prevent $74,431
1F 656 0.17| 2009 | Sub_Prevent $37,215
1F 656 0.17| 2018 |Struc_Repair $0
1F 656 0.17| 2018 Deck_Repair $231,363
2C 400 0.599| 2018 |Struc_Repair $0
2C 400 0.599| 2018 |Deck_Repair $136,035
2C 400 0.599| 2018 Sup_Repair $226,725
2C 400 0.599| 2018 Sub_Repair $90,690
4C 400 0.6/ 2018 |Sub_Repair $87,989
4C 400 0.6/ 2018 |Sup_Repair $219,972
4C 400 0.6/ 2018 |Deck_Repair $131,983
4C 400 0.6/ 2018 |Struc_Repair $0
2C 402 0.606/ 2018 Sub_Repair $314,714
2C 402 0.606/ 2018 |Struc_Repair $0
2C 402 0.606/ 2018 Sup_Repair $786,786
2C 402 0.606/ 2018 |Deck_Repair $472,071
4C 402 0.607| 2011 Struc_Prevent $0
4C 402 0.607| 2011 Deck_Prevent $59,683
4C 402 0.607| 2011 |Sub_Prevent $29,841
4C 402 0.607| 2011 |Sup_Prevent $198,942
4C 402 0.607| 2018 Sub_Repair $116,546
4C 402 0.607| 2018 |Struc_Repair $0
4C 402 0.607 2018 |Deck_Repair $174,819
4C 402 0.607| 2018 Sup_Repair $291,365
0C 401 0.609) 2011 | Struc_Replace_Comp $0
0C 401 0.609| 2011 Deck_Replace $2,594,285
0271P 0.00, 5.58 4 271P-00000| 2015 Struc_Overlay $1,557,751, 0C 539 5.485/ 2015 |Sub_Prevent $56,270
0C 539 5.485/ 2015 |Deck_Prevent $112,541
0C 539 5.485/ 2015 |Struc_Prevent $0
0273P 0.00, 1.93 1 273P-00000| 2010 Struc_Overlay $350,885 0C 893 0.999/ 2006 |Sub_Prevent $0
0C 893 0.999| 2006 |Deck_Prevent $0
0C 893 0.999| 2006 | Struc_Prevent $0
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0273P | 1.93] 3.08 1 273P-00192 2012 Struc_Overlay | $1,663,836 0273P-002000 2018 Safety_Improvement | $687,178 7
0274P | 0.00] 1.25 4 274P-00000 2011 Mill_Overlay $655,247 0C 538 1.119| 2018 |Sub_Prevent $81,764

0C 538 1.119] 2018 |Deck_Prevent $163,528

0C 538 1.119] 2018 |Struc_Prevent $0
0275P | 0.00] 3.81 4 275P-00000 2010 Surface_Seal $114,713

2016 Func_Overlay $433,149

0276P | 0.00| 23.54 4 276P-00000 2012 Struc_Overlay | $6,159,951| OF 208 0.049, 2006

0C 524 4.836) 2006
0276P | 23.54| 34.83 4 276P-02354 2010 Surface_Seal $766,795 OE1630 | 24.649 2006
0276P | 35.05 48.64 4 276P-03505 2016 Struc_Overlay | $3,813,373| 0V1412 | 44.653 2006

0V1413 | 45.483] 2006

0V1414 | 47.313] 2006
0276P | 48.64| 52.63 4 276P-04864 2012 Struc_Overlay | $1,006,562
0276P | 52.63| 61.59 4 276P-05262 2015 Struc_Overlay | $2,414,513
0276P | 61.59| 66.57 4 276P-06159 2016 Struc_Overlay | $1,373,268
0276P | 66.57| 70.93 4 276P-06657 2016 Struc_Overlay | $1,191,679
0279P | 0.00| 15.18 4 279P-00000 2011 Surface_Seal $682,912| 0E1304 1.838) 2006

OE1287 | 15.167| 2006
0280P | 0.00/ 0.40 2 280P-00000 2018 Recon_Asphalt | $1,113,530 OF 113 0.109, 2006
0282P | 0.00/ 0.06 2 282P-00000 2010 Surface_Seal $53,036
0282P | 0.07] 1.03 2 282P-00007 | 2011 Recon_Asphalt | $2,513,992
0282P | 1.08] 1.63 2 282P-00108 | 2011 Recon_Asphalt | $2,346,393 0282P-001075 2015 Safety_Improvement | $323,772 4
0282P | 1.63] 2.96 2 282P-00163 2009 Recon_Asphalt | $2,661,230 0E1709 2.577, 2006

2017 Surface Seal $70,676
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Long Range Preservation Plan (2009-2018)

(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0284P | 0.00/ 0.55 1 284P-00000 2007 Surface_Seal $124,802
0285P | 0.00 0.37 1 285P-00000 2009 Mill_Overlay $62,546
0286P | 0.00] 1.19 1 286P-00000 2006 Func_Overlay $133,179
2012 Func_Overlay $149,981
0287P | 0.00 0.77 2 287P-00000 2009 Mill_Overlay $310,498| 0E1032 0.739, 2006
0288P | 0.00 0.98 1 288P-00000 2009 Mill_Overlay $379,746
0289P | 0.00 0.87 4 289P-00000 2011 Recon_Asphalt | $2,909,527
0289P | 0.87] 1.68 4 289P-00087 | 2011 Recon_Asphalt | $2,064,825
0289P | 1.68] 1.89 4 289P-00168 2016 Recon_Asphalt | $1,043,645
0290P | 0.00] 1.17 4 290P-00000 2017 Recon_Asphalt | $4,378,866
0291P | 0.00 0.20 1 291P-00000 2009 Mill_Overlay $104,989
0292P | 0.00 0.17 2 292P-00000 2009 Mill_Overlay $478,145
0293P | 0.00] 0.04 2 293P-00000 2009 Mill_Overlay $335,070
0294P | 0.00 0.38 3 294P-00000 2009 Mill_Overlay $141,857
0295P | 0.00| 0.65 3 295P-00000 2011 Mill_Overlay $230,464
0296P | 0.00 1.50 3 296P-00000 2007 Surface_Seal $54,083
0298P | 0.00/ 1.00 1 298P-00000 2009 Mill_Overlay $310,498
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID _MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0299P | 0.00/ 1.03 2 299P-00000 2009 Mill_Overlay $549,403
0301P | 0.00] 2.04 3 301P-00000| 2009 Surface_Seal $59,591
0302P | 0.00] 3.60 2 302P-00000| 2009 Mill_Overlay $1,009,678 0C 191 0.19) 2008 | Sup_Maj_Rehab $0
0C 191 0.19) 2008 Sub_Maj_Rehab $0
0C 191 0.19) 2008 Deck_Maj_Rehab $0
0C 191 0.19) 2008 Struc_Rehab $0
0303P | 0.00] 1.28 4 303P-00000 2008 Surface_Seal $46,538
0304P | 0.00 0.26 1 304P-00000 2006 Surface_Seal $14,864
0306P | 0.00f 0.18 1 306P-00000 2009 Mill_Overlay $48,027
0310P | 0.00 0.34 4 310P-00000 2011 Mill_Overlay $101,364
0311P | 0.00] 3.91 3 311P-00000 2012 Mill_Overlay $1,007,675
0312P | 0.00] 0.58 1 312P-00000 2009 Mill_Overlay $112,807
0313P | 0.00] 7.14 4 313P-00000 2012 Struc_Overlay | $1,709,059
0313P | 7.14| 22.52 4 313P-00714| 2009 Surface_Seal $963,971
0314P | 0.00 0.76 3 314P-00000 2011 Mill_Overlay $241,887
0315P | 0.00/ 0.88 1 315P-00000 2018 Recon_Asphalt | $1,563,255
0315P | 0.88) 1.76 1 315P-00088 2010 Struc_Overlay $234,245
0316P | 0.00] 3.51 4 316P-00000 2011 Surface_Seal $94,213
2017 Func_Overlay $355,745
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Long Range Preservation Plan (2009-2018)

(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0317P 0.00 1.62 2 317P-00000| 2006 Func_Overlay $349,310
2012 Func_Overlay $393,380
2018 Func_Overlay $443,010
0318P 0.00 2.22 4 318P-00000| 2010 Surface_Seal $97,273
2016 Func_Overlay $312,205
0319P 0.00, 1.20 3 319P-00000| 2009 Recon_Asphalt $434,431| 0C 729 0.062| 2006
2017 Surface_Seal $11,537
0320P 0.00, 2.19 3 320P-00000| 2007 Surface_Seal $135,810
0491P 0.00| 17.02 4 491P-00000| 2008 Recon_Asphalt $0
2016 Surface_Seal $969,134
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Long Range Preservation Plan (2009-2018)
Pavement (sorted by year then region then section)

Road | From | To Region Section P_Year P_Treatment P _Cost

0013P | 17.53 19.89 1 013P-01752 2009 Surface_Seal $120,625
0015P | 313.93 315.73 1 015P-31393 2009 Func_Overlay $484,907
0015P |342.29 342.82 1 015P-34229 2009 Func_Overlay $126,193
0030P |102.63 109.00 1 030P-10263 2009 Struc_Overlay $1,706,795
0030P |117.33 131.97 1 030P-11733 2009 Struc_Overlay $3,337,985
0053P 0.95 1.67 1 053P-00095 2009 Recon_Asphalt | $1,565,808
0060P 0.00 0.77 1 060P-00000 2009 Surface_Seal $65,433
0079P 415 4.90 1 079P-00415 2009 Struc_Overlay $359,126
0084N 0.000 8.02 1 084N-00037| 2009 Surface_Seal $943,520
0084N | 41.06 41.89 1 084N-04106| 2009 Surface_Seal $174,317
0084N | 80.97 81.81 1 084N-04207| 2009 Struc_Overlay $255,169
0084P 0.000 8.02 1 084P-00037 2009 Surface_Seal $929,438
0084P | 87.53 92.32 1 084P-04856 2009 Func_Overlay $961,050
0089P |399.45| 403.44 1 089P-34009 2009 Struc_Overlay $464,029
0089P | 491.80 498.81 1 089P-40668 2009 Struc_Overlay $1,600,948
0093P 0.000 0.37 1 093P-00000 2009 Struc_Overlay $144,596
0101P 0.000 5.92 1 101P-00000 2009 Surface_Seal $279,259
0102P | 17.51 20.09 1 102P-01751 2009 Mill_Overlay $679,075
0103P 0.000 0.21 1 103P-00000 2009 Struc_Overlay $127,584
0104P 0.77 2.49 1 104P-00077 2009 Rehab_Concrete = $1,083,092
0104P 249  3.09 1 104P-00249 2009 Recon_Concrete | $1,159,858
0126P | 11.15 14.39 1 126P-01115 2009 Surface_Seal $363,113
0165P 0.000 4.93 1 165P-00000 2009 Func_Overlay $500,715
0200P 0.000 1.57 1 200P-00000, 2009 Struc_Overlay $296,752
0235P 3.08 4.87 1 235P-00308 2009 Struc_Overlay $556,646
0285P 0.000 0.37 1 285P-00000, 2009 Mill_Overlay $62,546
0288P 0.000 0.98 1 288P-00000 2009 Mill_Overlay $379,746
0291P 0.000 0.20 1 291P-00000 2009 Mill_Overlay $104,989
0298P 0.000 1.00 1 298P-00000 2009 Mill_Overlay $310,498
0306P 0.00 0.18 1 306P-00000, 2009 Mill_Overlay $48,027
0312P 0.000 0.58 1 312P-00000 2009 Mill_Overlay $112,807
0032P | 12.44 21.06 2 032P-01244| 2009 Struc_Overlay $2,466,631
0035P 0.000 9.01 2 035P-00000 2009 Struc_Overlay $2,117,806
0036P 6.41 13.92 2 036P-00641 2009 Surface_Seal $390,348
0048P 1.40 3.02 2 048P-00140 2009 Func_Overlay $382,044
0048P 3.02 4.73 2 048P-00302 2009 Surface_Seal $99,902
0048P | 10.11 11.66 2 048P-01011 2009 Surface_Seal $165,102
0073P 8.70 15.80 2 073P-00870 2009 Struc_Overlay $1,492,359
0080ON | 76.59 88.92 2 080N-07659| 2009 Struc_Overlay $4,225,405
0080ON | 128.72 135.87 2 080N-12598| 2009 Func_Overlay $3,131,444
0080P |128.34 135.49 2 080P-12598 2009 Func_Overlay $3,128,640
0089P | 380.57 383.77 2 089P-32827 | 2009 Mill_Overlay $3,417,603
0111P 9.10 10.59 2 111P-00910 2009 Mill_Overlay $717,050
0150P 0.00 0.41 2 150P-00000 2009 Surface_Seal $36,865
0172P 0.000 2.00 2 172P-00000 2009 Surface_Seal $146,786
0172P 451 6.04 2 172P-00451 2009 Surface_Seal $142,786
0186P 555 6.60 2 186P-00555 2009 Surface_Seal $269,737
0190P 0.000 1.84 2 190P-00000 2009 Surface_Seal $229,961
0201P | 16.52 17.12 2 201P-01652 4 2009 Surface_Seal $95,572
0209P 0.000 5.35 2 209P-00000 2009 Recon_Asphalt |$16,109,137
0209P 8.84 10.18 2 209P-00884 2009 Surface_Seal $108,082
0209P | 10.18 11.74 2 209P-01018 2009 Struc_Overlay $958,867
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Long Range Preservation Plan (2009-2018)
Pavement (sorted by year then region then section)

Road From To Region Section P_Year P_Treatment P _Cost
0215N | 15.53| 17.59 2 215N-01553 2009 Recon_Concrete | $8,884,511
0215P | 15,53 17.59 2 215P-01553 2009 Recon_Concrete | $8,884,511
0215P | 17.59| 19.52 2 215P-01758 2009 Recon_Concrete $12,750,704
0224P 0.000 2.09 2 224P-00334 2009 Recon_Asphalt | $2,918,976
0224P 4.03] 5.34 2 224P-007364 2009 Struc_Overlay $697,934
0269P 0.000 0.46 2 269P-00000 2009 Recon_Asphalt | $3,357,144
0269P 0.46/ 0.90 2 269P-00046 2009 Recon_Asphalt | $1,962,737
0269P 090 1.81 2 269P-00090 2009 Recon_Asphalt | $5,340,501
0282P 1.63 2.96 2 282P-001634 2009 Recon_Asphalt | $2,661,230
0287P 0.000 0.77 2 287P-00000 2009 Mill_Overlay $310,498
0292P 0.00 0.17 2 292P-00000 2009 Mill_Overlay $478,145
0293P 0.000 0.04 2 293P-00000 2009 Mill_Overlay $335,070
0299P 0.000 1.03 2 299P-00000 2009 Mill_Overlay $549,403
0302P 0.000 3.60 2 302P-00000 2009 Mill_Overlay $1,009,678
0015P | 210.47 223.31 3 015P-21047 2009 Rehab_Concrete | $2,804,312
0015P | 257.70 260.52 3 015P-25770 2009 Func_Overlay $855,749
0015P | 260.52 262.37 3 015P-26052 2009 Func_Overlay $644,657
0015P | 262.37|266.14 3 015P-26237 2009 Func_Overlay $1,089,678
0015P |283.16|285.09 3 015P-28316 2009 Recon_Concrete | $8,549,158
0035P | 27.47 28.34 3 035P-02747, 2009 Func_Overlay $9